Proposal for an Integrated Operations Platform

Prepared for: D & S Electric Works (DSEW), 109, Industrial Area Extension, Rau, Indore 453331, Madhya Pradesh
Attention: Mr. Anurag Sharma
Reference: DSEW ERP enquiry
Prepared by: [Company legal name] , [city]
Date: [dd Month yyyy]
Validity: 60 days from the date above
Status: NEGOTIATION DRAFT, pending company approval. Confidential. Prepared for DSEW only.

Dear Mr. Sharma,

Thank you for inviting us to respond. Your enquiry describes one system that follows a job from the first customer enquiry, through engineering and controlled documents, manufacturing, testing and dispatch. We have read it that way.

What we are proposing

Your enquiry covers nineteen modules (A to S) plus AI. That is a large programme, and we do not think a single fixed fee can honestly cover all of it. We propose instead a **bounded Phase 1: Foundation Release at a fixed ₹4,00,000 plus GST (₹4,72,000 including GST at an illustrative 18%)**, built on Verity, our own platform, which already provides tenant isolation, permissions, audit, stock integrity, approvals, manufacturing orders and project jobs.

Phase 1 delivers the part of the business where your risk is highest: quotation with revisions, a revision-controlled bill of materials, controlled documents, manufacturing orders and travellers, structured test records with tolerances, quality gates before dispatch, a dispatch pack, and a documented export of your data. Deployment is planned on the agreed on-premises Linux environment, **subject to the infrastructure survey and to successful completion of the installation, HTTPS upload, and combined backup and restore acceptance tests.** None of these tests has been completed yet, and production go-live is blocked until they pass.

After you have tested Phase 1 in your real workflows, **fixes against the agreed specification are included, and new features and changes are quoted separately** after your testing.

What Phase 1 does not include

- The other modules and depth in your enquiry. They are listed as **future phases**, quoted separately once Phase 1 has defined their depth.
- **Tally Prime integration (section N of your enquiry) is excluded and deferred.** We are not claiming to meet that requirement. Tally remains your accounting system, unchanged. We ask you to confirm in writing that you accept this exclusion for Phase 1.
- Source-code and platform-licence terms are still being finalised and are described in document 4 as open items.

Why this approach

1. **Honest scope.** You see exactly what is included, what is a future phase, and what is excluded.
2. **A working system early.** Two-week sprints, each ending with a demonstration on a test environment your team can use.
3. **Your data is yours.** Phase 1 includes a documented export of your records (CSV) and files at handover; the stack has no per-user licence.
4. **No surprises.** We state what we have verified and what we have not (for example, we have not yet run on your Windows Server 2019).

What is in this package

#	Document	What it answers
1	Technical Proposal	Coverage of modules A to S, architecture, deployment, security
2	Commercial Proposal	Phase 1 price, inclusions, exclusions, milestones, fixes versus add-ons
3	Implementation Plan	Phase 1 timeline, sprints, acceptance, risks
4	Ownership, Licensing and Source Code	Agreed principle and open items
5	Company, Team and Experience	Company facts (to be completed)
6	Assumptions, Exclusions and Information We Need	Assumptions and inputs required

What we need from you

A working session with your engineering and quality leads, sample documents (drawing, BOM, quotation, traveller, test report, packing list), your numbering convention, and basic facts about your server. Document 6 lists them.

Yours sincerely,

[Name]
[Designation], [Company legal name]
[Phone] | [Email] | [Website]