Commercial Proposal

D & S Electric Works. All amounts in Indian rupees (₹) and **exclusive of GST** unless stated.

> **Status: NEGOTIATION DRAFT, pending written approval by [Company legal name].** Figures and terms below are proposed. They become final only when the company approves them in writing and DSEW accepts the Phase 1 specification. Items in square brackets are open company decisions.

1. The offer

One **fixed-price, bounded Phase 1: Foundation Release** covering the deliverables in section 2, and nothing else. It is not the whole of DSEW's enquiry (modules A to S plus AI). The rest is handled after DSEW has tested Phase 1 in its real workflows: fixes against the agreed specification are included, and new features and changes are quoted separately (section 4).

	Phase 1: Foundation Release
Fixed fee (ex GST)	**₹4,00,000**
GST at 18% (illustrative; the rate and applicability are confirmed at invoicing)	₹72,000
Total including GST	**₹4,72,000**
Duration	About 11 weeks: 1 week specification, then 5 two-week sprints, from the effective date (document 3, section 3)
Users and site	Up to 15 named users, one site, local network

No discount, credit or bundle is applied. There is no price for any other phase in this document.

2. Included in the fixed fee (the complete list)

#	Deliverable	Boundary
1	DSEW workspace, organisation, roles and permissions	Up to 10 roles; 15 named users; one site
2	Master data	CSV import with validation for customers, suppliers, items and components, using agreed templates; no historical transactions
3	Enquiry to quotation	Enquiry register, quotation with revisions (each revision kept), approval, DSEW-format printed quotation, structured lost reason
4	Order and project job	Convert an approved quotation to an order and project job; milestones, tasks and dependencies, timesheets, cost lines, quoted versus actual
5	Revision-controlled bill of materials	Draft, review, release, superseded states; a released revision cannot be edited; each manufacturing order records its exact revision; change reason and approval for a new revision. Single-level structure

#	Deliverable	Boundary
6	Controlled documents	One agreed numbering convention, revisions, draft/review/approved/released/superseded states, register, role permissions, audit history. No transmittal workflow
7	Manufacturing order, route and traveller	Orders from a released BOM, route stages and operations, hold and resume, material issue, printable traveller in one DSEW format, QR identity of a finished unit
8	Structured test records	Templates for up to 3 product families; readings with value, unit and tolerance; server-side pass or fail; tester and reviewer; one printable test report format; basic instrument register with a calibration-due check
9	Quality gates	A stage or order cannot complete with a failed or missing required check; dispatch needs the order complete and the required tests approved; an authorised override needs a reason and is audited
10	Dispatch	Dispatch record, packing list and delivery challan in one DSEW format each, partial shipment
11	Dashboards	Four read-only views: quotations, jobs, production and quality
12	Data export	One documented export of DSEW's data: tabular records as CSV files and uploaded files in original form with an index, taken once at handover and once more on request during warranty. Acceptance: record and file counts reconcile with the system
13	Environments and deployment	See section 3
14	Training and documentation	1 day administrator training and 2 days user training (remote or on site, see section 7); quick-reference cards; administrator and user guides; runbooks for install, backup, restore and upgrade; licence inventory
15	Testing and acceptance	Sprint demonstrations, scripted UAT, sign-off per scenario
16	Warranty	Correction of reproducible defects against the signed specification for [3 months] from go-live (proposed period)

Acceptance tests (summary). A deliverable is accepted when its scripted scenario passes before the DSEW product owner. Examples: a revised quotation keeps earlier revisions; a released BOM cannot be edited; a reading outside tolerance fails; dispatch is refused until required tests are approved; a user without a permission is refused; the data export reconciles; and the **combined backup and restore** passes (section 3).

3. Environments and deployment (what the fee covers)

Item	Included	Not included
Sprint demonstration environment	One test environment hosted by the company, used for sprint demonstrations and early hands-on use	Hosting it after go-live
DSEW-site installation	**One** Linux virtual machine on a DSEW-provided host, used for UAT and then, after the go-live gates pass, as the production system. First installed in sprint 1 so infrastructure problems surface early	A second, separate production VM; clustering or high availability

Item	Included	Not included
Production cut-over	Reset of test data and release of the UAT instance to production use, once the gates pass	A rehearsal environment separate from the DSEW VM
Go-live gates	The infrastructure survey is complete; installation and HTTPS access (including a real phone upload) work on the DSEW host; the **combined backup and restore** of database, files and identity configuration onto a clean environment passes; UAT scripts pass; the data export reconciles	

None of the gates has been completed yet. **Production go-live is blocked until all of them pass.** If the surveyed host cannot support the agreed arrangement, we will say so in writing; a different arrangement (for example a second VM, a dedicated small host, or a different runtime) is then a change request, not part of the fixed fee. The approach has not been tested on Windows Server 2019.

4. Fixes, testing feedback and separately quoted work

Included in the fixed fee

- Implementation of the signed Phase 1 specification.
- Testing and acceptance evidence for the agreed workflows.
- Correction of reproducible defects where the delivered system fails the signed specification, found in UAT or during the warranty period. A defect is not a chargeable change merely because it is discovered late.

Quoted separately, after DSEW has tested

- New features and modules, including everything marked future phase in document 1.
- New or changed workflows, and changes to a requirement DSEW has already accepted.
- Additional product families, reports, formats, integrations or environments beyond section 2.
- Enhancements requested after acceptance of the relevant deliverable.

Change process. Every change request is recorded in writing, assessed for effort, impact and timeline, quoted, and approved in writing by DSEW before any work starts. DSEW's post-UAT feedback is used to prioritise and quote enhancements; it does not become free development. No hourly or daily rates are published in this document.

Tally Prime. Excluded and deferred (section 5).

5. Tally Prime: excluded and deferred

DSEW's enquiry (section N, Finance and Accounting Integration) asks for Tally Prime integration and for the method, licensing, version, synchronisation frequency and limitations to be stated. **This proposal does not include a Tally Prime integration, does not price one, and does not state an integration method.** It therefore does not satisfy that requirement of the enquiry.

- Tally Prime remains DSEW's accounting system and book of record, unchanged.
- Phase 1 does not create, import, export or synchronise any Tally data.

- **DSEW must confirm in writing that it accepts this exclusion before the order is confirmed.** If DSEW requires the integration, it would be a separate scope item, quoted after a technical review of DSEW's TallyPrime setup, and only if explicitly authorised.

6. Payment milestones (proposed)

Each invoice carries GST at the rate then applicable (illustrated at 18%). Payment terms: [15 days] from invoice.

Milestone and trigger	Share	₹ ex GST	GST 18%	₹ incl. GST
1. Start. Due on DSEW's signed order, written acceptance of the Tally exclusion, and nomination of the product owner. Not conditional on delivery	30%	1,20,000	21,600	1,41,600
2. Mid-point. Due when the sprint 3 demonstration is accepted, or deemed accepted (section 8)	40%	1,60,000	28,800	1,88,800
3. Completion. Due when UAT is signed off and the go-live gates in section 3 have passed. If DSEW-side causes (host, access, decisions) delay the gates for more than [15 working days] after UAT passes on the test environment, this milestone becomes payable, and the remaining in-scope installation work continues at no extra charge	30%	1,20,000	21,600	1,41,600
Total	**100%**	**4,00,000**	**72,000**	**4,72,000**

7. Warranty, support and expenses

- **Warranty:** defect correction against the signed Phase 1 specification for [3 months] from go-live (proposed). It does not include new development, extra training or ongoing support.
- **Support and AMC: no support commitment and no AMC is included beyond the warranty.** Any ongoing support would be offered separately and agreed in writing. No support hours, response times or emergency coverage are promised in this document.
- **Travel and on-site work:** the fee assumes remote delivery apart from the infrastructure survey visit and any training DSEW wants delivered on site. [Whether travel, accommodation and on-site days are included or charged at actual cost is a company decision; until set, on-site attendance beyond the survey visit is quoted separately.]

8. Sprint review and acceptance

DSEW has **5 working days** after each sprint demonstration to accept it or report reproducible failures against the agreed acceptance criteria. A reported failure is corrected and re-demonstrated. A sprint with no report in that period is deemed accepted. Subjective preference, or a request for something not in the specification, is handled as a change request (section 4).

9. DSEW's own costs (paid to suppliers, not to us)

Planning estimates only, not vendor quotations; confirmed after the survey.

Item	Indicative cost
Backup target (NAS or disks) and UPS	₹0.8 to 1.2 lakh
New production server, only if the existing host cannot run the VM	₹3.5 to 4.5 lakh
Platform software licences	None (open-source stack)
TallyPrime licence	Not affected; no change in Phase 1

TLS certificates, internal DNS, VPN access, backup storage and the host resources are DSEW's responsibility to provide (document 6).

10. Cost picture

Component	Amount
Phase 1 fixed fee (ex GST)	₹4,00,000
GST on Phase 1	₹72,000
Phase 1 including GST	₹4,72,000
DSEW infrastructure, one time (planning estimate)	₹0.8 to 1.2 lakh, or ₹4.3 to 5.7 lakh if a new server is needed
Future phases, enhancements, support	Not yet quoted

This is a cost picture, not a multi-year total: future phases and support are not yet priced. The known fixed commitment is **₹4,72,000 including GST** for Phase 1.

11. Assumptions behind the price

- Up to 15 named users, one site; English only.
- DSEW supplies sample documents, decisions, host access and test participation on time (document 6).
- The platform foundation already built is reused; the price assumes no rebuilding of it.
- Scope changes after the specification is signed follow section 4.
- Prices exclude GST, hardware, networking and DSEW staff time.