Integrated Operations Platform

Technical and Commercial Proposal

Prepared for

D & S Electric Works

109, Industrial Area Extension, Rau, Indore 453331, Madhya Pradesh

Prepared by

[Company legal name]

Date [dd Month yyyy] **Validity** 60 days

Status: NEGOTIATION DRAFT, pending company approval. Not for sending until commercial scope, IP terms and company details are confirmed.

Confidential. Prepared for DSEW only.

Contents

1. Cover Letter	page 3
2. Technical Proposal	page 5
3. Commercial Proposal	page 11
4. Implementation Plan	page 16
5. Ownership, Licensing and Source Code	page 20
6. Company, Team and Experience	page 23
7. Assumptions, Exclusions and Information Needed	page 26

Page numbers refer to the combined package. Each individual PDF is numbered from 1.

Proposal for an Integrated Operations Platform

Prepared for: D & S Electric Works (DSEW), 109, Industrial Area Extension, Rau, Indore 453331, Madhya Pradesh
Attention: Mr. Anurag Sharma
Reference: DSEW ERP enquiry
Prepared by: [Company legal name] , [city]
Date: [dd Month yyyy]
Validity: 60 days from the date above
Status: NEGOTIATION DRAFT, pending company approval. Confidential. Prepared for DSEW only.

Dear Mr. Sharma,

Thank you for inviting us to respond. Your enquiry describes one system that follows a job from the first customer enquiry, through engineering and controlled documents, manufacturing, testing and dispatch. We have read it that way.

What we are proposing

Your enquiry covers nineteen modules (A to S) plus AI. That is a large programme, and we do not think a single fixed fee can honestly cover all of it. We propose instead a **bounded Phase 1: Foundation Release at a fixed ₹4,00,000 plus GST (₹4,72,000 including GST at an illustrative 18%)**, built on Verity, our own platform, which already provides tenant isolation, permissions, audit, stock integrity, approvals, manufacturing orders and project jobs.

Phase 1 delivers the part of the business where your risk is highest: quotation with revisions, a revision-controlled bill of materials, controlled documents, manufacturing orders and travellers, structured test records with tolerances, quality gates before dispatch, a dispatch pack, and a documented export of your data. Deployment is planned on the agreed on-premises Linux environment, **subject to the infrastructure survey and to successful completion of the installation, HTTPS upload, and combined backup and restore acceptance tests.** None of these tests has been completed yet, and production go-live is blocked until they pass.

After you have tested Phase 1 in your real workflows, **fixes against the agreed specification are included, and new features and changes are quoted separately** after your testing.

What Phase 1 does not include

- The other modules and depth in your enquiry. They are listed as **future phases**, quoted separately once Phase 1 has defined their depth.
- **Tally Prime integration (section N of your enquiry) is excluded and deferred.** We are not claiming to meet that requirement. Tally remains your accounting system, unchanged. We ask you to confirm in writing that you accept this exclusion for Phase 1.
- Source-code and platform-licence terms are still being finalised and are described in document 4 as open items.

Why this approach

1. **Honest scope.** You see exactly what is included, what is a future phase, and what is excluded.
2. **A working system early.** Two-week sprints, each ending with a demonstration on a test environment your team can use.
3. **Your data is yours.** Phase 1 includes a documented export of your records (CSV) and files at handover; the stack has no per-user licence.
4. **No surprises.** We state what we have verified and what we have not (for example, we have not yet run on your Windows Server 2019).

What is in this package

#	Document	What it answers
1	Technical Proposal	Coverage of modules A to S, architecture, deployment, security
2	Commercial Proposal	Phase 1 price, inclusions, exclusions, milestones, fixes versus add-ons
3	Implementation Plan	Phase 1 timeline, sprints, acceptance, risks
4	Ownership, Licensing and Source Code	Agreed principle and open items
5	Company, Team and Experience	Company facts (to be completed)
6	Assumptions, Exclusions and Information We Need	Assumptions and inputs required

What we need from you

A working session with your engineering and quality leads, sample documents (drawing, BOM, quotation, traveller, test report, packing list), your numbering convention, and basic facts about your server. Document 6 lists them.

Yours sincerely,

[Name]
[Designation], [Company legal name]
[Phone] | [Email] | [Website]

Technical Proposal

D & S Electric Works. Integrated operations platform for engineering-led, project-based manufacturing.

> **Status: NEGOTIATION DRAFT, pending company approval.** This proposal offers a bounded Phase 1 (see the Commercial Proposal). It does **not** offer every module in DSEW's enquiry within that phase.

1. Executive summary

DSEW makes engineered, often one-off products: transformers, magnet coils, custom electromagnets and research equipment. The business risk is not in recording what was made. It is in making sure that what was approved is what was built, that every drawing revision and measurement can be traced afterwards, and that nothing leaves the factory without the required checks.

We propose to start with exactly that core: one job that carries a project from enquiry through quotation, a revision-controlled bill of materials, controlled documents, manufacturing, structured test records and dispatch. Changing an approved record goes through a revision or amendment, never an edit. Quality rules are enforced by the system, not by good intentions.

How we will deliver. We build on Verity, our own multi-tenant business platform, so that tenant isolation, permissions, audit, stock integrity and approvals are not rebuilt for you. We add the DSEW-specific engineering, document and quality capabilities in two-week sprints, each demonstrated on a test system, and deploy on your premises.

What this proposal is not. It is not a promise of all modules A to S of the enquiry for one fixed fee. Phase 1 is a defined core. The remaining modules are future phases, quoted separately once Phase 1 has fixed their depth, and one item (Tally Prime integration) is excluded pending DSEW's written acceptance (section 7).

2. How we describe capability status

None of these labels means "validated against DSEW's workflow". That validation is what Phase 1 does.

Label	Meaning
Foundation present	The core behaviour exists in the platform today and has been demonstrated with fictional data. It has **not** yet been configured or validated for DSEW; that is Phase 1 work where marked included.
Extend	Part of it exists; the DSEW-specific part (revisions, tolerances, your formats) is built in Phase 1 if marked included.
Build	Not present today.
In Phase 1	Included in the fixed Phase 1 price, within the boundary in the Commercial Proposal.
Future phase	Not included in the Phase 1 price; quoted separately.
Excluded, deferred	Not offered. Needs DSEW's written acceptance.

3. Coverage of the enquiry (modules A to S)

Module	Platform status	Phase 1	What Phase 1 delivers, or why not
A. CRM	Extend	Partly	Enquiry register and quotation flow, customer master. Contact directory, RFQ/tender tracker, meetings, email filing are future phase
B. Project management	Foundation present	In Phase 1	Project job, milestones, tasks and dependencies, timesheets, cost lines, quoted versus actual. Risk register and deeper WBS are future phase
C. Enquiry, quotation, sales	Extend	Partly	Quotation revisions, approval, DSEW print format, order and job creation. PO-versus-quote comparison, alternative offers, estimate build-up templates, retention and LD tracking are future phase
D. Engineering and PLM	Extend	Partly	Revision-controlled BOM (single-level) with release and pinned revision per order. Multi-level BOM, full ECR/ECO and design reviews are future phase
E. Document management	Build	Partly	Controlled documents with one numbering convention, revisions, states, register, permissions, audit. Transmittals, comparison, retention rules are future phase
F. Manufacturing execution	Foundation present	Partly	Orders from a released BOM, routes, operations, hold and resume, material issue. Machine allocation, operator time, subcontracting, planned-versus-actual consumption are future phase
G. Travellers	Extend	Partly	Printable traveller in a DSEW format, QR identity of a finished unit. Hold and witness points beyond pass/fail checks, customer-facing variants, lot identification are future phase
H. Quality management	Extend	Partly	Quality gates, failed-or-missing check blocking, authorised audited override. QAP/ITP, NCR/CAPA, audits, FAI/FAT packs are future phase
I. Barcode, QR, traceability	Extend	No	Future phase (the QR identity of a finished unit is included under G)
J. Procurement, vendors	Extend	No	Future phase
K. Inventory, warehouse	Extend	Foundation only	Existing stock behaviour is used as is. Extensions are future phase
L. Production planning, MRP	Build	No	Future phase
M. Testing, equipment	Build	Partly	Test templates for up to 3 product families, readings with unit and tolerance, automatic pass/fail, report, basic instrument register with calibration-due check. Maintenance schedules, FAT packs, customer certificates beyond one format are future phase
N. Finance and Tally Prime	n/a	**Excluded, deferred**	**No Tally Prime integration. Requires DSEW's written acceptance (section 7).** Project cost and quoted-versus-actual visibility is included under B
O. HR and payroll	Extend	No	Future phase

Module	Platform status	Phase 1	What Phase 1 delivers, or why not
P. Dispatch, logistics	Extend	Partly	Dispatch record, packing list, delivery challan, partial shipment, gated on completion and tests. E-way bill, warranty tracking are future phase
Q. Contracts, compliance, risk	Build	No	Future phase
R. Dashboards and BI	Extend	Partly	Four read-only views (quotations, jobs, production, quality). Role dashboards and exports are future phase
S. Notifications, workflow	Extend	Partly	Existing approval chains. Escalations, e-mail, WhatsApp, rule configuration are future phase
AI	n/a	No	Future phase (section 5)
Hindi	n/a	No	Future phase

4. Engineering, documents and quality: the core of Phase 1

These three areas decide whether the system is trusted on the shop floor and by your customers' inspectors.

Revision-controlled BOMs (D). A BOM is never overwritten. A new revision is drafted, reviewed with a stated reason, and released. A released revision is immutable. A manufacturing order records exactly which revision it was built to, so a change next month cannot rewrite a job from last month. The system refuses to start production on a BOM that is not released.

Controlled documents (E). Each document has a number from your convention, a revision, a state and an owner. The register shows what is current and what is superseded. Releasing is a recorded event. Controlled engineering documents are kept distinct from general photos and attachments, so evidence cannot be mistaken for an approved drawing.

Structured testing (M). A test record holds real readings: value, unit and tolerance, with tester and reviewer. Pass or fail is computed from the acceptance limits on the server, so it cannot be bypassed by another screen or a direct call. A missing or failed required check blocks completion and dispatch. An authorised override needs a stated reason and is permanently audited.

5. Artificial intelligence (future phase)

Not part of Phase 1. For planning only: if DSEW later wants AI, it would be an assistant, never an approver, able to run on local models on DSEW's own server within each user's permissions. It would not approve, release or authorise anything, and no essential workflow would depend on it. Scope and price would be set only if DSEW asks.

6. User interface

- A modern, responsive interface for office PCs and for phones and tablets on the shop floor.
- Searchable, sortable, filterable lists, and links between related records: a project opens to its customer, quotation, order, BOM, job, traveller, tests and documents.

- Changes to approved records follow the revision or amendment path; the interface offers the correct path rather than a blocked edit.
- Printable, branded documents in Phase 1: quotation, traveller, test report, packing list, delivery challan.
- English in Phase 1. Hindi is a future phase.
- Current Chrome, Edge and Firefox on Windows. Accessible contrast and 44-point touch targets on phones.

7. Requirement of the enquiry not covered: Tally Prime

DSEW's enquiry (section N) asks for Tally Prime integration and for the integration method, licensing, supported version, synchronisation frequency and limitations to be specified.

This proposal excludes Tally Prime integration and defers it. It does not specify a method, version or frequency, does not price it, and does not claim to meet that requirement. Tally Prime remains DSEW's accounting system and book of record; Verity neither reads nor writes Tally in Phase 1. DSEW must confirm in writing that it accepts this exclusion. If DSEW requires integration, it would be scoped and quoted separately after a technical review of DSEW's TallyPrime setup, and only on explicit authorisation.

8. Technical architecture

Layer	Choice	Licence cost
Application	TypeScript, Next.js and React web application	Open source, none
Data	PostgreSQL 16, row-level security isolating each company's data	Open source, none
Identity	Keycloak (OpenID Connect). Multi-factor sign-in is a Keycloak feature; enabling and testing it for DSEW users is part of set-up if DSEW asks for it, and it is not enforced by default	Open source, none
Files	S3-compatible object storage (SeaweedFS), checksum on every stored file	Open source, none
Packaging	Docker containers, install, upgrade and backup scripts	Open source, none
Reverse proxy and TLS	Caddy or nginx with your internal certificate authority	Open source, none

No per-user, per-module or subscription licence is required to run the platform. A licence inventory of every third-party component is part of the handover.

Data export. Phase 1 includes one documented export of DSEW's data: tabular records as CSV files and uploaded files in original form with an index, taken at handover and once more on request during warranty, with record and file counts reconciled as the acceptance test. The exact fields and files are listed

in the specification.

Integration and API. A permissioned REST interface with API keys tied to a user, so an integration can never exceed that user's permissions. No external integrations are included in Phase 1.

9. Deployment on your infrastructure

Windows Server 2019: our direct answer

Verity's runtime is Linux-based. We **do not** propose running it natively on Windows Server 2019, and we do not recommend Docker Desktop or WSL for production there: WSL 2 is not a supported production path on Server 2019, and Windows containers cannot run our Linux components.

Proposed approach. Run one Linux virtual machine (Ubuntu Server LTS) on your Windows Server 2019 host using the Hyper-V role. The VM holds the application, PostgreSQL, file storage and Keycloak. The Windows host is not modified beyond enabling Hyper-V. If the host is too small or busy, the alternative is a small dedicated server running the same VM. Licensing of the Windows host is for your Microsoft partner to confirm; the Linux guest carries no licence cost.

What we have verified and what we have not. We have run the install, schema migration, identity sign-in and file upload paths on our own Linux test environments. We have **not** yet completed a combined rehearsal of database, files and identity restore on a clean second environment, tested a real phone uploading over HTTPS through the proxy, or run on your Windows Server 2019. Those are explicit acceptance steps, to be passed on a test VM before go-live. We will not commit a date for installation on your premises until your server facts are surveyed.

Your 15 questions

#	Question	Answer
1	Architecture and stack	Section 8
2	Direct on Windows Server 2019?	No. Linux VM under Hyper-V, or a small separate host
3	Recommended hardware	For Phase 1 (15 named users): 4 vCPU, 16 GB RAM, 500 GB mirrored SSD, a separate backup target at least equal to data size, UPS, gigabit LAN. Confirmed after the survey
4	Database and licence	PostgreSQL 16, open source, no licence fee
5	Browsers and devices	Current Chrome, Edge, Firefox on Windows; Android and iOS phones and tablets
6	Network and remote access	LAN inside the plant. Remote access through your VPN. We do not expose the server to the internet by default
7	Backup and recovery	Backup scripts for the database and files exist; an identity-configuration backup is part of the procedure. **The combined restore onto a clean environment has not yet been rehearsed and is a go-live gate** (Commercial Proposal, section 3). Recovery time and data-loss window to be agreed with you

#	Question	Answer
8	Security, authentication, audit	TLS, role-based permissions, per-company data isolation enforced in the database (tested by the platform's isolation tests), API keys bound to a user, MFA as described in section 8. The audit trail is append-only for the application: the application's database role cannot change or delete audit records, as verified by tests. A database administrator with elevated rights is outside that guarantee
9	Encryption and remote access	TLS in transit; backup encryption and disk encryption are recommended set-up steps, confirmed at acceptance; VPN for remote use
10	Performance and growth	Design target for Phase 1 is 15 named users; no load test has been run for DSEW yet, and one against an agreed workload is part of acceptance
11	Offline operation	Normal in-LAN operation after deployment needs no internet. Installation, upgrades and any support access need either controlled internet access or offline media. Browser-offline data entry on phones is not in Phase 1
12	Integration and API	Section 8. No external integrations in Phase 1; Tally Prime is excluded (section 7)
13	Repository and version control	A private repository for DSEW-specific work, shared from the start; platform source terms are unresolved (document 4)
14	Test, staging, production	A company-hosted environment for sprint demonstrations, and **one** DSEW-hosted Linux VM used for UAT and then, after the go-live gates pass, as production. A separate staging or second production VM is not included and would be a change request
15	Upgrades and long-term support	Versioned releases, tested upgrade and rollback, migration safety checks. Support after warranty is under an AMC to be quoted

10. Security summary

- **Tenant isolation in the database**, not only in application code, tested on every change.
- **Authorisation on the server for every action.** Hiding a button is never the only control.
- **Audit trail** records actor, time, record, field and reason. The application's database role cannot change or delete it (verified by tests); a database administrator with elevated rights is outside that guarantee.
- **Reversible access suspension** without deleting history, effective at the next request. Implemented and tested on company test databases; accepted for DSEW during UAT.
- **Secrets** are never stored in the repository.
- **Controlled egress.** The design intends no outbound connection unless a feature you enabled needs one. This is **not yet verified** for DSEW; an outbound-network restriction test is part of acceptance.
- **Graceful degradation.** The design keeps existing sessions working if the identity service is briefly down, fails new sign-ins and uploads with a clear message if a service is down, and never relaxes quality gates. The identity and object-store outage tests have **not yet been run** and are part of acceptance.

Commercial Proposal

D & S Electric Works. All amounts in Indian rupees (₹) and **exclusive of GST** unless stated.

> **Status: NEGOTIATION DRAFT, pending written approval by [Company legal name].** Figures and terms below are proposed. They become final only when the company approves them in writing and DSEW accepts the Phase 1 specification. Items in square brackets are open company decisions.

1. The offer

One **fixed-price, bounded Phase 1: Foundation Release** covering the deliverables in section 2, and nothing else. It is not the whole of DSEW's enquiry (modules A to S plus AI). The rest is handled after DSEW has tested Phase 1 in its real workflows: fixes against the agreed specification are included, and new features and changes are quoted separately (section 4).

	Phase 1: Foundation Release
Fixed fee (ex GST)	**₹4,00,000**
GST at 18% (illustrative; the rate and applicability are confirmed at invoicing)	₹72,000
Total including GST	**₹4,72,000**
Duration	About 11 weeks: 1 week specification, then 5 two-week sprints, from the effective date (document 3, section 3)
Users and site	Up to 15 named users, one site, local network

No discount, credit or bundle is applied. There is no price for any other phase in this document.

2. Included in the fixed fee (the complete list)

#	Deliverable	Boundary
1	DSEW workspace, organisation, roles and permissions	Up to 10 roles; 15 named users; one site
2	Master data	CSV import with validation for customers, suppliers, items and components, using agreed templates; no historical transactions
3	Enquiry to quotation	Enquiry register, quotation with revisions (each revision kept), approval, DSEW-format printed quotation, structured lost reason
4	Order and project job	Convert an approved quotation to an order and project job; milestones, tasks and dependencies, timesheets, cost lines, quoted versus actual
5	Revision-controlled bill of materials	Draft, review, release, superseded states; a released revision cannot be edited; each manufacturing order records its exact revision; change reason and approval for a new revision. Single-level structure

#	Deliverable	Boundary
6	Controlled documents	One agreed numbering convention, revisions, draft/review/approved/released/superseded states, register, role permissions, audit history. No transmittal workflow
7	Manufacturing order, route and traveller	Orders from a released BOM, route stages and operations, hold and resume, material issue, printable traveller in one DSEW format, QR identity of a finished unit
8	Structured test records	Templates for up to 3 product families; readings with value, unit and tolerance; server-side pass or fail; tester and reviewer; one printable test report format; basic instrument register with a calibration-due check
9	Quality gates	A stage or order cannot complete with a failed or missing required check; dispatch needs the order complete and the required tests approved; an authorised override needs a reason and is audited
10	Dispatch	Dispatch record, packing list and delivery challan in one DSEW format each, partial shipment
11	Dashboards	Four read-only views: quotations, jobs, production and quality
12	Data export	One documented export of DSEW's data: tabular records as CSV files and uploaded files in original form with an index, taken once at handover and once more on request during warranty. Acceptance: record and file counts reconcile with the system
13	Environments and deployment	See section 3
14	Training and documentation	1 day administrator training and 2 days user training (remote or on site, see section 7); quick-reference cards; administrator and user guides; runbooks for install, backup, restore and upgrade; licence inventory
15	Testing and acceptance	Sprint demonstrations, scripted UAT, sign-off per scenario
16	Warranty	Correction of reproducible defects against the signed specification for [3 months] from go-live (proposed period)

Acceptance tests (summary). A deliverable is accepted when its scripted scenario passes before the DSEW product owner. Examples: a revised quotation keeps earlier revisions; a released BOM cannot be edited; a reading outside tolerance fails; dispatch is refused until required tests are approved; a user without a permission is refused; the data export reconciles; and the **combined backup and restore** passes (section 3).

3. Environments and deployment (what the fee covers)

Item	Included	Not included
Sprint demonstration environment	One test environment hosted by the company, used for sprint demonstrations and early hands-on use	Hosting it after go-live
DSEW-site installation	**One** Linux virtual machine on a DSEW-provided host, used for UAT and then, after the go-live gates pass, as the production system. First installed in sprint 1 so infrastructure problems surface early	A second, separate production VM; clustering or high availability

Item	Included	Not included
Production cut-over	Reset of test data and release of the UAT instance to production use, once the gates pass	A rehearsal environment separate from the DSEW VM
Go-live gates	The infrastructure survey is complete; installation and HTTPS access (including a real phone upload) work on the DSEW host; the **combined backup and restore** of database, files and identity configuration onto a clean environment passes; UAT scripts pass; the data export reconciles	

None of the gates has been completed yet. **Production go-live is blocked until all of them pass.** If the surveyed host cannot support the agreed arrangement, we will say so in writing; a different arrangement (for example a second VM, a dedicated small host, or a different runtime) is then a change request, not part of the fixed fee. The approach has not been tested on Windows Server 2019.

4. Fixes, testing feedback and separately quoted work

Included in the fixed fee

- Implementation of the signed Phase 1 specification.
- Testing and acceptance evidence for the agreed workflows.
- Correction of reproducible defects where the delivered system fails the signed specification, found in UAT or during the warranty period. A defect is not a chargeable change merely because it is discovered late.

Quoted separately, after DSEW has tested

- New features and modules, including everything marked future phase in document 1.
- New or changed workflows, and changes to a requirement DSEW has already accepted.
- Additional product families, reports, formats, integrations or environments beyond section 2.
- Enhancements requested after acceptance of the relevant deliverable.

Change process. Every change request is recorded in writing, assessed for effort, impact and timeline, quoted, and approved in writing by DSEW before any work starts. DSEW's post-UAT feedback is used to prioritise and quote enhancements; it does not become free development. No hourly or daily rates are published in this document.

Tally Prime. Excluded and deferred (section 5).

5. Tally Prime: excluded and deferred

DSEW's enquiry (section N, Finance and Accounting Integration) asks for Tally Prime integration and for the method, licensing, version, synchronisation frequency and limitations to be stated. **This proposal does not include a Tally Prime integration, does not price one, and does not state an integration method.** It therefore does not satisfy that requirement of the enquiry.

- Tally Prime remains DSEW's accounting system and book of record, unchanged.
- Phase 1 does not create, import, export or synchronise any Tally data.

- **DSEW must confirm in writing that it accepts this exclusion before the order is confirmed.** If DSEW requires the integration, it would be a separate scope item, quoted after a technical review of DSEW's TallyPrime setup, and only if explicitly authorised.

6. Payment milestones (proposed)

Each invoice carries GST at the rate then applicable (illustrated at 18%). Payment terms: [15 days] from invoice.

Milestone and trigger	Share	₹ ex GST	GST 18%	₹ incl. GST
1. Start. Due on DSEW's signed order, written acceptance of the Tally exclusion, and nomination of the product owner. Not conditional on delivery	30%	1,20,000	21,600	1,41,600
2. Mid-point. Due when the sprint 3 demonstration is accepted, or deemed accepted (section 8)	40%	1,60,000	28,800	1,88,800
3. Completion. Due when UAT is signed off and the go-live gates in section 3 have passed. If DSEW-side causes (host, access, decisions) delay the gates for more than [15 working days] after UAT passes on the test environment, this milestone becomes payable, and the remaining in-scope installation work continues at no extra charge	30%	1,20,000	21,600	1,41,600
Total	**100%**	**4,00,000**	**72,000**	**4,72,000**

7. Warranty, support and expenses

- **Warranty:** defect correction against the signed Phase 1 specification for [3 months] from go-live (proposed). It does not include new development, extra training or ongoing support.
- **Support and AMC: no support commitment and no AMC is included beyond the warranty.** Any ongoing support would be offered separately and agreed in writing. No support hours, response times or emergency coverage are promised in this document.
- **Travel and on-site work:** the fee assumes remote delivery apart from the infrastructure survey visit and any training DSEW wants delivered on site. [Whether travel, accommodation and on-site days are included or charged at actual cost is a company decision; until set, on-site attendance beyond the survey visit is quoted separately.]

8. Sprint review and acceptance

DSEW has **5 working days** after each sprint demonstration to accept it or report reproducible failures against the agreed acceptance criteria. A reported failure is corrected and re-demonstrated. A sprint with no report in that period is deemed accepted. Subjective preference, or a request for something not in the specification, is handled as a change request (section 4).

9. DSEW's own costs (paid to suppliers, not to us)

Planning estimates only, not vendor quotations; confirmed after the survey.

Item	Indicative cost
Backup target (NAS or disks) and UPS	₹0.8 to 1.2 lakh
New production server, only if the existing host cannot run the VM	₹3.5 to 4.5 lakh
Platform software licences	None (open-source stack)
TallyPrime licence	Not affected; no change in Phase 1

TLS certificates, internal DNS, VPN access, backup storage and the host resources are DSEW's responsibility to provide (document 6).

10. Cost picture

Component	Amount
Phase 1 fixed fee (ex GST)	₹4,00,000
GST on Phase 1	₹72,000
Phase 1 including GST	₹4,72,000
DSEW infrastructure, one time (planning estimate)	₹0.8 to 1.2 lakh, or ₹4.3 to 5.7 lakh if a new server is needed
Future phases, enhancements, support	Not yet quoted

This is a cost picture, not a multi-year total: future phases and support are not yet priced. The known fixed commitment is **₹4,72,000 including GST** for Phase 1.

11. Assumptions behind the price

- Up to 15 named users, one site; English only.
- DSEW supplies sample documents, decisions, host access and test participation on time (document 6).
- The platform foundation already built is reused; the price assumes no rebuilding of it.
- Scope changes after the specification is signed follow section 4.
- Prices exclude GST, hardware, networking and DSEW staff time.

Implementation Plan

D & S Electric Works. How Phase 1 is organised, what you see and when, and how we agree that a thing is finished.

> **Status: NEGOTIATION DRAFT, pending company approval.** Durations run from the effective date (section 3).

1. Approach

We work in **two-week sprints**. Each sprint ends with a demonstration of working software on a test environment your team can log in to. Scope and acceptance criteria for each sprint are agreed in writing before it starts. We show working screens and real records, not progress slides.

- Vertical slices: a feature is done when it works from the screen through permissions, validation, audit and printed output.
- Definition of done: server-side authorisation, tenant-isolation test, audit entry, validation and error states, automated tests, a documentation note, and a demonstration in the sprint review.
- Change control: new ideas go to a backlog and are quoted separately; nothing is added to a signed sprint without written approval (Commercial Proposal, section 4).

2. Governance

Forum	Frequency	Output
Sprint review and demonstration	every 2 weeks	Accept or report reproducible failures within 5 working days
Planning	every 2 weeks	Agreed sprint scope and acceptance criteria
Weekly status	weekly	One page: done, next, risks, decisions needed

DSEW nominates a **product owner** (a decision-maker who knows the work), a **quality lead**, an **engineering lead** and a **stores lead**. About three to four hours a week of their time is the main input needed.

3. Schedule start and client dependencies

The **effective date** is the latest of: the signed order; DSEW's written acceptance of the Tally Prime exclusion; nomination of the product owner; and delivery of the week-1 inputs (sample documents, server survey answers and access). The 11-week plan runs from that date. **Each day that DSEW's samples, decisions, approvals, host access or UAT participation are late moves the schedule by the same number of days.**

4. Phases

Phase	Content	Duration	Price
1: Foundation Release	The scope in section 2 of the Commercial Proposal	About 11 weeks	₹4,00,000 ex GST
Later work	Fixes found after DSEW testing are part of Phase 1 where they are defects against the specification. New features, modules, workflow changes and add-ons are assessed and quoted after DSEW's testing	To be defined	Quoted separately
Excluded	Tally Prime integration	Not planned	Not offered; DSEW's written acceptance of the exclusion is required

Phase 1 does not depend on any later work. Dependencies inside Phase 1: document numbering and approval precede BOM release; a released BOM precedes manufacturing orders and travellers; test templates precede dispatch gating.

5. Environments

Environment	Where	Used for
Sprint demonstration environment	Hosted by the company	Sprint demonstrations and early hands-on use by DSEW
DSEW Linux VM (one)	DSEW-provided host, after the survey	Installed in sprint 1; used for UAT; becomes production only after the go-live gates pass

A separate second production VM is not included. If the surveyed host cannot support this arrangement, we say so in writing and the alternative is a change request. Nothing has yet been tested on Windows Server 2019.

6. Phase 1 plan (about 11 weeks)

Week 1: discovery and specification

Workshops with engineering, quality, production, stores and sales; walk through one real job from enquiry to dispatch; collect sample documents (drawing, BOM, quotation, traveller, test report, packing list, challan); non-intrusive server survey. Output: signed specification, agreed numbering convention, test templates for up to 3 product families, UAT scripts.

Sprints 1 to 5 (weeks 2 to 11)

Sprint	Weeks	Deliverables you can try	Acceptance (examples)
1	2 to 3	DSEW workspace, roles and permissions (up to 10 roles), CSV import of customers, suppliers, items and components with validation, numbering configuration. **First installation on the DSEW VM, HTTPS access and a real phone upload test**	A user without a permission is refused; 200 sample customers import with an error report; a phone on the shop-floor network uploads a file over HTTPS

Sprint	Weeks	Deliverables you can try	Acceptance (examples)
2	4 to 5	Enquiry register, quotation with revisions and approval, DSEW-format printed quotation, order and project job creation, milestones and tasks	A quotation revised twice keeps both earlier revisions; printed quotation matches the DSEW format
3	6 to 7	Controlled documents (states, revisions, register, permissions, audit); revision-controlled BOM with change reason, review and release; **first backup and restore rehearsal onto a clean environment**. **Mid-point demonstration and milestone 2**	A released BOM revision cannot be edited; a restricted document is hidden from users without access; the rehearsal restore succeeds or its failures are listed
4	8 to 9	Manufacturing order from a released BOM (revision recorded), route and operations, traveller print, test templates and readings with unit and tolerance, instrument register with calibration-due check, quality gates and the audited override	A change to the BOM does not alter an existing order; a reading outside tolerance fails regardless of what the user selects; a failed or missing required check blocks completion
5	10 to 11	Dispatch with packing list and challan gated on tests, four dashboard views, data export, training, **final combined restore test, UAT**	Dispatch is refused until required tests are approved; the export reconciles; restore passes with data, files and sign-in; UAT scenarios signed

Sprint 5 is the heaviest. The work in it is mostly validation, and the earlier install and rehearsal (sprints 1 and 3) exist to reduce risk there. **The go-live date is conditional on the gates in section 8 and is not promised until they have passed.**

7. Acceptance and UAT

- Acceptance criteria are written per sprint item in the specification. DSEW has **5 working days** after each demonstration to accept it or report reproducible failures against those criteria. A reported failure is corrected and re-demonstrated. No report in that period means the sprint is deemed accepted.
- **UAT window:** up to 5 working days in sprint 5 for DSEW to run the agreed scripts (enquiry to quotation to order; BOM release; failed test blocking dispatch; dispatch released after approval; data export; backup and restore). Reproducible failures against the specification are corrected and retested.
- Defect classes. Critical: wrong data, security issue, or work blocked with no workaround. High: major function impaired. Medium: workaround exists. Low: cosmetic. Critical and High block go-live.
- Sign-off is recorded per scenario with date, tester and result. A failed scenario is not waived without a written, accepted deviation.
- Feedback from testing that asks for something not in the specification is recorded and quoted separately.

8. Go-live gates

All must pass before production use:

1. Infrastructure survey complete and the DSEW host confirmed suitable.
2. Installation and HTTPS access work on the DSEW host, including a real phone upload.
3. **Combined backup and restore** of database, files and identity configuration onto a clean environment passes. If it fails, production go-live is blocked until it passes.

4. UAT scripts pass.
5. The data export reconciles with the system.

None of these has been completed yet.

9. Training and handover

- Administrator training: 1 day. End-user sessions: 2 days across engineering, quality, production, stores and sales. Delivered remotely unless on-site attendance is agreed (Commercial Proposal, section 7).
- Quick-reference cards; administrator and user guides; runbooks for install, backup, restore and upgrade; the specification; test report and UAT sign-off; licence inventory; access handover checklist.

10. Go-live

1. Gates in section 8 pass.
2. Pilot with one or two live jobs in parallel with current records.
3. Cut over: test data is reset and the UAT instance is released to production use. Go-live support is remote unless on-site attendance is agreed.

11. Key risks and how we manage them

Risk	Mitigation
Requirements are tacit and appear late	Week 1 workshops with real documents; sprint demos every two weeks
DSEW host is unsuitable, or Windows Server 2019 cannot run the VM	Survey first; install in sprint 1 to find out early; alternatives are change requests; no date promised before the gates pass
Numbering and approval rules not defined	We propose conventions from your samples; decisions logged and signed in week 1
Scope growth beyond the fixed fee	Backlog, quoted separately, written approval
Expectation that Phase 1 covers the whole enquiry	Commercial Proposal section 2 lists what is included; document 1 lists future and excluded items
Tally Prime requirement in the enquiry	Excluded and deferred; written acceptance required before the order
DSEW staff time is limited	Fixed weekly slots, delegated decisions, short sessions

Ownership, Licensing and Source Code

D & S Electric Works. Position on section 5 of your enquiry.

> **Status: NEGOTIATION DRAFT. Not approved.** Only the principle below is agreed internally. Source-access rights, escrow, and intellectual-property clauses are **unresolved** and listed in section 4 for the company's decision. Nothing here is a contractual commitment until approved by the company, agreed with DSEW and signed.

1. The agreed principle

- **The Verity platform remains the property of [Company legal name].** This includes its pre-existing core and reusable capabilities (tenant isolation, permissions, audit, stock, approvals, manufacturing, project and quality foundations).
- **DSEW owns its business data**, including everything it enters or uploads. Phase 1 includes one documented export (records as CSV, files in original form with an index) at handover and once more on request during warranty.
- **DSEW owns its DSEW-specific configuration**: numbering rules, templates, workflows, forms, roles, test and traveller formats, report layouts.
- We do not use DSEW's confidential data, drawings, specifications, prices or quality formats for anyone else.

2. Who owns what

Component	Owner	DSEW's position
DSEW business data and uploaded documents	DSEW	Full ownership; the Phase 1 export (CSV and original files)
DSEW-specific configuration (see section 1)	DSEW	Full ownership, documented at handover
Verity platform core and reusable capabilities	[Company legal name]	Right to use for DSEW's own business, terms to be defined (section 4)
Code written only for DSEW under this contract	**Unresolved** (section 4)	To be decided
Third-party open-source components	Their authors	Used under their own licences; a licence inventory is delivered at handover

3. Your nine questions: current position

#	Your question	Current position
1	Will the complete source code be delivered?	**Unresolved.** DSEW's configuration and deployment scripts are delivered. Platform source access is not yet decided

#	Your question	Current position
2	Will DSEW own the custom-developed code and IP?	DSEW owns its data and configuration. Ownership of DSEW-only code is **unresolved**
3	Can DSEW or another developer modify the code?	**Unresolved** for platform and DSEW-only code; configuration is DSEW's to change
4	Can it run and be maintained without dependence on you?	Intended: runbooks, scripts and documentation are delivered so another competent provider can operate it. Rights needed for deeper maintenance depend on question 1
5	Any proprietary frameworks, paid components or recurring licences?	None required: the stack is open source. A licence inventory is delivered. Optional external services would have their own charges
6	Schema, API docs, deployment scripts, config, technical documentation?	Yes, delivered at handover for what Phase 1 implements
7	Repository access from the beginning?	Intended for DSEW-specific work and configuration; scope for platform code is **unresolved**
8	Administrator credentials, deployment instructions, backup procedures?	Yes, through a signed handover checklist, with credentials rotated at handover
9	Restriction to DSEW's use; no resale of DSEW-specific implementation or confidential information?	Yes for confidential information and DSEW-specific implementation. Terms on the platform itself are **unresolved**

4. Unresolved decisions for the company

None of these is approved, priced or promised. **No escrow fee and no source-access fee is included in any price.**

#	Decision	Options to consider
1	Whether DSEW receives platform source, and on what terms	None; read/maintain-only access for DSEW's deployment; or other
2	Whether any independent escrow arrangement is offered	None; or an escrow arrangement priced separately if separately authorised
3	Ownership of code written only for DSEW	Company-owned and licensed; or DSEW-owned
4	Whether DSEW's funded features become reusable by the company, and under what confidentiality limits. DSEW's confidential drawings, prices, specifications and formats are not reused in any case	Reusable general code with DSEW data and formats excluded; or exclusive to DSEW
5	Rights to maintain, modify, deploy and keep operating the solution if the company stops supporting it	To be decided with the source-access choice in row 1
6	Licence scope, term and termination	To be drafted by counsel
7	Liability, warranty and indemnity clauses	To be drafted by counsel

This document is a negotiation draft. It does not answer DSEW's source-code questions finally, and it is not ready for signature. Rows 1 to 7 must be decided by the company, and the clauses reviewed by counsel, before the package is presented as a response ready for acceptance.

5. Confidentiality

- A mutual NDA will be signed before any sensitive document is shared.
- DSEW data is processed on DSEW's own server. Support access, if any, is by an audited, time-limited session with a stated reason that DSEW can see.
- At the end of an engagement we delete or return DSEW material we hold.

Company, Team and Experience

> **Status: NEGOTIATION DRAFT.** Fields in [square brackets] must be completed by the company before sending. We have deliberately not filled in any statement about clients, years or references that we cannot back with a document.

1. Company profile

Legal name	[Company legal name]
Registered address	[Address]
Year founded	[Year]
Registration and GST details	[CIN / LLP / proprietorship; GSTIN]
Contact	[Name, phone, email]
Website	[URL]

Who we are. [Company legal name] builds Verity, a business operating platform for service and manufacturing organisations. [Company to describe its size and team accurately; no claim about team seniority or staffing is made in this draft.]

2. What exists today and what is built for DSEW

"Exists today" means the capability is present in the platform and has been exercised with fictional data. It does not mean it has been configured or validated for DSEW or accepted on DSEW's host.

Capability	Exists in the platform today	Built or configured for DSEW in Phase 1
Per-company data isolation enforced in the database; role, entity and scope permissions; audit trail	Yes	Role set for DSEW
Authentication through an identity provider, with an on-premises (Keycloak) mode	Yes, tested on company test environments	DSEW configuration
Stock ledger with reversal-only corrections; items, balances, counts	Yes	Used as is
Manufacturing orders from a BOM, route stages, operations, hold, QC checkpoints with evidence, dispatch, reservations	Yes	BOM revisions, measured values, gates
Project jobs with milestones, tasks, timesheets, cost lines, quote revisions	Yes	DSEW templates and formats
Approvals, evidence storage, QR passport for finished units	Yes	DSEW workflows

Capability	Exists in the platform today	Built or configured for DSEW in Phase 1
Install, backup, restore and upgrade scripts and a containerised installation package	Scripts and package exist. A combined database, files and identity restore has **not yet** been rehearsed end to end, and nothing has been tested on DSEW's host	Rehearsal and acceptance on DSEW's host
Revision-controlled BOM, controlled documents, structured test records	No	Built in Phase 1
Everything marked future phase, and Tally Prime integration	No	Not in Phase 1 (Tally excluded)

3. Relevant experience

[The company must replace each cell with a verifiable statement, or write "no previous client deployment". No track record is implied by this draft.]

Area	Our position
Platform design for manufacturing, inventory, project and quality workflows	[Describe projects and years, with references, or state none]
Project-based, one-off manufacturing	[Describe, or state that DSEW would be an early reference customer]
ERP, MES, QMS, DMS	[Describe client engagements, or state none]
Windows Server deployment	[State actual experience. The proposed approach is a Linux VM under Hyper-V, to be proven on DSEW's host]
Barcode-based traceability	Not part of Phase 1
Local AI and document intelligence	Not part of Phase 1
References	[Contacts who agree to be called, or "available after NDA", or none]

4. Proposed team

[The company must name only people who will actually work on Phase 1. No roles are committed by this draft.]

Role	Name	Responsibility	Allocation
Engagement lead	[Name]	Commercials, steering, escalation	[to be set]
Project manager and business analyst	[Name]	Specification, sprint plans, status, UAT coordination	[to be set]
Technical lead	[Name]	Architecture, security, quality of code	[to be set]
Engineers	[Names]	Module development	[to be set]
Quality and deployment	[Name]	Test scripts, installation, backup and restore	[to be set]

Expected duration: Phase 1 about eleven weeks from the effective date.

5. Contacts and escalation

Purpose	Contact
Project contact for DSEW	[Name, email, phone]
Escalation	[Name, email, phone]

No support hours, response targets or emergency number are promised in this proposal. Defects found during the warranty period are reported to the project contact; ongoing support, if wanted, would be agreed separately in writing (Commercial Proposal, section 7). **On-site attendance** is not assumed; see Commercial Proposal, section 7.

6. A demonstration of the working foundation

We can demonstrate the existing platform on fictional manufacturing data at your premises or remotely: a project job with quote revisions and approval, a manufacturing order with route stages and quality checkpoints that block completion, a printable traveller, a dispatch pack and a QR identity for a finished unit. We will be explicit during the demonstration about which parts exist and which are proposed.

Assumptions, Exclusions and Information We Need

D & S Electric Works. What we assumed, what is outside Phase 1, and the inputs we need.

> **Status: NEGOTIATION DRAFT, pending company approval.** This document is the master list of dependencies and exclusions; it must not contradict documents 1 to 4.

1. Assumptions

1. **Users.** Up to 15 named users, one site (Rau, Indore), local network.
2. **Language.** English only in Phase 1.
3. **Scope.** Exactly the Phase 1 list in section 2 of the Commercial Proposal. Anything else is a change request or a future phase.
4. **Accounting.** Tally Prime is untouched. Phase 1 has no accounting integration.
5. **Environments.** One Linux VM on a DSEW-provided host, installed in sprint 1, used for UAT and then, after the go-live gates pass, as production. The company hosts a separate environment for sprint demonstrations. A second, separate production VM is not included and would be a change request. DSEW provides and administers the host (Hyper-V role or a small dedicated server); this is confirmed after the survey and **has not been tested on Windows Server 2019**. Any new infrastructure figure is an indicative planning estimate until the survey is done.
6. **DSEW provides:** the host resources, TLS certificates, internal DNS, VPN access, backup storage, and a network administrator contact.
7. **Data export.** Phase 1 includes one documented export of records (CSV) and files (original form, with an index) at handover and once more on request during warranty.
8. **Fixes and changes.** Defects against the signed specification are corrected under the warranty. New features and changes are quoted separately and approved in writing before work starts. The warranty period and payment term are open company decisions.
9. **Travel.** Remote delivery is assumed apart from the survey visit; other on-site attendance is quoted separately unless the company decides otherwise.
10. **DSEW participation.** A product owner and department leads available about three to four hours a week; decisions within five working days.
11. **Samples.** DSEW supplies representative documents in week 1.
12. **Numbering.** DSEW supplies its convention; otherwise we propose one and DSEW approves.
13. **Source data.** Customer, supplier and item masters are available as spreadsheets.
14. **Open source.** Third-party components stay available under their open-source licences.

2. Exclusions from Phase 1

- **Tally Prime integration: excluded and deferred; DSEW's written acceptance required.**
- Every module or depth marked "future phase" in the Technical Proposal, including AI, Hindi, payroll, MRP, traceability, full quality system, contracts and risk, procurement and inventory extensions.

- E-way bill, WhatsApp, attendance-device integration, customer portal.
- Historical transaction migration.
- Hardware, networking, UPS, operating-system licences, barcode devices and the Tally licence.
- GST on fees (18%).
- Support after the warranty period; no AMC or support commitment is included.
- Features, workflow changes and add-ons requested after testing (quoted separately).
- A second production VM or staging environment; travel and on-site days beyond the survey visit unless the company decides otherwise.
- Escrow or source-access arrangements (unresolved; see document 4).
- Independent penetration testing.
- DSEW staff time.

3. Dependencies on DSEW

Dependency	Needed by
Nominated product owner and department leads	Start
Sample documents and formats	Week 1
Server survey answers and a non-intrusive visit	Week 1
Decisions on numbering, release authority and test templates	End of week 1
Written acceptance of the Tally Prime exclusion	Before the order is confirmed
Agreement on source-code, platform-licence and IP terms (document 4 is unresolved)	Before the order is confirmed
Host resources, TLS certificates, internal DNS, VPN access, backup storage	Sprint 1
UAT participants and scenarios	Two weeks before go-live

4. Information we need

Business and process

1. A walk-through of one recent job from enquiry to dispatch.
2. Your document numbering convention for drawings, BOMs, quotations and test reports.
3. Who drafts, reviews, approves and releases drawings, BOMs and test records; is self-approval ever allowed?
4. How revisions are handled today and what has gone wrong.

Samples (anonymised if needed)

A drawing, a released BOM, a quotation, a manufacturing traveller, a test report or certificate, a packing list and a delivery challan.

Quality

1. The tests per product family (up to 3 for Phase 1) and acceptance limits.
2. How test instruments and calibration are tracked today.

Infrastructure survey (no changes made)

1. Server make, model, OS edition and exact build, CPU, RAM, free storage, current workloads.
2. Is Hyper-V available and licensed, and is a dedicated Linux VM permitted?
3. LAN only, or remote access over VPN; who administers the network.
4. Do shop-floor phones reach the internal server name over HTTPS and trust its certificate?
5. Backup destination, IT owner, acceptable recovery time and data-loss window.
6. Outbound-network policy; UPS capacity.

Commercial

1. Target start date and any fixed deadline.
2. Contract signatory, NDA process and counsel contact.

5. Decisions in week 1

Decision	Why it matters
Document numbering convention	Identifies every record
Release authority and separation of duties	Controls who releases BOMs, documents and tests
Test templates for up to 3 product families	Sets the structured testing scope
Server approach	Determines installation plan