Commercial Proposal

D & S Electric Works. All amounts in Indian rupees (₹), **exclusive of GST (18% additional)** unless stated. Prices are indicative until the Software Requirements Specification is signed (end of Phase 0); within 10% for the agreed scope, then fixed per phase.

1. Summary of options

	Option 1: Minimum viable product	Option 2: Complete integrated ERP	Option 3: Phased implementation
Scope	CRM, projects, quotations, document numbering and management, manufacturing jobs, travellers, quality management	All modules A to S, AI, Hindi	The same scope as Option 2, delivered and priced in phases
Price (ex GST)	**₹22.4 lakh**	**₹64.1 lakh**	**₹68.5 lakh** (sum of phases)
GST at 18%	₹4.03 lakh	₹11.54 lakh	₹12.33 lakh
Price including GST	₹26.43 lakh	₹75.64 lakh	₹80.83 lakh
Time to first production use	about 14 weeks	about 16 weeks for the core, about 10 months for everything	Phase 1 about 16 weeks
Best for	Starting quickly with documents, jobs and quality	One contract, lowest total price	Spreading cash outflow and learning as you go

Option 3 costs about ₹4.4 lakh more than Option 2 because each phase repeats mobilisation, regression testing and deployment. If DSEW wants the lowest total price with the option to pause, we suggest Option 2 contracted as phases with a pause right between them, at the Option 2 prices.

Our platform foundation (tenant isolation, permissions, audit, stock ledger, approvals, manufacturing orders, project jobs, QR identity) already exists. Every option includes a **platform foundation credit of ₹9.8 lakh**, which is the value of work you are not paying for again. We are a new-age company building a long relationship with DSEW, and we would rather be the vendor you choose again than the vendor that charged the most once.

2. Option 2: itemised (matches the 15 headings of your enquiry)

#	Item	₹ lakh
1	Requirement analysis, workflow documentation, SRS, architecture and database design	3.00
2	UI/UX design and prototypes for approval	2.50
3	**Development by module**	
	A. CRM	2.60

#	Item	₹ lakh
	B. Project management	2.80
	C. Enquiry, quotation, sales	3.60
	D. Engineering and PLM (revisioned BOM, ECR/ECO)	4.60
	E. Document management	4.40
	F. Manufacturing execution	4.20
	G. Travellers and process documentation	2.60
	H. Quality management	4.20
	I. Barcode, QR and traceability	2.40
	J. Procurement and vendors	2.60
	K. Inventory and warehouse	2.40
	L. Production planning and MRP	2.80
	M. Testing and equipment	3.00
	N. Finance visibility (project cost, profitability, guarantees, billing status)	2.00
	O. HR, attendance, timesheets and payroll	3.80
	P. Dispatch and logistics	1.60
	Q. Contracts, compliance, risk	2.00
	R. Dashboards and BI	2.20
	S. Notifications and workflow automation	1.60
	AI capabilities (local search, drafting, summaries)	4.00
	Hindi interface and print templates	1.00
	Development subtotal	*60.40*
4	Third-party software and licences	0.00 (open-source stack; see section 6 for optional items)
5	AI model and API costs	0.00 included for local models; hardware in section 6
6	Tally Prime integration	3.00
7	Data migration and initial configuration	1.50
8	Testing, performance test, deployment on your premises	2.00
9	Training and documentation	1.50
	Gross total	**73.90**
	Platform foundation credit	(9.80)
	Option 2 price, ex GST	**64.10**

#	Item	₹ lakh
10 to 15	Infrastructure, AMC, warranty, rates, recurring fees, taxes	see sections 4 to 8

3. Option 1 and Option 3 detail

Option 1 (₹22.4 lakh). Discovery and SRS 2.5, UI/UX 1.0, CRM 2.6, projects 2.8, quotations 3.6, documents with numbering 4.4, manufacturing jobs 4.2, travellers 2.6, quality management 4.2, deployment, testing, training and migration 4.3 (sums to 32.2 lakh gross), less the foundation credit 9.8 lakh. It excludes engineering revision control (D), structured testing (M), procurement, inventory traceability, finance, HR and AI. Those can be added later at the Option 2 module prices.

Option 3 phases (ex GST):

Phase	Content	Price (₹ lakh)	Indicative duration
0	Discovery, SRS, UI/UX prototypes, environment set-up	5.00	3 weeks
1	Engineering-to-delivery core: A, B, C, D, E, F, G, H (core), M, P, basic R and S, on-premises deployment, UAT	30.00	16 weeks
2	Supply chain and traceability: I, J, K, L, H (completion)	13.00	10 weeks
3	Finance, contracts, BI: N, Tally Prime, Q, full R	8.50	8 weeks
4	People: O (HR, attendance, timesheets, payroll)	6.00	8 weeks
5	AI, Hindi, extended automation (S)	6.00	8 weeks
	Total	**68.50**	about 53 weeks

Phase 1 delivers the part of the business where DSEW's risk is highest and where a working system pays back first. Phases may be paused, reordered or dropped; nothing in a later phase is needed for an earlier one to work.

4. Payment milestones (per contracted phase)

Milestone	Share
Order confirmation and mobilisation	20%
Sprint demonstrations of the agreed mid-point accepted	30%
Release ready on the DSEW test environment, UAT begins	35%
UAT sign-off and production go-live	15%

Payment terms: 15 days from invoice. No payment is due for a milestone whose acceptance criteria are unmet. Acceptance criteria are written in the SRS and each sprint plan before work starts.

5. Warranty, AMC and support

Item	Terms
Warranty	6 months from each phase's go-live: we fix defects against the agreed specification at no charge
AMC (annual maintenance)	**12% of the delivered development value per year**, starting after warranty: Option 1 about ₹2.69 lakh, Option 2 about ₹7.69 lakh, Option 3 about ₹8.22 lakh per year (ex GST)
AMC includes	Defect fixes, security patches, platform upgrades with tested upgrade and rollback, monitoring guidance, up to 8 hours per month of minor enhancements and configuration, restore drill once a year
Support hours	Monday to Saturday, 9:30 to 18:30 IST; critical-fault emergency contact outside hours
Response targets	Critical (system down): 2 business hours. High: 4 hours. Normal: next business day
Escalation	Support engineer, then technical lead, then managing director (contact details in the Company document)

6. Infrastructure and third-party costs (DSEW-owned, paid to suppliers, not to us)

These are estimates to help you plan; actual prices depend on the vendor and the survey.

Item	Indicative cost
Server for production (if the existing Windows Server 2019 host cannot take the VM)	₹3.5 to 4.5 lakh
Backup target (NAS or disks) and UPS	₹0.8 to 1.2 lakh
Handheld barcode scanners and label printer	₹0.4 to 1.0 lakh
GPU workstation for local AI (optional)	₹3.5 to 4.5 lakh
TallyPrime licence	Your existing licence; your Tally partner confirms any multi-user effect
Platform software licences	None (open-source stack)
WhatsApp Business API (optional)	Meta and provider charges, variable, typically under ₹1 lakh per year at your volume
E-way bill provider (optional)	Provider fees per API call, small at your volume

7. Optional add-ons (not in the totals above)

Add-on	Price (₹ lakh)	Note
E-way bill integration through a GSP	1.80	Requires your GSP account; provider fees extra
WhatsApp Business notifications	0.90	Requires Meta approval; message charges extra
Attendance-device integration	1.20	After we verify the device model's export or API; price confirmed then

Add-on	Price (₹ lakh)	Note
Historical data migration beyond master data (per 10,000 records, with cleansing)	0.60	
Source-code escrow with an independent agent	1.50 setup and 0.40 per year (indicative)	See the ownership document
Additional environment (extra staging site)	0.80	

8. Change requests and rates

Anything outside the agreed SRS is raised as a change request with an estimate; nothing is built until you approve.

Role	Hourly	Day
Engineer	₹1,500	₹10,000
Senior engineer / architect	₹2,200	₹15,000
Business analyst / project manager	₹1,800	₹12,000

Rates are fixed for 12 months, then revised by no more than 7% a year with notice.

9. Five-year cost of ownership (ex GST)

Option 2

Item	Year 1	Years 2 to 5	Five-year total (₹ lakh)
Development (Option 2)	64.1		64.1
AMC at 12% (after the 6-month warranty)	3.8	7.7 per year	34.6
Infrastructure, one time (mid-point of ranges, no GPU)	5.0		5.0
Optional: GPU workstation for local AI	4.0		4.0
Optional: WhatsApp and e-way bill provider fees	0.5	0.5 per year	2.5
Platform and database licences	0	0	0
Total without options			**about 103.7**
Total with all options			**about 110.2**

Option 1 is ₹22.4 lakh of development, AMC of about ₹2.7 lakh a year after warranty (about ₹12.1 lakh over the period) and about ₹5 lakh of infrastructure: roughly **₹39.5 lakh** over five years. Prices exclude GST, DSEW's electricity and internet, and DSEW staff time for requirements, testing and training, which we plan carefully to keep light.

10. What is and is not included

Included: analysis, SRS, design and prototypes, development of the scoped modules, sprint demonstrations, a test environment, bug fixing, UAT support, master-data migration from spreadsheets with agreed templates, training for administrators and end users, documentation, deployment on DSEW's premises, warranty.

Not included: hardware and third-party fees (section 6), GST, historical transaction migration beyond the agreed masters, statutory portal filing (payroll files are exported in the required formats; direct filing is excluded), customisation beyond the SRS, and any DSEW-requested change after sign-off except through change request. Full assumptions are in document 6.

11. Why this price is fair

A comparable package from a large integrator or an ERP partner typically combines a licence per user or per module, a customisation team charged at larger-firm rates, and an annual support fee, and it still leaves the DSEW-specific engineering and quality work as paid customisation. You pay for the DSEW-specific work once, with no per-user fee, and the cost of keeping the system current is visible in the five-year table above.