Integrated Operations Platform

Technical and Commercial Proposal

Prepared for

D & S Electric Works

109, Industrial Area Extension, Rau, Indore 453331, Madhya Pradesh

Prepared by

[Company legal name]

Date [dd Month yyyy] **Validity** 60 days

Confidential. Prepared for DSEW only.

Contents

1. Cover Letter
2. Technical Proposal
3. Commercial Proposal
4. Implementation Plan
5. Ownership, Licensing and Source Code
6. Company, Team and Experience
7. Assumptions, Exclusions and Information Needed

Proposal for an Integrated Operations Platform

Prepared for: D & S Electric Works (DSEW), 109, Industrial Area Extension, Rau, Indore 453331, Madhya Pradesh **Attention:** Mr. Anurag Sharma **Reference:** DSEW ERP enquiry **Prepared by:** [Company legal name], [city] **Date:** [dd Month yyyy] **Validity:** 60 days from the date above **Status:** Confidential. Prepared for DSEW only.

Dear Mr. Sharma,

Thank you for inviting us to respond. Your enquiry describes something many vendors will under-deliver on: not a generic ERP with a few forms added, but one system that follows a job from the first customer enquiry, through engineering and controlled documents, procurement, winding and assembly, testing and dispatch, to the invoice and the warranty that follows. We read the enquiry that way and have written this proposal that way.

What we are proposing

We will build DSEW's system on **Verity**, our own platform for service and manufacturing businesses, rather than customising someone else's ERP. Verity already provides the hard foundations your requirement depends on: strict separation of each company's data, role-based permissions, a complete audit trail, a stock ledger that cannot be silently edited, manufacturing orders with route stages and quality checkpoints, project jobs with quote revisions, approvals, printable travellers and a QR identity for finished units. These are working today. What we build for DSEW is the part that makes it yours: revision-controlled BOMs, controlled engineering documents, structured test records with tolerances, lot and heat traceability, your numbering rules, your travellers, your quality formats and the integrations you asked for.

Why this approach is good for DSEW

1. **A working system early.** You can see a working demonstration of the foundation now, with fictional data. The first production-ready release is planned for roughly four months after the requirements are agreed.
2. **No lock-in in the way that matters most.** Your data is yours, exportable in open formats at any time. Your configuration, templates, numbering rules and DSEW-specific work are yours. The technology stack is open source with no per-user licence. Document 4 answers your source-code questions one by one and explains honestly where a shared platform differs from a one-off build.
3. **Honest about what is hard.** We tell you where something is proven, where it still has to be built, and where we need to verify before we promise (for example, running on your Windows Server 2019 and the attendance device). You will not find a surprise at go-live that we knew about at signing.
4. **Priced to be fair, in rupees, with the whole cost visible.** Three options, a fixed price per phase, no per-user or per-module subscription, and a five-year ownership cost so you can compare us on the real number.
5. **Built with your people.** Each two-week sprint ends with a demonstration of working software on a test environment that your team can use. Your engineers and quality staff decide whether it fits, not a presentation.

What is in this package

#	Document	What it answers
1	Technical Proposal	Solution, module-by-module coverage (A to S), AI, user experience, architecture and deployment, security
2	Commercial Proposal	Three options, module-wise prices, payment milestones, AMC, rates, five-year cost
3	Implementation Plan	Phases, sprints, acceptance criteria, UAT, migration, training, handover, risks
4	Ownership, Licensing and Source Code	Every question in section 5 of your enquiry, answered directly
5	Company, Team and Experience	Who we are, who will work on this, references and support
6	Assumptions, Exclusions and Information We Need	What we assumed, what is not included, and the short list of inputs that unlock fixed dates and prices

What we need from you to move quickly

A short working session with your engineering and quality heads, sample documents (a drawing, a BOM, a QAP, an ITP, a test report and a traveller you use today), your existing numbering convention, and basic facts about your server. Document 6 lists them. With these, we turn the proposal into a signed Software Requirements Specification within three weeks.

We would be glad to present this in person at your Rau facility, walk through the working demonstration with your team, and answer questions before you decide.

Yours sincerely,

[Name] [Designation], [Company legal name] [Phone] | [Email] | [Website]

Technical Proposal

D & S Electric Works. Integrated operations platform for engineering-led, project-based manufacturing.

1. Executive summary

DSEW makes engineered, often one-off products: transformers, magnet coils, custom electromagnets and research equipment. The business risk is not in recording what was made. It is in making sure that what was approved is what was built, that every material, drawing revision and measurement can be traced afterwards, and that nothing leaves the factory without the required checks.

Our proposal is one platform, one set of records, and one job that carries a project from enquiry to warranty. Changing an approved record always goes through a revision or amendment, never an edit. Quality rules are enforced by the system, not by good intentions.

How we will deliver. We build on Verity, our own multi-tenant business platform, so that tenant isolation, permissions, audit, stock integrity and approvals are not rebuilt for you. We then add the DSEW-specific engineering, document, quality and traceability capabilities in two-week sprints, each demonstrated on a test system, and deploy on your own premises.

2. How we describe capability status

To keep this proposal truthful we use three labels. None of them means "client-validated"; every capability is confirmed against your real documents and workflow during the requirement phase.

Label	Meaning
Foundation present	The core behaviour exists in the platform today and has been demonstrated with fictional data. We will configure and extend it for DSEW.
Extend	Part of it exists; the DSEW-specific part (for example tolerances, revisions, your formats) is to be built.
Build	Not present today. New development, scheduled in a defined phase.

3. Module-by-module coverage (A to S in your enquiry)

Phases refer to the Implementation Plan: **P1** engineering-to-delivery core, **P2** supply chain and traceability, **P3** finance, contracts and BI, **P4** people, **P5** AI, Hindi and extended automation.

Module	Status	What exists today	What we build for DSEW	Phase
A. CRM	Extend	Customers, enquiry and quotation states on a project job, complaints	Multiple contacts and departments per customer, RFQ/tender tracker, meetings and follow-up reminders, email attachment filing, customer-wise history view	P1

Module	Status	What exists today	What we build for DSEW	Phase
B. Project management	Foundation present	Job as the spine of a project, milestones, tasks with dependencies, timesheets, cost lines, quoted-versus-actual	WBS depth, risk/issue/change register, delay alerts, role dashboards, controlled customer document sharing	P1
C. Enquiry, quotation, sales	Extend	Quote revisions; approval snapshots the quoted value onto the job; structured lost reason	Quotation templates, estimate build-up (material, labour, machining, subcontract, testing, transport, overhead, margin), approval workflow, alternative offers, validity reminders, PO registration and PO-versus-quote comparison, order amendments and delivery schedules, retention/advance/LD terms	P1
D. Engineering and PLM	Extend	Single-level BOM, order created from BOM	Revision-controlled multi-level BOM (draft, review, released, superseded), ECR/ECO, drawing approval, approved makes, design notes and simulation report storage, customer variants, engineering-to-manufacturing release	P1
E. Document management	Build	Evidence storage (immutable photos and files)	Controlled document repository with configurable numbering, revisions, review/approval/release/obsolescence, comparison, distribution and transmittals, acknowledgement, role and department permissions, register, retention	P1
F. Manufacturing execution	Foundation present	Orders from BOM, stage routes, operations per order, hold and resume, material reservation, consumption, cancel with reversal	Work-centre/machine allocation, operator time, subcontract/outside process, planned versus actual consumption, WIP and bottleneck views, release workflow	P1
G. Travellers	Extend	Printable traveller, QR passport for finished units	Measured values and process parameters, hold/witness/approval points, batch/lot identification, customer-facing traveller with approved fields only, attachment of certificates and photos	P1
H. Quality management	Extend	In-process checkpoints that block completion; append-only results; evidence tied to the operation	QAP and ITP, incoming and final inspection, ITR, configurable acceptance criteria, NCR and CAPA with root cause, FAI/FAT documentation, calibration records, audits, quality dashboards	P1, completed P2

Module	Status	What exists today	What we build for DSEW	Phase
I. Barcode, QR, traceability	Extend	QR identity and public verification for finished units	Barcode/QR for materials, components, documents; scan flows for receipt, issue, movement, operations, inspection, dispatch; batch/lot/heat/serial; certificate linkage; searchable genealogy; scanner and label-printer support	P2
J. Procurement, vendors	Extend	Vendors, purchase orders with approval, goods receipt into stock, vendor performance	Requisition, quotation comparison, approved vendor list, supplier documents, subcontract POs, delivery reminders, delayed-material and cost reports	P2
K. Inventory, warehouse	Extend	Items, stock ledger that cannot be edited (corrections are reversal entries), balances, counts	Bins and racks, lot/heat on movements, min/max and reorder alerts, project allocation, BOM availability check, valuation, ageing and slow-moving reports, scrap and obsolete handling	P2
L. Production planning, MRP	Build	Material reservation per order	Requirement explosion from BOM and delivery schedule, shortage analysis, purchase and production recommendations, lead time and capacity planning	P2
M. Testing, equipment	Build	Pass/fail checkpoints with evidence	Test templates, typed readings with unit, tolerance and instrument, automatic pass/fail, report revision and approval, calibration validity checks, maintenance schedules, customer certificates and FAT reports	P1
N. Finance and Tally Prime	Extend	Ledger and GST features exist in the platform; Tally Prime stays the book of record	Tally Prime connector, project cost and profitability, retention/advance/milestone billing, guarantee and deposit tracking, cash-flow views (details in section 7)	P3
O. HR and payroll	Extend	Employees, leave, attendance basics	Timesheets by project, shifts and overtime, salary structures and Indian statutory payroll, training and skill matrix, operator authorisation, appraisal and separation	P4
P. Dispatch, logistics	Extend	Dispatch ledger; dispatch blocked unless the order is complete and packaging evidence exists	Packing list, delivery challan, partial shipments, transporter and freight details, delivery acknowledgement, warranty and post-delivery complaints; dispatch also gated by test and document release; e-way bill as an optional add-on	P1
Q. Contracts, compliance, risk	Build	Approvals	Contract obligations, review and approval, deadlines, LD exposure, bank guarantee and insurance expiry reminders, NDA tracking, export documentation records, risk register	P3

Module	Status	What exists today	What we build for DSEW	Phase
R. Dashboards and BI	Extend	Summary home	Role dashboards for management, engineering, procurement, production, quality, stores, finance, HR; Excel and PDF export	P1 basic, P3 full
S. Notifications, workflow	Extend	Approval chains, notification outbox	Configurable approval and escalation, overdue and shortage alerts, expiry reminders, e-mail delivery, document and report generation; WhatsApp Business optional	P1 basic, P5 full

4. Engineering, documents and quality: the core of the design

These three areas decide whether the system is trusted on the shop floor and by your customers' inspectors.

Revision-controlled BOMs (D). A BOM is never overwritten. A new revision is drafted, reviewed and released. A released revision is immutable. A manufacturing job records exactly which revision it was built to, so a change next month cannot rewrite a job from last month. The system refuses to start production on a BOM that is not released.

Controlled documents (E). Each document has a number from your convention, a revision, a state and an owner. The register shows what is current and what is superseded. Releasing and distributing are recorded events, with acknowledgement from recipients. Controlled engineering documents are kept distinct from general photos and attachments, so evidence cannot be mistaken for an approved drawing.

Structured testing (M, H). A test record holds real readings: value, unit, tolerance, instrument and calibration state, tester and reviewer. Pass or fail is computed from the acceptance limits, on the server, so it cannot be bypassed by another screen or a direct call. A failed test raises a non-conformance, and a retest keeps the original. Missing evidence blocks release.

Gates that fail closed. A product or BOM can require a route and mandatory checkpoints. If the required data is missing, the system does not allow completion or dispatch. An authorised override is possible only with a stated reason and is permanently audited.

5. Artificial intelligence

We propose AI as an assistant, never as an approver.

Capability	Runs locally?	Notes
Natural-language search across documents the user is allowed to see	Yes, with a local model and embeddings	Respects document and record permissions; answers show their source
Retrieval over specifications, QAPs, travellers, past jobs, quotations, POs, BOMs	Yes	Same permission model as the rest of the system
Drafting quotations, estimates, work instructions, inspection plans, reports from approved templates	Yes for drafting; quality improves with larger models	Always a draft; a person approves

Capability	Runs locally?	Notes
Missing-document and incomplete-record detection	Yes	Rule-based checks plus AI explanation
Document classification and metadata extraction	Yes	Suggests metadata; user confirms
Natural-language queries over operational data	Yes, restricted to the user's permissions	Read-only
Management summaries	Yes	Derived from reconciled figures

Local deployment. Open-weight models can run on DSEW's own server. A modest GPU workstation (indicative cost in the commercial proposal) gives usable speed for search and drafting; without a GPU, a smaller model works with slower responses. **External APIs** are optional and would carry usage charges; they are off by default so no company data leaves your premises.

Guardrails. AI cannot approve a quotation, release a document, alter financial records or authorise a quality release. It acts with the permissions of the user who asked. Where the answer is uncertain or unsupported by the records, it says so rather than inventing. Essential manufacturing workflows do not depend on AI being available.

6. User interface and ease of use

- A modern, responsive interface that works on office PCs and on phones and tablets for the shop floor.
- Searchable, sortable, filterable lists, saved views, and links between related records: a project opens to its customer, quotation, order, BOM, drawings, job, traveller, QAP, inspections, tests and documents.
- Recently viewed items and a personal list of pending tasks and approvals.
- Changes to approved records follow the revision or amendment process; the interface offers the correct path rather than a blocked edit.
- Printable, branded documents: quotations, travellers, packing lists, test certificates, FAT reports.
- English and Hindi. Interface labels in Hindi and Devanagari data entry are planned for Phase 5; print templates will embed suitable fonts.
- Works in current Chrome, Edge and Firefox on Windows. Accessible contrast and 44-point touch targets on phones.

7. Finance and Tally Prime integration

Position. Tally Prime remains DSEW's accounting system and book of record. Verity is the operational record for jobs, stock quantities and quality evidence. Verity never posts directly into your ledgers.

Proposed integration method. A small connector installed on a machine that can reach TallyPrime, using Tally's native XML-over-HTTP interface (TallyPrime must be running with the DSEW company loaded). Every record carries an external ID so a retry never duplicates a voucher; failures go to an error queue with retry and a daily reconciliation report.

Data	Direction (proposed)	Frequency
Customer and supplier masters	Verity to Tally	On change, batch every 15 minutes, or on demand
Sales invoices, credit and debit notes	Verity to Tally	Same
Verified purchase invoices	Verity to Tally	Same
Receipt and payment status, outstanding by party	Tally to Verity (read)	Same

To be confirmed in a short spike before we commit: the TallyPrime release DSEW runs, its licence mode, the company configuration, and which records DSEW wants to flow in each direction. Limitations will be stated in writing: Tally must be running and reachable, and the schedule is batch rather than instantaneous. GST computation remains in Tally; Verity supplies transaction data and tracks status.

8. Technical architecture

Layer	Choice	Licence cost
Application	TypeScript, Next.js and React web application, server-side rendering	Open source, none
Data	PostgreSQL 16, row-level security isolating each company's data	Open source, none
Identity	Keycloak (OpenID Connect), optional multi-factor	Open source, none
Files	S3-compatible object storage (SeaweedFS), with checksum on every stored file	Open source, none
Packaging	Docker containers, one-command install, upgrade and backup scripts	Open source, none
Reverse proxy and TLS	Caddy or nginx with your internal certificate authority	Open source, none

No per-user, per-module or subscription licence is required to run the platform. Optional paid items are listed explicitly in the commercial proposal (WhatsApp Business API, e-way bill provider, any external AI service). A licence inventory of every third-party component is part of the handover.

Extensibility. New departments, workflows, product families and users are added by configuration and by new capabilities that plug into the platform. This is how the system adds modules without rebuilding the foundation.

Integration and API. A permissioned REST interface with API keys tied to a user, so an integration can never exceed the permissions of the person who created it. Documentation is delivered for each interface we implement.

9. Deployment on your infrastructure

Windows Server 2019: our direct answer

Verity's runtime is Linux-based. We **do not** propose running it natively on Windows Server 2019, and we do not recommend Docker Desktop or WSL for production there: WSL 2 is not a supported production path on Server 2019, and Windows containers cannot run our Linux components.

Proposed approach. Run one Linux virtual machine (Ubuntu Server LTS) on your Windows Server 2019 host using the Hyper-V role that is part of Windows Server. The VM holds the application, PostgreSQL, file storage and Keycloak. The Windows host itself is not modified beyond enabling Hyper-V. If the host is too small or busy, the practical alternative is a small dedicated server (or a refurbished workstation-class machine) running the same VM, placed beside your existing server. Licensing of the Windows host and any guest is for your Microsoft partner to confirm; the Linux guest itself carries no licence cost.

What we have verified and what we have not. We have run the install, schema migration, identity sign-in and file-upload paths on our own Linux test environments, and exercised upgrade checks. We have **not** yet completed a combined rehearsal of database, files and identity restore on a clean second environment, tested a real phone uploading over HTTPS through the proxy, or run on your Windows Server 2019. Those are explicit acceptance steps in the deployment phase, to be passed on a test VM before go-live. We will not commit a date for installation on your premises until your server facts are surveyed.

Your 15 questions

#	Question	Answer
1	Architecture and stack	Section 8.
2	Direct on Windows Server 2019?	No. Linux VM under Hyper-V, or a small separate host.
3	Recommended hardware	For up to about 50 named users, 20 concurrent: 8 vCPU, 32 GB RAM, 500 GB mirrored SSD for OS and database, 2 to 4 TB for documents with growth room, a separate backup target at least equal to data size, UPS, gigabit LAN. Optional GPU workstation for local AI. Confirmed after the survey.
4	Database and licence	PostgreSQL 16, open source, no licence fee.
5	Browsers and devices	Current Chrome, Edge, Firefox on Windows; Android and iOS phones and tablets for shop floor.
6	Network and remote access	Inside the plant over LAN. Remote access through your VPN (recommended) or a hardened reverse proxy with TLS and MFA. We do not expose the server to the internet by default.
7	Backup and recovery	Nightly encrypted database and file backup to a separate target, plus an identity-configuration backup; a documented restore to a clean environment, rehearsed before go-live and yearly under AMC. Target recovery time and data-loss window agreed with you; typical proposal: recovery within one working day, at most 24 hours of data at risk, tightened with hourly database backups if you want.
8	Security, authentication, audit	TLS, role-based permissions (action, entity, scope), per-company data isolation enforced in the database, MFA through Keycloak, immutable audit log of who changed what and when, API keys bound to a user.

#	Question	Answer
9	Encryption and secure remote access	TLS in transit; encrypted backups; disk encryption of the VM or host recommended; VPN or MFA-protected proxy for remote use.
10	Performance and growth	The design target is 50 named users and 20 concurrent. A load test against an agreed workload is part of the deployment phase. Document storage grows on a separate volume sized to your retention.
11	Offline operation	The system runs on your LAN with no internet dependency. Browser-offline data entry on phones is not in the baseline; capture on a briefly disconnected phone can be added as an enhancement.
12	Integration and API	Section 8. Tally Prime connector in Phase 3.
13	Repository and version control	A private repository for DSEW-specific work, accessible to DSEW from the start. See the ownership document.
14	Test, staging, production	Three environments: test (your team verifies each sprint), staging (release rehearsal, backup restore drill), production.
15	Upgrades and long-term support	Versioned releases, tested upgrade and rollback, migration safety checks before any database change, security patches under the AMC.

10. Security and data protection summary

- **Tenant isolation in the database**, not only in application code. A mistake in one screen cannot expose another company's data, and this is tested on every change.
- **Authorisation on the server for every action.** Hiding a button is never the only control.
- **Audit trail** records actor, time, record, field and reason, and cannot be edited or deleted through the application.
- **Reversible access suspension** without deleting history, effective at the next request; permanent removal is also available.
- **Secrets** are never stored in the repository; encryption keys are held in DSEW-controlled configuration.
- **Controlled egress.** The application makes no outbound connection unless a feature you enabled needs one; an outbound-network restriction test is part of acceptance.
- **Graceful degradation.** If the identity service or object store is briefly down, existing sessions keep working, new sign-ins or uploads fail with a clear message, and quality gates are never relaxed.

11. What we have not claimed

- We have not claimed Windows-native operation, attendance-device compatibility or e-way bill integration; each is conditional on facts we will verify with you.
- We have not claimed that Hindi, AI or payroll are included in the first release; they are scheduled in later phases.
- We have not claimed that any capability is validated against DSEW's workflow. That validation is exactly what the first phase and every sprint demonstration are for.

Commercial Proposal

D & S Electric Works. All amounts in Indian rupees (₹), **exclusive of GST (18% additional)** unless stated. Prices are indicative until the Software Requirements Specification is signed (end of Phase 0); within 10% for the agreed scope, then fixed per phase.

1. Summary of options

	Option 1: Minimum viable product	Option 2: Complete integrated ERP	Option 3: Phased implementation
Scope	CRM, projects, quotations, document numbering and management, manufacturing jobs, travellers, quality management	All modules A to S, AI, Hindi	The same scope as Option 2, delivered and priced in phases
Price (ex GST)	**₹22.4 lakh**	**₹64.1 lakh**	**₹68.5 lakh** (sum of phases)
GST at 18%	₹4.03 lakh	₹11.54 lakh	₹12.33 lakh
Price including GST	₹26.43 lakh	₹75.64 lakh	₹80.83 lakh
Time to first production use	about 14 weeks	about 16 weeks for the core, about 10 months for everything	Phase 1 about 16 weeks
Best for	Starting quickly with documents, jobs and quality	One contract, lowest total price	Spreading cash outflow and learning as you go

Option 3 costs about ₹4.4 lakh more than Option 2 because each phase repeats mobilisation, regression testing and deployment. If DSEW wants the lowest total price with the option to pause, we suggest Option 2 contracted as phases with a pause right between them, at the Option 2 prices.

Our platform foundation (tenant isolation, permissions, audit, stock ledger, approvals, manufacturing orders, project jobs, QR identity) already exists. Every option includes a **platform foundation credit of ₹9.8 lakh**, which is the value of work you are not paying for again. We are a new-age company building a long relationship with DSEW, and we would rather be the vendor you choose again than the vendor that charged the most once.

2. Option 2: itemised (matches the 15 headings of your enquiry)

#	Item	₹ lakh
1	Requirement analysis, workflow documentation, SRS, architecture and database design	3.00
2	UI/UX design and prototypes for approval	2.50
3	**Development by module**	
	A. CRM	2.60
	B. Project management	2.80

#	Item	₹ lakh
	C. Enquiry, quotation, sales	3.60
	D. Engineering and PLM (revisioned BOM, ECR/ECO)	4.60
	E. Document management	4.40
	F. Manufacturing execution	4.20
	G. Travellers and process documentation	2.60
	H. Quality management	4.20
	I. Barcode, QR and traceability	2.40
	J. Procurement and vendors	2.60
	K. Inventory and warehouse	2.40
	L. Production planning and MRP	2.80
	M. Testing and equipment	3.00
	N. Finance visibility (project cost, profitability, guarantees, billing status)	2.00
	O. HR, attendance, timesheets and payroll	3.80
	P. Dispatch and logistics	1.60
	Q. Contracts, compliance, risk	2.00
	R. Dashboards and BI	2.20
	S. Notifications and workflow automation	1.60
	AI capabilities (local search, drafting, summaries)	4.00
	Hindi interface and print templates	1.00
	Development subtotal	*60.40*
4	Third-party software and licences	0.00 (open-source stack; see section 6 for optional items)
5	AI model and API costs	0.00 included for local models; hardware in section 6
6	Tally Prime integration	3.00
7	Data migration and initial configuration	1.50
8	Testing, performance test, deployment on your premises	2.00
9	Training and documentation	1.50
	Gross total	**73.90**
	Platform foundation credit	(9.80)
	Option 2 price, ex GST	**64.10**

#	Item	₹ lakh
10 to 15	Infrastructure, AMC, warranty, rates, recurring fees, taxes	see sections 4 to 8

3. Option 1 and Option 3 detail

Option 1 (₹22.4 lakh). Discovery and SRS 2.5, UI/UX 1.0, CRM 2.6, projects 2.8, quotations 3.6, documents with numbering 4.4, manufacturing jobs 4.2, travellers 2.6, quality management 4.2, deployment, testing, training and migration 4.3 (sums to 32.2 lakh gross), less the foundation credit 9.8 lakh. It excludes engineering revision control (D), structured testing (M), procurement, inventory traceability, finance, HR and AI. Those can be added later at the Option 2 module prices.

Option 3 phases (ex GST):

Phase	Content	Price (₹ lakh)	Indicative duration
0	Discovery, SRS, UI/UX prototypes, environment set-up	5.00	3 weeks
1	Engineering-to-delivery core: A, B, C, D, E, F, G, H (core), M, P, basic R and S, on-premises deployment, UAT	30.00	16 weeks
2	Supply chain and traceability: I, J, K, L, H (completion)	13.00	10 weeks
3	Finance, contracts, BI: N, Tally Prime, Q, full R	8.50	8 weeks
4	People: O (HR, attendance, timesheets, payroll)	6.00	8 weeks
5	AI, Hindi, extended automation (S)	6.00	8 weeks
	Total	**68.50**	about 53 weeks

Phase 1 delivers the part of the business where DSEW's risk is highest and where a working system pays back first. Phases may be paused, reordered or dropped; nothing in a later phase is needed for an earlier one to work.

4. Payment milestones (per contracted phase)

Milestone	Share
Order confirmation and mobilisation	20%
Sprint demonstrations of the agreed mid-point accepted	30%
Release ready on the DSEW test environment, UAT begins	35%
UAT sign-off and production go-live	15%

Payment terms: 15 days from invoice. No payment is due for a milestone whose acceptance criteria are unmet. Acceptance criteria are written in the SRS and each sprint plan before work starts.

5. Warranty, AMC and support

Item	Terms
Warranty	6 months from each phase's go-live: we fix defects against the agreed specification at no charge
AMC (annual maintenance)	**12% of the delivered development value per year**, starting after warranty: Option 1 about ₹2.69 lakh, Option 2 about ₹7.69 lakh, Option 3 about ₹8.22 lakh per year (ex GST)
AMC includes	Defect fixes, security patches, platform upgrades with tested upgrade and rollback, monitoring guidance, up to 8 hours per month of minor enhancements and configuration, restore drill once a year
Support hours	Monday to Saturday, 9:30 to 18:30 IST; critical-fault emergency contact outside hours
Response targets	Critical (system down): 2 business hours. High: 4 hours. Normal: next business day
Escalation	Support engineer, then technical lead, then managing director (contact details in the Company document)

6. Infrastructure and third-party costs (DSEW-owned, paid to suppliers, not to us)

These are estimates to help you plan; actual prices depend on the vendor and the survey.

Item	Indicative cost
Server for production (if the existing Windows Server 2019 host cannot take the VM)	₹3.5 to 4.5 lakh
Backup target (NAS or disks) and UPS	₹0.8 to 1.2 lakh
Handheld barcode scanners and label printer	₹0.4 to 1.0 lakh
GPU workstation for local AI (optional)	₹3.5 to 4.5 lakh
TallyPrime licence	Your existing licence; your Tally partner confirms any multi-user effect
Platform software licences	None (open-source stack)
WhatsApp Business API (optional)	Meta and provider charges, variable, typically under ₹1 lakh per year at your volume
E-way bill provider (optional)	Provider fees per API call, small at your volume

7. Optional add-ons (not in the totals above)

Add-on	Price (₹ lakh)	Note
E-way bill integration through a GSP	1.80	Requires your GSP account; provider fees extra
WhatsApp Business notifications	0.90	Requires Meta approval; message charges extra
Attendance-device integration	1.20	After we verify the device model's export or API; price confirmed then

Add-on	Price (₹ lakh)	Note
Historical data migration beyond master data (per 10,000 records, with cleansing)	0.60	
Source-code escrow with an independent agent	1.50 setup and 0.40 per year (indicative)	See the ownership document
Additional environment (extra staging site)	0.80	

8. Change requests and rates

Anything outside the agreed SRS is raised as a change request with an estimate; nothing is built until you approve.

Role	Hourly	Day
Engineer	₹1,500	₹10,000
Senior engineer / architect	₹2,200	₹15,000
Business analyst / project manager	₹1,800	₹12,000

Rates are fixed for 12 months, then revised by no more than 7% a year with notice.

9. Five-year cost of ownership (ex GST)

Option 2

Item	Year 1	Years 2 to 5	Five-year total (₹ lakh)
Development (Option 2)	64.1		64.1
AMC at 12% (after the 6-month warranty)	3.8	7.7 per year	34.6
Infrastructure, one time (mid-point of ranges, no GPU)	5.0		5.0
Optional: GPU workstation for local AI	4.0		4.0
Optional: WhatsApp and e-way bill provider fees	0.5	0.5 per year	2.5
Platform and database licences	0	0	0
Total without options			**about 103.7**
Total with all options			**about 110.2**

Option 1 is ₹22.4 lakh of development, AMC of about ₹2.7 lakh a year after warranty (about ₹12.1 lakh over the period) and about ₹5 lakh of infrastructure: roughly **₹39.5 lakh** over five years. Prices exclude GST, DSEW's electricity and internet, and DSEW staff time for requirements, testing and training, which we plan carefully to keep light.

10. What is and is not included

Included: analysis, SRS, design and prototypes, development of the scoped modules, sprint demonstrations, a test environment, bug fixing, UAT support, master-data migration from spreadsheets with agreed templates, training for administrators and end users, documentation, deployment on DSEW's premises, warranty.

Not included: hardware and third-party fees (section 6), GST, historical transaction migration beyond the agreed masters, statutory portal filing (payroll files are exported in the required formats; direct filing is excluded), customisation beyond the SRS, and any DSEW-requested change after sign-off except through change request. Full assumptions are in document 6.

11. Why this price is fair

A comparable package from a large integrator or an ERP partner typically combines a licence per user or per module, a customisation team charged at larger-firm rates, and an annual support fee, and it still leaves the DSEW-specific engineering and quality work as paid customisation. You pay for the DSEW-specific work once, with no per-user fee, and the cost of keeping the system current is visible in the five-year table above.

Implementation Plan

D & S Electric Works. How the work is organised, what you see and when, and how we agree that a thing is finished.

1. Approach

We work in **two-week sprints**. Every sprint ends with a demonstration of working software on a test environment your team can log in to. Scope, deliverables and acceptance criteria for each sprint are agreed in writing before it starts. We show working screens and real records, not progress slides.

Principles

- Vertical slices: a feature is done when it works from the screen through permissions, validation, audit and printed output, not when a form exists.
- Early use: the first release goes to a test environment by the middle of Phase 1 so your engineers can try real jobs.
- Definition of done for every item: server-side authorisation, tenant-isolation test, audit entry, validation and error states, automated tests, documentation note, demonstrated in the sprint review.
- Change control: new ideas go to a prioritised backlog; additions to a signed sprint are traded for equal effort or priced as a change request.

2. Governance

Forum	Frequency	Participants	Output
Sprint review and demonstration	every 2 weeks	DSEW key users, our team	Accept / rework decision per item
Planning	every 2 weeks	DSEW product owner, our lead	Agreed sprint scope and acceptance criteria
Weekly status	weekly	DSEW sponsor, our project manager	One-page status: done, next, risks, decisions needed
Steering	monthly	DSEW management, our director	Scope, budget, risk, phase gates

DSEW nominates a **product owner** (a decision-maker who knows the work), a **quality lead**, an **engineering lead**, and a **stores/procurement lead**. About three to four hours a week of their time is the main input we need.

3. Phases at a glance

Phase	Content	Duration	Early value
0	Discovery, SRS, UI/UX prototypes, environments	3 weeks	Signed requirements and a clickable prototype

Phase	Content	Duration	Early value
1	Engineering-to-delivery core: CRM, projects, quotations, BOM revisions, controlled documents, manufacturing, travellers, quality, testing, dispatch, basic dashboards	16 weeks	Real jobs run end to end with controlled documents and test records
2	Procurement, inventory, MRP, barcode/QR traceability, quality completion	10 weeks	Material traceability and shortage visibility
3	Tally Prime integration, finance visibility, contracts and risk, full dashboards	8 weeks	Job profitability, guarantees, receivables view
4	HR, attendance, timesheets, payroll	8 weeks	People and labour costing
5	AI, Hindi, extended automation	8 weeks	Productivity and language

Dependencies that shape the order: document numbering and approvals (E) come before BOM release (D); a released BOM precedes manufacturing jobs (F) and travellers (G); test templates (M) precede dispatch gates (P); lot/heat tracking (I, K) needs procurement receipts (J); finance dashboards (N, R) need job, stock and invoice data to exist.

4. Phase 0: discovery, SRS and prototypes (3 weeks)

Week	Activity
1	Workshops with engineering, quality, production, stores, sales and finance. Walk through a real job from enquiry to dispatch. Collect sample documents. Server and network survey (no changes made).
2	Draft SRS: workflows, roles and permissions, document numbering rules, BOM/ECO states, test templates, traveller formats, reports. Clickable UI/UX prototypes of the 10 most-used screens.
3	Review with DSEW, resolve open decisions, sign SRS and Phase 1 sprint plan, finalise fixed price for Phase 1. Test environment ready.

Output: signed SRS, approved prototypes, requirement-to-test traceability table, agreed acceptance criteria for every Phase 1 sprint.

5. Phase 1 sprint plan (16 weeks, 8 sprints)

Sprint	Weeks	Deliverables you can try	Acceptance (examples)
1	1 to 2	DSEW workspace, roles and permissions, organisation structure, customer and supplier masters with contacts, product and component masters, CSV import with validation, numbering rule configuration	An administrator creates a role and sees an action refused for a user without it; 200 sample customers import with an error report for bad rows
2	3 to 4	Enquiry register, RFQ/tender tracker, follow-ups and reminders, quotation templates with estimate build-up (material, labour, machining, subcontract, testing, transport, overhead, margin), quotation revisions	A quotation is revised twice and the first two revisions stay readable and unchangeable; a printed quotation matches the DSEW template

Sprint	Weeks	Deliverables you can try	Acceptance (examples)
3	5 to 6	Quotation approval workflow, alternative offers, validity reminders, customer PO registration and PO-versus-quote comparison, order creation, delivery schedule and amendments; document repository with numbering	An accepted quote becomes an order only through the conversion step; a PO differing from the quote shows the differences; document numbers follow the SRS rule with no duplicates under simultaneous creation
4	7 to 8	Controlled document lifecycle (draft, review, approved, released, superseded), revisions and comparison, permissions by role and department, register, distribution and acknowledgement; **multi-level BOM with revisions and ECR/ECO, release to manufacturing**. Release to the test environment for hands-on use.	A released BOM revision cannot be edited; an ECO creates a new revision; a superseded drawing is clearly marked; a user without access cannot find or download a restricted document
5	9 to 10	Projects as the job spine (WBS, milestones, dependencies, responsible persons), manufacturing jobs from released BOM and order, job cards, routing, work-centre allocation, planned versus actual progress, risk/issue/change log, delay alerts	A manufacturing job records its BOM revision; a change to the BOM does not alter it; an overdue task raises an alert
6	11 to 12	Travellers: operation instructions, material batch/lot details, operator and inspector identification, hold/witness/approval points, measured values, QR/barcode on the traveller, printable and customer-facing versions; QAP and ITP templates	A hold point blocks the next operation until signed by an authorised person; the customer version omits internal-only fields
7	13 to 14	Structured testing: test templates, typed readings with unit and tolerance, instrument and calibration validity, automatic pass/fail, tester and reviewer, report revisions, NCR on failure, retest and rework; customer certificates and FAT reports; dispatch with packing list and challan, gated by release and test completion	A reading outside tolerance fails regardless of what the user selects; an expired instrument cannot be chosen; dispatch is refused until all required tests are approved
8	15 to 16	Role dashboards (management, engineering, production, quality, stores), Excel and PDF export, notifications and escalations, performance test, backup and full restore drill, installation on the DSEW VM, training, UAT on real jobs	Restore to a clean environment passes with data, files and sign-in; agreed workload runs with response targets met; UAT scenarios signed

Phases 2 to 5 follow the same pattern with sprint plans agreed at the start of each phase. Sketch:

Phase	Sprint themes
2	Requisition, quotation comparison, PO and receipts; incoming inspection; lot/heat/serial on every movement; bins and racks; reorder and shortage alerts; BOM-based MRP; scan flows and label printing; genealogy search
3	Tally Prime connector spike then build; project cost and profitability; guarantees, retention, advance and milestone billing; contract obligations and expiry reminders; risk register; complete dashboards
4	Employee master; attendance and leave; shifts and overtime; project timesheets; payroll with configurable Indian statutory rules; training and skill matrix; operator authorisation
5	Local search and retrieval; drafting assistants; missing-document detection; Hindi interface and print templates; WhatsApp and extended automation if chosen

6. Acceptance and UAT

- **Acceptance criteria** are written per sprint item and traced to the SRS. An item is accepted when it works as written, in front of your product owner, on the test environment.
- **UAT** uses your real or realistic jobs, with scripts agreed in advance (for example: enquiry to quotation to order; BOM release; failed test to NCR to retest; dispatch blocked and released; backup and restore).
- **Defect classes.** Critical: wrong data, security issue, or work blocked with no workaround. High: major function impaired. Medium: workaround exists. Low: cosmetic. Critical and High block go-live; Medium and Low are scheduled.
- **Sign-off** is recorded per scenario with date, tester and result. A failed scenario is not waived without a written, accepted deviation.

7. Data migration and master-data set-up

We provide spreadsheet templates for customers, suppliers, items and components, employees, open purchase orders, and opening stock. Each import validates rows, shows errors and can be re-run safely without duplicates. Opening balances are loaded as controlled opening entries rather than edited into history. Historical transactions are not migrated unless you ask (priced add-on); instead, the old records remain available as reference documents.

8. Training and handover

- Administrator training (users, roles, numbering, templates, backups): 2 days.
- Role-based end-user sessions for engineering, quality, production, stores, sales, finance and HR: about 5 days in total, on the shop floor and in the office.
- Short video walkthroughs and quick-reference cards per role.
- Administrator and user manuals, runbooks (install, upgrade, backup, restore, offboarding, troubleshooting), the SRS, architecture and database documents, API notes for implemented interfaces, a configuration register, test reports and UAT sign-off.
- Credential and access handover checklist, repository access and a licence inventory.

9. Go-live

1. Install and verify on a production-like VM; run the restore drill.
2. Pilot with one or two live jobs in parallel with current records for a defined period.
3. Cut over by department, with a rollback plan and on-site support during the first week.
4. Hypercare for 30 days: daily check-ins, same-day critical fixes.

10. Environments and issue tracking

Test (sprint verification), staging (release rehearsal and restore drill), production. A shared issue tracker is visible to DSEW from day one; each defect has severity, owner, status and the sprint in which it will be fixed.

11. Key risks and how we manage them

Risk	Mitigation
Requirements are tacit and appear late	Workshops with real documents; prototypes before building; sprint demos every two weeks
Windows Server 2019 host is unsuitable	Survey first; Hyper-V Linux VM or a small dedicated host; no promise before a test VM passes
Numbering and approval rules are not yet defined	We propose conventions from your samples; decisions are logged and signed in Phase 0
Traceability depth is open ended	Baseline depth fixed in the SRS (lot/heat on materials, serial on finished goods, key coil/winding records); deeper genealogy as a priced option
Tally version or interface differs from assumption	Integration spike before building; direction and records agreed in writing
Attendance device or e-way bill provider cannot integrate	Verify before pricing; both are optional add-ons
DSEW staff time is limited	Fixed weekly slots, delegated decisions, short sessions; we prepare so meetings are decisions, not discovery
Scope growth	Backlog, trade-off or change request; fixed price per phase

Ownership, Licensing and Source Code

D & S Electric Works. Direct answers to section 5 of your enquiry.

> **Status of this document.** This states the principles we propose to write into the contract. The final wording is agreed with DSEW's counsel and ours. Where we offer a choice, we say so.

1. The short version

- **Your data is yours**, always, and you can export all of it in open formats at any time.
- **What we build specifically for DSEW is yours**: your configuration, numbering rules, templates, workflows, forms, reports, and the DSEW-specific code written under this contract.
- **The Verity platform** underneath (tenant isolation, permissions, audit, stock ledger, approvals, manufacturing and project foundations) is our product and is licensed to you, perpetually, for DSEW's use, with source access and continuity protections described below.
- **Nothing in the stack needs a paid licence.** The only recurring cost is the optional AMC.
- We do not use your confidential specifications, formats, prices or process knowledge for anyone else.

2. Who owns what

Component	Owner	DSEW's rights
DSEW business data and uploaded documents	DSEW	Full ownership; export any time in open formats (structured data as JSON and CSV, files as original files)
DSEW configuration: numbering rules, templates, workflows, forms, roles, test and traveller formats, report layouts	DSEW	Full ownership, with documentation
DSEW-specific code written under this contract	DSEW	Ownership of the code and the right to modify it or have another developer do so
Verity platform core and reusable capabilities	[Company legal name]	Perpetual, non-exclusive licence to run and use for DSEW's own business at its sites; source access as in section 4
Third-party open-source components	Their authors	Used under their own open-source licences, listed in a licence inventory delivered at handover

What "reusable capability" means. If DSEW funds a capability that is general to manufacturers (for example, a revision-controlled BOM), it becomes part of the platform and we may offer it to others. What we do not reuse, copy or disclose is DSEW's data, drawings, specifications, prices, numbering and quality formats, and process know-how. Those are covered by a mutual confidentiality agreement, which we will sign before receiving sensitive material.

3. Your nine questions

#	Your question	Our answer
1	Will the complete application source code be delivered to DSEW?	The DSEW-specific code, configuration and scripts are delivered in full. The platform source is available to DSEW under the source-access terms in section 4.
2	Will DSEW own the custom-developed code and IP?	Yes for DSEW-specific code and configuration. The platform core remains ours, licensed to you as above.
3	Can DSEW or another developer modify the code?	Yes for DSEW-owned code. For the platform, DSEW or a developer it appoints may modify it for maintaining DSEW's deployment under the source-access licence (section 4).
4	Can it be deployed and maintained without mandatory dependence on you?	Yes. Runbooks, scripts and documentation allow DSEW or another provider to install, back up, restore and operate it. You may choose our AMC but are not forced to.
5	Any proprietary frameworks, paid components or recurring licences?	No paid components. The stack is open source (for example PostgreSQL, Keycloak, Next.js, React and an S3-compatible store). A licence inventory is part of the handover. Optional external services (WhatsApp Business API, e-way bill provider, external AI services) have their own charges and are off unless you enable them.
6	Will you provide the schema, API docs, deployment scripts, config files and technical documentation?	Yes, all of them, versioned with each release.
7	Will the source be in a repository DSEW can access from the beginning?	Yes. A private repository for DSEW-specific work is shared with DSEW from day one, hosted on your organisation's account or an on-premises Git server if you prefer.
8	Will you hand over administrator credentials, deployment instructions and backup procedures?	Yes, using a signed handover checklist. Credentials are rotated at handover so we do not retain access you have not granted.
9	Do the licensing terms restrict the use of the solution to DSEW and prohibit resale of DSEW-specific implementation and confidential information?	Yes. DSEW's licence is for its own business. We will not resell or disclose DSEW-specific implementation or confidential information. The licence does not permit DSEW to resell the platform core to third parties.

4. Source access and continuity for the platform

Because Verity serves other companies, we cannot transfer ownership of the platform core. We offer the following protections so that DSEW is never stranded:

Option A: source-access licence (included). DSEW receives the platform source for the version it runs, with the right to compile, modify and maintain it for its own deployment, and to have a contractor do so under confidentiality. It may not redistribute or resell it.

Option B: independent escrow (optional, indicative ₹1.5 lakh setup and ₹0.4 lakh a year). The same material is deposited with an independent escrow agent and released to DSEW if we cease trading, stop supporting the product, or fail to cure a material breach within an agreed period.

We recommend Option A for DSEW because it gives the practical independence you asked for without an extra annual fee. Option B is available if your counsel prefers a third-party release mechanism.

5. Continuity in practice

- Open-format export of all data and files at any time, including audit history.
- Runbooks for install, upgrade, backup, restore and troubleshooting, tested before handover.
- Database schema documentation, API documentation for interfaces implemented, and an architecture document.
- Another competent provider can take over using these materials.

6. Confidentiality and data protection

- Mutual NDA before any sensitive document is shared.
- DSEW data is processed on DSEW's own server. We do not copy it to our systems; any support access is by an audited, time-limited session with a stated reason that you can see.
- Personnel who work on DSEW data are bound by confidentiality.
- At the end of an engagement, we delete or return any DSEW material we hold and certify it.

Company, Team and Experience

> **Before sending:** fields in [square brackets] must be completed by us. We have deliberately not filled in any statement about clients, years or references that we cannot back with a document.

1. Company profile

Legal name	[Company legal name]
Registered address	[Address]
Year founded	[Year]
Registration and GST details	[CIN / LLP / proprietorship; GSTIN]
Contact	[Name, phone, email]
Website	[URL]

Who we are. [Company legal name] is a new-age software company building Verity, a business operating platform for service and manufacturing organisations. We are a small, senior team, which means the people who design the system are the people who build it and support it. We do not hand your project to a junior pool after the sale.

2. What exists already and what will be built for DSEW

Capability	Exists in the platform today	Built specifically for DSEW
Per-company data isolation enforced in the database; role, entity and scope permissions; audit trail	Yes	Role set for DSEW
Authentication through an identity provider, with an on-premises (Keycloak) mode	Yes	DSEW configuration
Stock ledger with reversal-only corrections; items, balances, counts	Yes	Lot/heat, bins, valuation reports
Manufacturing orders from a BOM, route stages, operations, hold, QC checkpoints with evidence, dispatch, reservations	Yes	Revisioned BOM, measured values, hold/witness points
Project jobs with milestones, tasks, timesheets, cost lines, quote revisions	Yes	WBS depth, risk register, DSEW templates
Approvals, notification outbox, evidence storage, QR passport for finished units	Yes	DSEW workflows
Backup, restore, upgrade scripts and a containerised installation package	Yes	Validation on DSEW's host
Revision-controlled BOM, controlled documents, structured test records, MRP, Tally connector, contracts, payroll, AI, Hindi	No	All of these

3. Relevant experience

Area	Our position
Platform design for manufacturing, inventory, project and quality workflows	[Describe projects and years, with references]
Project-based, one-off manufacturing	[Describe, or state that DSEW would be an early reference customer]
ERP, MES, QMS, DMS	The platform's manufacturing, quality and document foundations are our own work; [add client engagements]
Tally Prime integration	[State actual experience. If none in production, say: "We have not shipped a Tally integration to production; we propose a paid-for-in-scope spike on your Tally version before committing."]
Windows Server deployment	[State actual experience. We propose a Linux VM under Hyper-V and will prove it on a test VM before go-live.]
Barcode-based traceability	[State actual experience]
Local AI and document intelligence	[State actual experience]
References	[Two or three client contacts who agree to be called, or "available after NDA"]

We would rather lose a point in this table than overstate it. If an item here is thin, the plan manages it with a spike, a test environment, or a milestone that must pass before you pay for the next stage.

4. Proposed team

Role	Name	Responsibility	Allocation
Engagement director	[Name]	Commercials, steering, escalation	10%
Project manager and business analyst	[Name]	SRS, sprint plans, status, UAT coordination	100%
Technical lead and architect	[Name]	Architecture, security, integrations, quality of code	100%
Senior engineers (2)	[Names]	Module development	100% each
Engineer (1)	[Name]	Module development, integrations	100%
UI/UX designer	[Name]	Prototypes, interface quality	50% in Phases 0 to 1, 25% after
QA and test engineer	[Name]	Automated and UAT scripts, regression	100% from Phase 1
Deployment and infrastructure engineer	[Name]	Hyper-V/Linux set-up, backups, restore, hardening	50% around deployment

Expected duration: Option 2 about ten months; Phase 1 about sixteen weeks. Resource plans are confirmed in the SRS.

5. Support and escalation

Level	Contact	When
Support desk	[email / phone / ticket portal]	All issues, Monday to Saturday 9:30 to 18:30 IST
Technical lead	[Name, phone]	Unresolved high-severity issues
Managing director	[Name, phone]	Critical faults or contractual escalation

Response targets are in the Commercial Proposal. Critical faults have an out-of-hours emergency number.

6. A demonstration of the working foundation

We can demonstrate the existing platform on fictional manufacturing data at your premises or remotely: a project job with quote revisions and approval, a manufacturing order with route stages and quality checkpoints that block completion, a printable traveller, a dispatch pack and a QR identity for a finished unit. We will be explicit during the demonstration about which parts exist and which are proposed.

Assumptions, Exclusions and Information We Need

D & S Electric Works. This document keeps the proposal honest: what we assumed, what is outside it, and the short list of inputs that lets us fix dates and prices.

1. Assumptions

1. **Users.** Up to 50 named users and 20 concurrent, one site (Rau, Indore), on the local network.
2. **Languages.** English in Phases 1 to 4. Hindi labels and Devanagari print templates in Phase 5.
3. **Scope.** The 19 modules A to S in your enquiry. Depth within each module is fixed by the signed SRS.
4. **Traceability depth.** Baseline: lot or heat number and supplier certificate on materials, which lots were issued to which job, a unique identity per finished unit, and key coil, conductor, winding, impregnation, assembly and test records. Complete sub-component genealogy of every part is outside the baseline and is quoted if you want it.
5. **Accounting.** Tally Prime remains the accounting system. Verity records operational data and statuses and never posts into your ledgers directly. GST computation stays in Tally.
6. **Server.** A Linux VM under Hyper-V on Windows Server 2019, or a small dedicated host. To be confirmed after the survey.
7. **Network.** Gigabit LAN, a reachable time source and DNS; remote access through your VPN.
8. **DSEW participation.** A product owner and department leads available about three to four hours a week; decisions within five working days.
9. **Samples.** DSEW supplies representative samples of its documents and formats during Phase 0.
10. **Numbering conventions.** DSEW supplies its existing conventions; where none exist, we propose and DSEW approves.
11. **Existing data.** Customer, supplier, item and employee masters are available as spreadsheets.
12. **Open source.** Third-party components remain available under their open-source licences.
13. **Change control.** Work outside the SRS follows the change-request process.

2. Exclusions

- Hardware, operating-system licences, networking, UPS, barcode scanners, label printers and the Tally licence.
- GST on our fees (18%).
- Migration of historical transactions beyond agreed master data.
- Direct filing with statutory portals; payroll output is exported in required formats.
- Attendance-device integration, e-way bill, WhatsApp Business, source-code escrow, extra environments, and deeper traceability (all priced as add-ons).
- External AI services and their usage charges (local models are included).
- Cybersecurity penetration testing by an independent firm (available on request).
- DSEW staff time and any DSEW third-party consultant fees.
- Anything not in the signed SRS.

3. Dependencies on DSEW

Dependency	Needed by
Nominated product owner and department leads	Start of Phase 0
Sample documents and formats	Week 1 of Phase 0
Server survey answers and access for a non-intrusive visit	Week 1 of Phase 0
TallyPrime release, licence mode, company details, and a nominated Tally contact	Before Phase 3 spike
Attendance device make, model and export method (if integration is wanted)	Before Phase 4
Decisions on numbering, approval authority and traceability depth	End of Phase 0
UAT participants and scenarios	Two weeks before each go-live

4. Information we need from you

4.1 Business and process

1. A walk-through of one recent job from enquiry to dispatch, with the people who did each step.
2. Your document numbering convention for drawings, BOMs, quotations, POs, QAPs, ITPs and test reports.
3. Who drafts, reviews, approves and releases drawings, BOMs and test records. Is self-approval ever allowed?
4. Which customers require customer-specific quality plans, certificates or traveller formats.
5. How you handle revisions today and what has gone wrong with them.
6. Your product families and which are repeat versus one-off.

4.2 Samples (anonymised if needed)

A drawing, a released BOM, a QAP, an ITP, a FAT report, a test certificate, a manufacturing traveller, a dispatch pack, a quotation, a purchase order, and a typical delivery challan.

4.3 Quality and traceability

1. Which materials must carry lot or heat numbers and certificates.
2. Which components need serial numbers or winding-level records.
3. How you manage test instruments and calibration today.
4. The tests you run per product family and the acceptance limits you apply.

4.4 Infrastructure survey (no changes will be made)

1. Server make, model, OS edition and exact build, CPU, installed and free RAM, free storage, current workloads.
2. Is Hyper-V available and licensed, and is a dedicated Linux VM permitted?
3. LAN only, or also remote access over VPN? Who is your network administrator?
4. Do shop-floor phones and tablets reach the internal server name over HTTPS, and can they trust its certificate?

5. Backup destination, IT owner, acceptable recovery time and data-loss window.
6. Outbound-network policy for production systems.
7. UPS capacity and runtime.

4.5 Finance and HR

1. TallyPrime release, single or multi-user, and which vouchers and masters you want exchanged.
2. Whether payroll is in scope for the first year, and which statutory components apply.
3. Attendance device make and model, if integration is wanted.
4. Whether e-way bill and WhatsApp notifications are wanted.

4.6 Commercial

1. Preferred option (1, 2 or 3) or a combination.
2. Target start date and any fixed external deadline.
3. Contract signatory, NDA process and counsel contact.

5. Decisions we will ask you to make in Phase 0

Decision	Why it matters
Document numbering convention	Sets how every record is identified
Release authority and separation of duties	Controls who can release BOMs, drawings and tests
Traceability depth	Changes cost and screens
Tally direction and records	Prevents duplicate or conflicting accounting data
Server approach	Determines installation plan
Source access choice (A or B)	Determines the contract wording
Phase order, if you choose Option 3	Determines what you use first

Once these inputs arrive, we confirm the Phase 1 fixed price, the sprint calendar and the go-live date in writing.