Integrated Operations Platform

Technical and Commercial Proposal

Prepared for

D & S Electric Works

109, Industrial Area Extension, Rau, Indore 453331, Madhya Pradesh

Prepared by

PlotArmour

GSTIN 07TQDPS9711L1ZT

+91 87440 69597

Date 20 October 2026 **Validity** 60 days

Status: NEGOTIATION DRAFT, pending company approval. Not for sending until commercial scope, IP terms and company details are confirmed.

Confidential. Prepared for DSEW only.

Contents

1. Proposal: Verity for DSEW	page 3
2. Delivery, Deployment and What We Need	page 12
3. Licence and Ownership	page 17
4. Company, Platform and Experience	page 19

Page numbers refer to the combined package. Each individual PDF is numbered from 1.

Proposal: Verity for D & S Electric Works

Prepared for: D & S Electric Works (DSEW), 109, Industrial Area Extension, Rau, Indore 453331, Madhya Pradesh
Prepared by: PlotArmour, GSTIN 07TQDPS9711L1ZT, +91 87440 69597, team@plotarmour.in, [address]
Date: 20 October 2026
Valid for: 60 days

> **Status: NEGOTIATION DRAFT, pending company approval.** Items in [square brackets] are open company decisions. The company details, terms and ownership clauses are not final until the company approves them in writing.

1. What we are offering

Verity is our own operations platform. We are offering DSEW a Verity solution configured for DSEW, **for a one-time fee**, in the options you asked for. On full payment DSEW receives the agreed deliverables and their source code, plus a perpetual licence to the pre-existing Verity components used within them. Everything is built inside Verity: no third-party software to buy.

We built the scope from your enquiry **and from our own understanding of how DSEW works**: an engineered, one-off product only stays trustworthy if what was approved is what was built, and nothing leaves the factory without its checks.

	Option 1: MVP	Option 2: Complete ERP
What it is	A usable core engineering and manufacturing ERP: enquiry to quotation to order, engineering and BOM, materials, manufacturing, travellers, quality	All 19 modules of your enquiry plus documented AI use cases, with deeper workflows and cross-module links
One-time licence and implementation fee (ex GST)	**₹3,25,000**	**₹4,80,000**
GST at 18% (illustrative; IGST expected as our GSTIN is registered in Delhi and DSEW is in Madhya Pradesh; confirmed at invoicing)	₹58,500	₹86,400
Total including GST	**₹3,83,500**	**₹5,66,400**
12-month bundled fee (section 7), ex GST	₹1,02,000	₹1,02,000
Contract value for the first 12 months, ex GST	**₹4,27,000**	**₹5,82,000**
Estimated delivery	About 6 to 8 weeks from kickoff	About 8 to 12 weeks from kickoff

Option 3: phased implementation. The Complete ERP delivered in four milestone-based phases, about 8 to 12 weeks from kickoff, each with its own price, demonstration and acceptance criteria (section 6 and document 2). It is an alternative delivery and payment structure for Option 2, at the same ₹4,80,000, not an additional purchase.

Timelines are estimates, not fixed deadlines. They assume the agreed scope, timely access to data, server, stakeholders and decisions, and consolidated DSEW feedback. The final schedule is confirmed when requirements are finalised; delays from pending DSEW inputs, scope changes, third-party dependencies or additional requirements revise it by the corresponding time.

Use for either option: DSEW's own business, one site, up to 15 named users. No annual or per-user licence fee; the only recurring charge is the 12-month bundled fee. More users, sites or new modules are priced separately, and any extra feature needs a written change request with a revised cost or schedule. Prices are fixed and not discounted further.

Scope in one line. The MVP is roughly 55% of the Complete ERP's functional scope (a planning estimate, not a measured figure). It is priced at about 68% of it, because the foundations (architecture, sign-in, permissions, numbering, deployment, testing, documentation) are needed in both.

2. Included in both options

Responsive interface with searchable, filterable tables; role-based permissions; audit trail; configurable numbering for the agreed document types; backup and a tested restore; installation on one DSEW Linux VM; testing and UAT; training; administrator and user guides and runbooks; a documented export of DSEW's data (records as CSV, files in original form with an index); and the 12-month bundled fee terms in section 7.

3. Option 1: MVP, Core Engineering and Manufacturing ERP

One connected workflow: **customer enquiry, quotation and order confirmation, project, engineering documents and BOM, material availability and purchasing, manufacturing job and traveller, quality inspection and release, delivery readiness.** Creating a manufacturing job identifies its BOM, shows material availability, records material issues, tracks operations and the traveller, and blocks final release while mandatory quality checks are incomplete.

#	Module / deliverable	Price (₹, ex GST)
1	CRM, enquiry and quotation management	35,000
2	Project and order management	25,000
3	Document management and configurable numbering	35,000
4	Basic engineering and BOM management	35,000
5	Basic procurement and inventory management	40,000
6	Manufacturing execution and job management	40,000
7	Manufacturing traveller management	25,000
8	Core quality management	30,000
9	Operational dashboards and basic notifications	15,000
	Module development subtotal	2,80,000
	Requirements finalisation and workflow design	12,000

#	Module / deliverable	Price (₹, ex GST)
	Application configuration and deployment	10,000
	Integrated testing and UAT support	12,000
	Documentation, training and handover	11,000
	Implementation subtotal	45,000
	MVP total (ex GST)	**3,25,000**

MVP boundary. Basic BOMs, material records, purchasing, stock balances and job-level material allocation are included. Excluded: advanced MRP, barcode-driven genealogy, finance and accounting, payroll and HR, dispatch workflow, contracts and compliance tracking, AI, and advanced enterprise workflows.

4. Option 2: Complete Integrated ERP

#	Module / deliverable	Price (₹, ex GST)
1	CRM, enquiry, quotation and sales order management	30,000
2	Advanced project management	20,000
3	Engineering and product lifecycle management	30,000
4	Document management and controlled document workflows	25,000
5	Manufacturing execution	30,000
6	Manufacturing travellers and process documentation	15,000
7	Quality management system	25,000
8	Barcode, QR code and traceability	15,000
9	Procurement and vendor management	20,000
10	Inventory and warehouse management	20,000
11	Production planning and basic MRP	20,000
12	Testing and equipment management	15,000
13	Finance and accounting, built inside Verity	20,000
14	HR and payroll management	15,000
15	Dispatch and logistics	10,000
16	Contracts, compliance and risk	10,000
17	Management dashboards and business intelligence	15,000
18	Notifications and workflow automation	15,000
19	AI, documented use cases only (section 9)	15,000
	Module development subtotal	3,65,000
	Requirements analysis and solution architecture	25,000

#	Module / deliverable	Price (₹, ex GST)
	UI/UX design and workflow configuration	20,000
	Cross-module integration and deployment	25,000
	Integrated testing and UAT support	20,000
	Documentation, training and knowledge transfer	15,000
	Implementation subtotal	1,05,000
	Cross-module dependency coordination and project governance	10,000
	Complete ERP total (ex GST)	**4,80,000**

Complete boundary. All 19 modules and the documented AI use cases at the **agreed baseline depth**: standard workflows and limited customisation. The detailed specification and module acceptance criteria fix that baseline before development starts. It is not an unlimited implementation of every advanced capability in the enquiry. Explicitly outside it: advanced AI, bulk historical data migration, statutory compliance certification, and any integration with third-party systems.

Price difference: ₹1,55,000, so Option 2 costs about 47.7% more than Option 1 for the extra breadth.

5. MVP versus Complete, module by module

Module	Option 1: MVP	Option 2: Complete
CRM	Customer records, enquiries, follow-ups	Full pipeline, RFQ and tender tracking, correspondence, complaints, advanced history
Project management	Projects, milestones, tasks, deadlines, status	Dependencies, WBS, budgets, risk and change management, advanced reporting
Enquiry, quotation, sales	Quotations, basic costing, revisions, order confirmation	Advanced costing, alternative offers, PO comparison, sales orders, retention, LDs, milestone billing
Engineering and PLM	Product and component records, BOMs, drawing attachments, revisions	Multi-level BOMs, engineering change orders, formal design approvals
Document management	Repository, numbering, revision history, search, basic approvals	Full controlled-document lifecycle, transmittals, acknowledgements, advanced audit and distribution
Manufacturing	Job cards, operation sequences, material allocation, status	Advanced routing, work-centre scheduling, labour tracking, WIP, subcontracting, bottleneck analytics
Travellers	Configurable travellers, checkpoints, sign-offs	BOM-driven travellers, QR codes, full genealogy, customer-facing formats
Quality	Incoming, in-process and final inspection, NCRs, quality release	QAP/ITP, CAPA, audits, calibration, supplier quality, analytics
Barcode, QR, traceability	Basic material and job references, manual tracking	Barcode scanning, batch, heat and serial tracking, product genealogy
Procurement	Suppliers, purchase requests, receipts, purchasing	Approval workflows, RFQs, comparative statements, supplier performance, subcontracting

Module	Option 1: MVP	Option 2: Complete
Inventory	Stock balances, material issues, reservations, shortages	Multi-warehouse and bins, valuation, reconciliation, ageing, advanced traceability
Planning and MRP	Job priorities, manual material planning	Automated BOM-based MRP, capacity planning, scheduling, shortage recommendations
Testing and equipment	Basic test records and attachments	Dedicated test workflows, automated reports, calibration, preventive maintenance
Finance and accounting	None	Invoicing and payment status, GST support, reconciliation, receivables and payables, profitability, all inside Verity
HR and payroll	None	Employees, attendance, leave, payroll, statutory calculations, competency tracking
Dispatch	Delivery readiness tracking	Dispatch planning, packing lists, challans, shipment tracking, partial deliveries
Contracts and risk	Basic project and order references	Obligations, bank guarantees, LD exposure, insurance and NDA tracking, risk registers
Dashboards	Operational dashboards for the included workflows	Cross-department KPIs, profitability, ageing, cash flow, supplier and resource analytics
Notifications	Basic reminders and alerts	Configurable workflow engine, escalations, cross-module triggers, automated documents
AI	Not included	Documented use cases only (section 9)

Boundaries and acceptance for the higher-risk modules (Option 2 and Option 3)

The detailed specification fixes each module's depth in writing before development starts. These are the boundaries we will hold to.

Area	Included at the agreed depth	Excluded	Accepted when
Finance and accounting	Invoice records from orders and milestones, recorded payments and receipts, receivables and payables views, configurable GST rates, job profitability	GST return and portal filing, e-invoicing, bank feeds, statutory audit certification, multi-company consolidation	An invoice from an order shows tax and outstanding amount; a recorded payment reduces it; receivables reconcile to invoices and payments; job profitability reconciles to recorded costs
HR and payroll	Employee records, attendance, leave, shifts, timesheets, salary structures, payroll runs using statutory components configured from DSEW-supplied rules, payslips	Statutory filing and portal submission, legal compliance certification, attendance-device integration, rule changes DSEW has not configured	A sample month for agreed employees reproduces DSEW's own calculation using its supplied rules
AI	Only use cases written into the specification, each with defined inputs, outputs and an acceptance threshold on agreed sample documents	Custom model training, autonomous actions, unbounded usage, any approval or release by AI	Each documented use case meets its threshold on the agreed samples

Area	Included at the agreed depth	Excluded	Accepted when
Engineering and revisions	Product and component masters, multi-level BOMs, revisions with release, engineering change requests and orders with approval, drawing attachments	CAD integration or editing, simulation tools, 3D viewing	A released revision cannot be edited; an order records its revision; a change creates a new revision through approval
Quality workflows	Inspection plans, checklists and acceptance criteria, NCR and CAPA, calibration records, QAP/ITP templates for the agreed formats, approvals inside the system	Customer formats beyond the agreed number, drafting of quality manuals, accreditation or certification work	A failed or missing mandatory check blocks release; an NCR closes only after CAPA verification
Integrations	Everything is inside Verity; e-mail notifications through DSEW's mail server details	Any third-party or external system, WhatsApp, e-way bill, bank, GST portal, attendance devices; barcode scanner and printer hardware	Not applicable; added only by written change request

The MVP includes only the basic engineering, procurement, inventory and quality layers described in sections 3 and 5.

6. Option 3: the Complete ERP in four phases, about 8 to 12 weeks

Phase	Content	Price (₹, ex GST)
1. Foundation and commercial core	Requirements and architecture, sign-in and roles, CRM, quotation and sales order, projects, document numbering, initial engineering masters and BOM	1,20,000
2. Supply chain and manufacturing core	Engineering revisions and release, procurement, inventory and material allocation, planning and basic MRP, manufacturing jobs and operations	1,35,000
3. Quality, traceability and operational controls	Travellers, quality and NCRs, barcode/QR and traceability, testing and equipment, dispatch, contracts and compliance	1,30,000
4. Business modules, validation and go-live	Finance and accounting, HR and payroll, dashboards, notifications and automation, documented AI use cases, end-to-end testing, UAT, deployment, training, handover	95,000
Total	**About 8 to 12 weeks**	**4,80,000**

Phase prices allocate the Option 2 total; payments follow the milestones in section 8. The calendar for each phase is flexible across the 8 to 12-week window and, with each phase's acceptance criteria, is in document 2.

7. The 12-month period: warranty, testing support and maintenance

DSEW will test Verity in its real workflows for **12 months from go-live**. For that whole period we charge one bundled fee of **₹8,500 per month** (₹1,02,000 ex GST for 12 months; ₹10,030 per month including 18% GST), for either option. **Start date:** the go-live date, when the go-live gates have passed and the handover

is signed, not project kickoff. **Billing:** 12 monthly invoices, each issued in advance on the go-live date and then on the same date each month, payable within 7 calendar days, with GST added.

The bundled fee replaces a separate warranty, a separate testing-support charge and a separate maintenance contract. None of them is charged on top during the 12 months. It covers exactly three things:

1. **Defect warranty.** Correcting any reproducible defect where Verity does not meet the signed requirements, whether found in UAT or at any time in the 12 months. A defect caused by DSEW's own changes, hardware, network or third-party software is not a Verity defect.
2. **Testing and UAT assistance.** Helping DSEW run the agreed UAT scripts and test real jobs, reproducing and triaging each reported issue, recording DSEW's feedback, and reviewing reported issues and feedback with DSEW at an interval agreed at the start.
3. **Routine maintenance.** Keeping the DSEW installation on Verity's tested releases (stability and security updates), helping run and check backups and restores, and administrator guidance.

Service terms. Support is remote, by email (team@plotarmour.in) and phone (+91 87440 69597), on business days [Monday to Saturday, 10:00 to 18:00 IST]. The fee includes up to [8] hours a month of testing assistance and maintenance; more is quoted separately. **Response targets:** we acknowledge a report within [1 business day]; a reproducible defect is given a fix or workaround plan within [3 business days], with the fix time depending on the defect. [Company to confirm the bracketed hours and targets; none is promised until it does.]

Not covered. Each is quoted separately and needs DSEW's written approval before any work: new features; changes to agreed workflows or to a requirement DSEW has already accepted; additional integrations; new product families, reports, formats, users or sites; data cleansing or migration beyond the agreed imports; hardware or network faults; and on-site work and travel, which are chargeable separately and need prior approval. DSEW's testing feedback is used to prioritise and quote these.

After the 12 months, no warranty, testing support or maintenance is included. Any support afterwards needs a separately agreed renewal in writing. No annual contract is part of this offer.

Remote first: delivery and support are remote; the fee assumes no on-site work.

8. Payment

Each invoice is tied to its milestone, carries GST at the rate then applicable, and is **payable within 7 calendar days**. The same structure applies to Option 1, Option 2 and Option 3.

Milestone	Share	Option 1 ₹ ex GST	Option 2 / 3 ₹ ex GST
1. Kickoff: signed order, product owner named, requirements signed off	30%	97,500	1,44,000
2. Core workflow demonstration accepted: the commercial core and first working release	30%	97,500	1,44,000
3. Integrated testing and UAT build delivered to DSEW	30%	97,500	1,44,000
4. Handover and go-live: UAT signed off, go-live gates passed, handover signed	10%	32,500	48,000
Total	**100%**	**3,25,000**	**4,80,000**

Review window. DSEW has **5 business days** after each milestone delivery to report material deviations from the agreed criteria. In-scope defects are corrected before sign-off; new requirements follow change control. No report in the window means the milestone is accepted, so approval is never open-ended. Each milestone has written deliverables and acceptance criteria in the specification. The 12-month bundled fee is invoiced separately (section 7).

9. Artificial intelligence (Option 2 and 3 only, documented use cases)

Options 2 and 3 include only the AI use cases written into the specification, each with defined inputs, outputs and an acceptance threshold on agreed sample documents. AI is never an approver and always works inside each user's permissions. It does not approve quotations, release documents, alter records, authorise quality releases or act autonomously, and no essential workflow depends on it. Custom model training, unbounded AI usage and advanced bespoke models are excluded unless separately agreed. The table below shows which of the capabilities you listed can run locally and which would need an external service; the specification selects which are delivered.

AI capability you listed	Local on DSEW's server	External service
Natural-language search across authorised documents and records, including past quotations, POs, BOMs and jobs	Feasible with open models and search	Not needed
Retrieval from specifications, QAPs, travellers and project history	Feasible	Not needed
Document classification and metadata extraction	Feasible, accuracy to be tested	Optional for hard cases
Missing-document and incomplete-record detection	Feasible (mostly rules)	Not needed
Natural-language questions over operational data	Feasible, read-only	Optional
Drafting quotations, estimates, work instructions, inspection plans and reports from approved templates	Feasible with smaller models; quality limited	Optional for better quality; usage charges
Management summaries	Feasible	Optional

Local models need suitable hardware (a GPU workstation is the usual choice) and carry no usage charges. External services are optional, charged by their providers, and off unless DSEW enables them. Their charges and any local GPU hardware are not in the fee.

10. Commercial headings you asked for

#	Heading	Position
1	Requirement analysis and system design	Included (Option 1: ₹12,000; Option 2: ₹25,000)
2	UI/UX design and prototyping	Included (Option 2: ₹20,000; Option 1: mock-ups of printed formats and key screens inside the workflow design line)
3	Development charges by module	The module tables in sections 3 and 4
4	Third-party software and licences	None

#	Heading	Position
5	AI model and API costs	Documented use cases in Options 2 and 3 only; external service charges and GPU hardware not included
7	Data migration and initial configuration	Initial master-data setup included (CSV import of agreed masters); cleansing and bulk historical migration excluded
8	Testing and deployment	Included in the implementation lines
9	Training and documentation	Included in the implementation lines
10	Server, infrastructure and cybersecurity	DSEW's own costs, estimated in document 2; security measures in document 2; independent penetration testing excluded
11	Annual maintenance contract	None. The first 12 months are covered by the bundled fee; later support is a renewal agreed in writing
12	Warranty and post-deployment support	The bundled fee in section 7
13	Change-request rates	Each request is quoted separately with a revised cost or schedule and approved in writing; no rate card is published. On-site work and travel are chargeable separately with prior approval
14	Recurring per-user, per-module or subscription fees	None, apart from the ₹8,500 a month for the first 12 months
15	Taxes	GST at 18% on all fees (see section 1)

Cost over three to five years. Fixed today: the option price plus ₹1,02,000 in the first 12 months (₹4,27,000 or ₹5,82,000 ex GST). Not yet priced: support after 12 months and any later enhancements. DSEW's own infrastructure is estimated in document 2. No third-party licence fees apply.

11. Ownership and licence in short

DSEW owns its business data and can export it. **On full payment DSEW receives the agreed deliverables and their source code.** PlotArmour keeps ownership of its pre-existing tools, reusable libraries, frameworks and general know-how (including Verity's core) and gives DSEW a perpetual licence to use them within the delivered solution. The wording is to be reviewed by counsel; open points are listed in document 3.

12. What we have and have not verified

Verity's foundations (data isolation, permissions, audit, stock, manufacturing orders, QC checkpoints, project jobs, approvals, QR identity) exist and have been run on our test environments with fictional data. Revision-controlled BOMs, controlled documents, structured test records, HR and payroll, finance and the other modules beyond the foundations are built during the project, which is why the timelines are ranges. We have **not** yet tested on DSEW's host or on Windows Server 2019, run a real-phone HTTPS upload, rehearsed the combined database, files and identity restore, or run the outage tests. These are go-live gates (document 2); **production use is blocked until they pass.**

Delivery, Deployment and What We Need

D & S Electric Works. How the work is delivered, how it runs on your premises, and what we need from you.

> **Status: NEGOTIATION DRAFT, pending company approval.**

1. Estimated timelines

Option	Estimated implementation timeline
Option 1: MVP ERP	Approximately **6 to 8 weeks** from project kickoff
Option 2: Complete ERP	Approximately **8 to 12 weeks** from project kickoff
Option 3: Phased Complete ERP	Approximately **8 to 12 weeks**, delivered through four phases with defined milestones and acceptance criteria

These are estimates, not fixed deadlines. They assume the agreed scope, timely access to the data, server, stakeholders and decisions we need, and consolidated DSEW feedback. **The final schedule is confirmed when requirements are finalised.** Delays caused by pending DSEW inputs, scope changes, third-party dependencies or additional requirements revise the schedule by the corresponding time.

Kickoff is the latest of: signed order; product owner named; requirements inputs delivered (sample documents, numbering conventions, server survey answers, access).

2. Option 3: the four phases

Each phase ends in a working demonstration and a written review. The phase prices are unchanged by the timeline.

Phase	Weeks (8-week pace / 12-week pace)	Price (₹, ex GST)	Delivered and accepted when
1. Foundation and commercial core	1-2 / 1-3	1,20,000	DSEW can create linked customer, enquiry, quotation, sales order and project records with controlled document numbering, and initial engineering masters and BOM
2. Supply chain and manufacturing core	3-4 / 4-6	1,35,000	A BOM drives material requirements and availability for a manufacturing job; purchases, receipts and stock movements are recorded; engineering release works
3. Quality, traceability and operational controls	5-6 / 7-9	1,30,000	Operations, travellers and quality inspections are linked; agreed traceability, testing, dispatch and contract controls work; failed mandatory checks block release
4. Business modules, validation and go-live	7-8 / 10-12	95,000	Finance, HR and payroll, dashboards, notifications and the documented AI use cases work; end-to-end UAT passes; deployed, trained and handed over
Total	**8 to 12 weeks**	**4,80,000**	

Stage	What happens
Kickoff	Discovery and architecture: workflows, data model, roles, mock-ups of printed formats and key screens, written module depth and acceptance criteria. **First install on the DSEW VM, HTTPS access, real-phone upload test**
Phase 1 demonstration	Commercial core
Phase 2 demonstration	BOM to material to job, production status, basic MRP. **First backup and restore rehearsal**
Phase 3 demonstration	Travellers, quality, traceability, testing, dispatch, compliance
Phase 4 and go-live	Business modules and AI use cases, full UAT, **final restore test**, deployment, training, handover

3. Option 1: the MVP stages

Stage	Estimated weeks	Accepted when
Kickoff and specification	1	Requirements and module depth signed off; first install on the DSEW VM
Commercial core	2-4	Customer, enquiry, quotation, order, project and numbered documents linked
Engineering, materials and manufacturing	3-6	BOM, purchasing, stock and issue to a manufacturing job; traveller and operations tracked
Quality, dashboards and go-live	5-8	Inspections and quality release gate work; dashboards and notifications; UAT passes; deployed, trained and handed over

4. How we work

- **Specification and design:** produces a signed specification (workflows, roles, numbering, templates, formats, the agreed depth of every module and acceptance criteria), an architecture and database overview, and approved mock-ups.
- **Milestones and acceptance:** DSEW has **5 business days** after each demonstration or delivery to accept it or report material deviations from the agreed criteria. In-scope defects are corrected and shown again before sign-off; new requirements follow change control. No report in that period means accepted. Payment milestones are in document 1, section 8.
- **Issue tracking:** a shared issue list visible to DSEW from day one, with severity, owner and status. Critical (wrong data, security issue, or work blocked with no workaround) and High (major function impaired) issues block go-live.
- **UAT:** scripts agreed in advance (enquiry to quotation to order; BOM release; material to job; failed test blocking dispatch; dispatch released after approval; data export; backup and restore). Each scenario is signed off with date, tester and result.
- **Definition of done:** server-side authorisation, tenant-isolation test, audit entry, validation and error states, automated tests, documentation note, demonstrated in the review.

- **Dependencies between modules:** numbering and approval precede BOM release; a released BOM precedes material planning, manufacturing orders and travellers; test templates precede dispatch gating; stock and invoicing data precede finance and dashboards.
- **Changes:** anything beyond the agreed scope needs a written change request with a revised cost or schedule, approved before work.
- **Remote first:** delivery is remote. On-site work and travel are chargeable separately and need prior approval.

5. Environments

- **Company-hosted test environment:** demonstrations and early hands-on use.
- **One DSEW Linux VM:** installed at kickoff, used for UAT, and used as production only after the gates pass. A second production VM is not included. If the surveyed host cannot support this, a different arrangement is quoted separately.

6. Go-live gates (none completed yet)

1. Server survey complete and the DSEW host confirmed suitable.
2. Installation and HTTPS access work on the DSEW host, including a real-phone upload.
3. **Combined backup and restore** of database, files and identity configuration onto a clean environment passes.
4. Identity-provider and object-store outage behaviour tested: existing sessions keep working, new sign-ins or uploads fail clearly, quality gates stay enforced.
5. UAT scripts pass.
6. The data export reconciles with the system.

Go-live happens when these gates pass and the handover is signed. The 12-month support period starts on that date.

7. Running on Windows Server 2019

Verity runs on Linux. We do **not** propose running it natively on Windows Server 2019, and we do not recommend Docker Desktop or WSL for production there. The plan is one Ubuntu Server VM under the Hyper-V role on your server, or a small dedicated host. **This has not been tested on your server.** Licensing of the Windows host is for your Microsoft partner.

8. Your 15 questions

#	Question	Answer
1	Architecture and stack	One web application (TypeScript, Next.js, React), PostgreSQL 16 database, Keycloak sign-in, S3-compatible file storage, Docker. All open source, no licence fee
2	Direct on Windows Server 2019?	No: Linux VM under Hyper-V or a small separate host

#	Question	Answer
3	Hardware	For 15 users: 4 vCPU, 16 GB RAM, 500 GB mirrored SSD, separate backup target, UPS. Confirmed after survey; the Complete ERP and AI may need more
4	Database licence	PostgreSQL, no fee
5	Browsers and devices	Current Chrome, Edge, Firefox; Android and iOS phones and tablets for the shop floor
6	Network, remote access	LAN; remote only through your VPN
7	Backup and recovery	Scripts exist; combined restore is a go-live gate. Recovery time and data-loss window agreed with you
8	Security, authentication, audit	TLS, role-based permissions, per-company data isolation in the database, audit trail the application cannot change or delete, MFA available in Keycloak and enabled if you ask
9	Encryption, secure remote access	TLS in transit; encrypted backups and disk encryption recommended, confirmed at acceptance; VPN for remote use
10	Performance and document growth	Designed for 15 named users; load test is part of acceptance; documents on a separate volume sized with you
11	Offline	In-LAN use needs no internet after install; installs and upgrades need controlled internet or offline media
12	Integration, API	Permissioned REST API. Everything in the offered scope is inside Verity; no external integration is included
13	Source code, repository, version control	Source code of the DSEW-specific deliverables is handed over on full payment, in a repository DSEW controls (document 3)
14	Test, staging, production	Section 5
15	Upgrades, maintenance, long-term support	Versioned releases with tested upgrade and rollback; covered during the 12-month period; support after it is a separately agreed renewal

Modular expansion: new departments, workflows, product families and users are added by configuration or by adding modules to Verity, without redeveloping what is already there.

9. User interface

A responsive interface for office PCs and shop-floor phones and tablets; searchable, sortable, filterable lists; direct links between related records (a project links to its customer, quotation, order, BOM, job, traveller, tests and documents); changes to approved records follow the revision or amendment path; role-based permissions; printable branded documents. English in this scope; Hindi interface labels are not included.

10. What is handed over

On full payment: the working, tested application; the modules of the chosen option; the source code of the DSEW-specific deliverables; the architecture overview and database schema for the delivered scope; deployment and configuration instructions; backup and recovery procedures; administrator and user

guides; document templates and workflow configuration register; API notes for what the scope uses; test reports and UAT sign-off records; training; administrator credentials through a signed handover checklist; and the 12-month terms in document 1.

11. Assumptions and exclusions

Assumed: up to 15 named users, one site, English only; DSEW supplies samples, decisions and a numbering convention; DSEW provides the host, TLS certificates, internal DNS, VPN access, backup storage and a network contact.

Excluded: anything outside the chosen option's module tables; historical transaction migration; hardware and networking; GST on fees; on-site work and travel; support after the 12-month period; a second VM; independent penetration testing; Hindi interface; attendance-device and e-way bill integration; external AI service charges and AI hardware; DSEW staff time.

DSEW's own costs (planning estimates, not quotations): backup target and UPS ₹0.8 to 1.2 lakh; a new server only if the existing one cannot run the VM, ₹3.5 to 4.5 lakh; platform software licences: none beyond this proposal.

12. What we need from you

1. A named product owner (about 3 to 4 hours a week) and leads for quality, engineering, stores and finance.
2. A walk-through of one recent job from enquiry to dispatch, and your numbering convention.
3. Who drafts, reviews, approves and releases drawings, BOMs and test records; is self-approval ever allowed?
4. Samples: drawing, released BOM, quotation, traveller, test report or certificate, packing list, delivery challan, inspection formats and document templates.
5. The tests per product family and acceptance limits; how instruments and calibration are tracked.
6. Server make, OS build, CPU, RAM, free storage, Hyper-V status, network and VPN set-up, backup destination, IT owner, recovery time and data-loss window you accept, outbound-network policy, UPS.
7. Agreement to the licence and ownership terms in document 3 before the order.

Licence and Ownership

D & S Electric Works. Position on section 5 of your enquiry.

> **Status: NEGOTIATION DRAFT. Not approved.** The position in section 1 is the company's decision. The final wording must be reviewed by counsel before it is relied on, and nothing here is a contract until signed.

1. The position

- **DSEW owns its business data**, including everything it enters or uploads, and can take a documented export (records as CSV, files in original form with an index) at handover and once more on request during the 12-month period.
- **On full payment, DSEW receives the agreed deliverables and their source code:** the DSEW-specific code, configuration, templates and documentation produced for this project, handed over in a repository DSEW controls.
- **PlotArmour keeps its pre-existing assets:** Verity's platform, tools, reusable libraries, frameworks and general know-how stay PlotArmour's. **DSEW receives a perpetual, non-exclusive licence to use those components within the delivered solution** for its own business, at one site, for up to 15 named users, included in the one-time fee. More users or sites are priced separately.
- We do not use DSEW's confidential drawings, prices, specifications or quality formats for anyone else, under a mutual NDA.
- Open-source components used (for example PostgreSQL, Keycloak, Next.js) stay under their own licences, listed in a licence inventory at handover. No paid third-party component is needed.

2. Your nine questions

#	Question	Answer
1	Complete source code delivered?	The source code of the DSEW-specific deliverables, on full payment. Verity's pre-existing platform components are licensed for use within the solution; source access to them is an open point (section 3)
2	Does DSEW own the custom code and IP?	DSEW owns its business data and receives the agreed deliverables and their source code on full payment. PlotArmour retains pre-existing tools, libraries, frameworks and know-how. The exact ownership-versus-licence wording for the DSEW-specific code is for counsel (section 3)
3	Can DSEW or another developer modify the code?	Yes for the DSEW-specific deliverables handed over. For pre-existing components, subject to section 3
4	Can it run without dependence on you?	It runs on DSEW's server day to day, with runbooks for install, backup, restore and upgrade. Updates to Verity's pre-existing components come from PlotArmour
5	Proprietary frameworks, paid components, recurring licences?	PlotArmour's pre-existing components are licensed as above. No paid third-party components or recurring licence fees; the only recurring charge is the 12-month bundled fee in document 1

#	Question	Answer
6	Schema, API docs, deployment scripts, technical documents?	Yes for the delivered scope: architecture overview, database schema, API notes, deployment scripts and configuration, administrator and user guides, runbooks
7	Repository access from the beginning?	No. The repository is handed over on full payment
8	Credentials, deployment instructions, backup procedures?	Yes, through a signed handover checklist, with credentials rotated at handover
9	Use limited to DSEW; no resale?	Yes. DSEW may not resell, sublicense or share PlotArmour's pre-existing components. We will not resell or disclose DSEW's confidential material

3. Open points for the company and counsel

None of these is decided. No fee is included for any of them.

#	Open point
1	Final legal wording of the ownership and licence clauses above, reviewed by counsel
2	Whether DSEW gets source access to, or modification rights over, PlotArmour's pre-existing components, and on what terms
3	What DSEW can rely on if PlotArmour stops supporting Verity's pre-existing components (continuity or escrow arrangement, if any)
4	Whether general improvements funded by DSEW may be reused by PlotArmour, with DSEW's data and formats excluded
5	Licence extension to affiliates, additional sites or more users, and on what terms
6	Liability, warranty and indemnity clauses; governing law and dispute resolution

This document is not ready for signature until counsel has reviewed it.

Company, Platform and Experience

D & S Electric Works. Who we are, what Verity already is, and what is built for DSEW.

> **Status: NEGOTIATION DRAFT.** Fields in [square brackets] must be completed by the company. We have not filled in any claim about clients, years or references that we cannot back with a document.

1. Company

Name	PlotArmour
GSTIN	07TQDPS9711L1ZT
Phone	+91 87440 69597
Email	team@plotarmour.in
Registered address, year founded, legal form, website	[to be completed]

PlotArmour owns and develops **Verity**, an operations platform for service and manufacturing organisations. Verity is the platform proposed for DSEW. [Company to add a short, accurate description of its size and team. No claim is made in this draft.]

2. Why Verity suits DSEW, and how much is customised

Verity is a modular platform: the same foundation (data isolation per company, role-based permissions, audit trail, stock ledger, approvals, manufacturing orders, project jobs) carries every module, so new departments, product families and users are added without redeveloping it. DSEW's needs here are engineered, one-off products traced from approved drawing to tested unit, which is what the project configures and extends.

Capability	Exists in Verity today	Built or configured for DSEW in this project
Per-company data isolation, role and permission model, audit trail	Yes	DSEW role set
Sign-in through an identity provider, with an on-premises mode	Yes, tested on our test environments	DSEW configuration
Stock ledger with reversal-only corrections; items, balances, counts	Yes	Used as is
Manufacturing orders from a BOM, route stages, operations, hold and resume, quality checkpoints with evidence, dispatch, reservations	Yes	BOM revisions, measured values, quality gates
Project jobs with milestones, tasks, timesheets, cost lines, quote revisions and approval	Yes	DSEW templates and print formats

Capability	Exists in Verity today	Built or configured for DSEW in this project
Approvals, evidence storage, QR identity for finished units	Yes	DSEW workflows
Install, backup, restore and upgrade scripts, containerised package	Scripts and package exist. A combined database, files and identity restore has **not yet** been rehearsed end to end, and nothing has been tested on DSEW's host	Rehearsal and acceptance on DSEW's host
Revision-controlled BOM, controlled documents, structured test records	No	Built in both options
Procurement and inventory depth, planning and MRP, traceability, full quality system, finance, HR and payroll, dispatch, contracts, dashboards, documented AI use cases	Partly (stock, purchasing, approvals), not at DSEW depth	Option 2 (Complete ERP); the MVP has the basic procurement, inventory and quality layers only

3. Experience

[The company must replace each cell with a verifiable statement, or write "no previous client deployment". No track record is implied by this draft.]

Area you asked about	Our position
ERP, MES, QMS, DMS or manufacturing management systems	The platform's manufacturing, quality and document foundations are our own product. [Client engagements: to be added, or state none]
Engineering, electrical or project-based manufacturing	[Describe, or state that DSEW would be an early reference customer]
Windows Server deployment	[State actual experience. The proposed approach is a Linux VM under Hyper-V, to be proven on DSEW's host]
Barcode-based traceability	[State actual experience, or none]
Local AI and document intelligence	[State actual experience, or none]
Completed projects and references	[Contacts who agree to be called, or "available after NDA", or none]

4. Team, duration and support

[The company must name only people who will actually work on this project. No allocation is committed by this draft.]

Role	Name	Allocation
Project manager and business analyst	[Name]	[to be set]
Technical lead	[Name]	[to be set]
Developers	[Names]	[to be set]
Testing	[Name]	[to be set]
Deployment	[Name]	[to be set]

Estimated duration: about 6 to 8 weeks for the MVP and about 8 to 12 weeks for the Complete ERP, from kickoff (document 2), then the 12-month support period.

Support and escalation: during the 12-month period, contact team@plotarmour.in or +91 87440 69597. The service terms (hours, included time and response targets) are in document 1, section 7. [Named escalation contact: to be completed.]

5. Demonstration

We can demonstrate the existing platform on fictional manufacturing data at your premises or remotely: a project job with quote revisions and approval, a manufacturing order with route stages and quality checkpoints that block completion, a printable traveller, a dispatch pack and a QR identity for a finished unit. We will say clearly which parts exist today and which are built in the project.

6. Confidentiality

We will sign a mutual confidentiality agreement before DSEW shares sensitive documents, and we treat DSEW's requirements and technical information as confidential. DSEW's data is processed on DSEW's own server; any support access is audited and time-limited. At the end of the engagement we delete or return DSEW material we hold.