Delivery, Deployment and What We Need

D & S Electric Works. How Phase 1 is delivered, how it runs on your premises, and what we need from you.

> **Status: NEGOTIATION DRAFT, pending company approval.**

1. Timeline: about 11 weeks

The **effective date** is the latest of: signed order; written acceptance of the Tally exclusion; product owner named; week-1 inputs delivered (sample documents, server survey answers, access). Each day DSEW is late with samples, decisions, approvals, host access or UAT moves the schedule by the same number of days.

When	What you can try
Week 1	Workshops, sample documents, server survey. Output: signed specification, numbering convention, test templates for up to 3 product families
Sprint 1 (weeks 2-3)	Workspace, roles, CSV import. **First install on the DSEW VM, HTTPS access, real-phone upload test**
Sprint 2 (weeks 4-5)	Enquiry, quotation with revisions, order and project job
Sprint 3 (weeks 6-7)	Controlled documents, revision-controlled BOM. **First backup and restore rehearsal.** Mid-point milestone
Sprint 4 (weeks 8-9)	Manufacturing order, traveller, test records, instrument register, quality gates and override
Sprint 5 (weeks 10-11)	Dispatch pack, four dashboards, data export, training, **final restore test and UAT**
After go-live	12-month testing period in DSEW's real workflows (document 1, section 5)

Each sprint ends with a demonstration on a company-hosted test environment. DSEW has **5 working days** to accept it or report reproducible failures against the agreed criteria; a failure is corrected and shown again; no report means accepted. Sprint 5 is the heaviest, so the install and restore rehearsal are done early. **The go-live date depends on the gates in section 3 and is not promised until they pass.**

2. Environments

- **Company-hosted test environment:** sprint demonstrations and early hands-on use.
- **One DSEW Linux VM:** installed in sprint 1, used for UAT, and used as production only after the gates pass. A second production VM is not included. If the surveyed host cannot support this, a different arrangement is quoted separately.

3. Go-live gates (none completed yet)

1. Server survey complete and the DSEW host confirmed suitable.
2. Installation and HTTPS access work on the DSEW host, including a real-phone upload.

3. **Combined backup and restore** of database, files and identity configuration onto a clean environment passes.
4. Identity-provider and object-store outage behaviour tested: existing sessions keep working, new sign-ins or uploads fail clearly, quality gates stay enforced.
5. UAT scripts pass (up to 5 working days). Critical and High defects block go-live.
6. The data export reconciles with the system.

4. Running on Windows Server 2019

Verity runs on Linux. We do **not** propose running it natively on Windows Server 2019, and we do not recommend Docker Desktop or WSL for production there. The plan is one Ubuntu Server VM under the Hyper-V role on your server, or a small dedicated host. **This has not been tested on your server.** Licensing of the Windows host is for your Microsoft partner.

5. Your 15 questions, briefly

#	Question	Answer
1	Stack	TypeScript, Next.js, React, PostgreSQL 16, Keycloak, S3-compatible file storage, Docker
2	Direct on Windows Server 2019?	No: Linux VM under Hyper-V or a small separate host
3	Hardware	For 15 users: 4 vCPU, 16 GB RAM, 500 GB mirrored SSD, separate backup target, UPS. Confirmed after survey
4	Database licence	PostgreSQL, no fee
5	Browsers	Current Chrome, Edge, Firefox; Android and iOS for shop floor
6	Network, remote access	LAN; remote only through your VPN
7	Backup and recovery	Scripts exist; combined restore is a go-live gate. Recovery targets agreed with you
8	Security	TLS, role-based permissions, per-company data isolation in the database, audit trail the application cannot change or delete, MFA available in Keycloak and enabled if you ask
9	Encryption	TLS in transit; encrypted backups and disk encryption recommended, confirmed at acceptance
10	Performance	Designed for 15 named users; load test is part of acceptance
11	Offline	In-LAN use needs no internet after install; installs and upgrades need controlled internet or offline media
12	Integration, API	Permissioned REST API; no external integrations in Phase 1
13	Source code and repository	Not delivered: Verity is proprietary (document 3)
14	Test, staging, production	See section 2
-	Where Windows Server 2019 comes in	Section 4

#	Question	Answer
15	Upgrades, support	Versioned releases with tested upgrade and rollback; covered during the 12-month testing period (document 1, section 5); support after it is agreed separately

6. Assumptions and exclusions

Assumed: up to 15 named users, one site, English only; DSEW supplies samples, decisions and a numbering convention; DSEW provides the host, TLS certificates, internal DNS, VPN access, backup storage and a network contact.

Excluded: everything marked "later" in document 1; Tally Prime integration; historical transaction migration; hardware and networking; GST on fees; support after the 12-month testing period; a second VM; travel beyond the survey visit unless the company decides otherwise; independent penetration testing; DSEW staff time.

DSEW's own costs (planning estimates, not quotations): backup target and UPS ₹0.8 to 1.2 lakh; a new server only if the existing one cannot run the VM, ₹3.5 to 4.5 lakh; platform software licences: none beyond this proposal.

7. What we need from you

1. A named product owner (about 3 to 4 hours a week) and leads for quality, engineering and stores.
2. A walk-through of one recent job from enquiry to dispatch, and your numbering convention.
3. Who drafts, reviews, approves and releases drawings, BOMs and test records; is self-approval ever allowed?
4. Samples: drawing, released BOM, quotation, traveller, test report or certificate, packing list, delivery challan.
5. The tests per product family (up to 3) and acceptance limits; how instruments and calibration are tracked.
6. Server make, OS build, CPU, RAM, free storage, Hyper-V status, network and VPN set-up, backup destination, IT owner, recovery time and data-loss window you accept, outbound-network policy, UPS.
7. Written acceptance of the Tally exclusion, and agreement to the licence terms in document 3, before the order.