verity



From the approved drawing to the tested unit. One thread.

A Verity workspace configured for D & S Electric Works: enquiry, quotation, engineering, bill of materials, manufacturing, travellers and quality, in one connected system that nothing leaves the factory without passing.

PREPARED FOR

D & S Electric Works
109, Industrial Area Extension, Rau, Indore 453331

PREPARED BY

PlotArmour
team@plotarmour.in · +91 87440 69597

PROPOSAL

23 October 2026 · valid 60 days

DOCUMENT

1 of 5 · Proposal

CONFIDENTIAL DRAFT FOR FINAL REVIEW

What was approved is what was built.

Verity is our own operations platform. For DSEW it becomes one connected system for engineered, one-off products: every drawing revision, bill of materials, material issue, operation and test result stays linked, and a failed mandatory check blocks release. Built entirely inside Verity, with no third-party software to buy, and delivered for a one-time fee.

OPTION 1 · MVP

₹3,25,000

Core engineering and manufacturing ERP in 9 modules, about 6 to 8 weeks from kickoff.

OPTION 2 · COMPLETE ERP

₹4,80,000

All 19 modules of your enquiry, deeper workflows, about 8 to 12 weeks from kickoff.

OPTION 3 · PHASED

₹4,80,000

The Complete ERP in four accepted phases, same price, paid by milestone.

One-time licence and implementation fees, plus GST. After go-live, a testing period at ₹8,500 a month, for as many months as DSEW chooses (section 7). Use for DSEW's own business, one site, up to 15 named users; no annual or per-user licence fee. More users, sites or modules are priced separately, and any extra feature needs a written change request. Prices are fixed.


01 What you get, and how to read the options

	OPTION 1: MVP	OPTION 2: COMPLETE ERP
What it is	A usable core engineering and manufacturing ERP: enquiry to quotation to order, engineering and BOM, materials, manufacturing, travellers, quality	All 19 modules of your enquiry plus documented AI use cases, with deeper workflows and cross-module links
Fee (ex GST)	₹3,25,000	₹4,80,000
AI adaptability inside the module prices	About ₹40,000 to ₹50,000	About ₹80,000 to ₹90,000
Testing period fee, ex GST, from go-live	₹8,500 a month	₹8,500 a month
Estimated delivery	About 6 to 8 weeks from kickoff	About 8 to 12 weeks from kickoff

Option 3: phased implementation. The Complete ERP delivered in four milestone-based phases, about 8 to 12 weeks from kickoff, each with its own price, demonstration and acceptance criteria (section 6 and document 2). It is an alternative delivery and payment structure for Option 2, at the same ₹4,80,000, not an additional purchase.

Timelines are estimates, not fixed deadlines. They assume the agreed scope, timely access to data, server, stakeholders and decisions, consolidated DSEW feedback, DSEW testing within the review windows, and agreed acceptance criteria. The final schedule is confirmed when requirements are finalised; delays from pending DSEW inputs, scope changes, third-party dependencies, additional requirements, or a hosting environment that fails the pre-deployment compatibility check (document 2, section 6) revise it by the corresponding time.

Scope in one line. The MVP is roughly 55% of the Complete ERP's functional scope (a planning estimate, not a measured figure) and is priced at about 68% of it, because the foundations (architecture, sign-in, permissions, numbering, deployment, testing, documentation) are needed in both.



02 Included in both options

Responsive interface with searchable, filterable tables; role-based permissions; audit trail; configurable numbering for the agreed document types; AI adapters inside every module (section 9); backup and a tested restore; installation on one DSEW Linux VM; testing and UAT; training; administrator and user guides and runbooks; a documented export of DSEW's data (records as CSV, files in original form with an index); and the testing period terms in section 7.

Configurable, not hard-coded

DSEW's own rules are set by DSEW's administrators on screen, with permission checks and the audit trail applied, and are not written into the code. A change in DSEW's practice is then a setting changed, not a developer engaged or a new release.

AREA	WHAT DSEW'S ADMINISTRATORS SET
Tests and test records	Test templates: the readings, units, tolerances and whether an instrument is required. Templates are versioned (draft, released, superseded), and each record keeps a frozen copy of the template it used
Checklists and inspection plans	Checkpoints, acceptance criteria and the mandatory checks that block release; inspection checklists in both options, QAP and ITP templates in Option 2
Workflows and approvals	Steps, transitions and conditions, for example "approval required above a value" or "all mandatory checks passed"; who drafts, reviews, approves and releases, and whether self-approval is ever allowed
Manufacturing routes	The operation sequence and required checkpoints for each product family

AREA	WHAT DSEW'S ADMINISTRATORS SET
Teams, roles, permissions	Roles built from permissions (an action on a record type within a scope), with team, site and organization scopes; no role names are fixed in the code
Reports and printed formats	Print templates for the agreed formats (quotation, traveller, challan, packing list, certificate, report), and the columns and filters of lists and reports
Fields and forms	DSEW-specific fields on any record, such as kVA rating, impedance or customer drawing number; forms and tables are generated from these settings
Numbering	Prefix, year, site and sequence for each document type
Master data and categories	Product families, item and customer categories and similar lists, held as editable data rather than fixed lists
Notifications	Which events alert whom (Option 2 adds the configurable workflow engine with escalations and cross-module triggers, section 5)
Modules	Switched on per DSEW workspace

Where configuration stops. Configuration works inside the agreed modules. It does not add a new kind of business record, a new module, an integration or a customer-specific report layout beyond the agreed formats; those are change requests (section 7). The foundation (tenant isolation, sign-in, the permission check, the audit trail and the rule that a closed record stays locked) is deliberately not configurable, because it is what keeps DSEW's data safe.

03 Option 1: MVP, core engineering and manufacturing ERP

One connected workflow: **customer enquiry, quotation and order confirmation, project, engineering documents and BOM, material availability and purchasing, manufacturing job and traveller, quality inspection and release, delivery readiness.** Creating a manufacturing job identifies its BOM, shows material availability, records material issues, tracks operations and the traveller, and blocks final release while mandatory quality checks are incomplete.

#	MODULE / DELIVERABLE	PRICE (₹, EX GST)
1	CRM, enquiry and quotation management	35,000
2	Project and order management	25,000
3	Document management and configurable numbering	35,000
4	Basic engineering and BOM management	35,000
5	Basic procurement and inventory management	40,000
6	Manufacturing execution and job management	40,000

#	MODULE / DELIVERABLE	PRICE (₹, EX GST)
7	Manufacturing traveller management	25,000
8	Core quality management	30,000
9	Operational dashboards and basic notifications	15,000
	Module development subtotal	**2,80,000**
	Requirements finalisation and workflow design	12,000
	Application configuration and deployment	10,000
	Integrated testing and UAT support	12,000
	Documentation, training and handover	11,000
	Implementation subtotal	**45,000**
	MVP total (ex GST)	**3,25,000**

AI adapters are inside these module prices. Every module line above includes the AI adapter for that module: the integration layer that lets AI search, read and summarise the module's records within each user's permissions, with its own configuration, access control and audit logging. Across the nine modules this AI adaptability is about **₹40,000 to ₹50,000** of the ₹2,80,000 module subtotal. It is a large part of why these module lines are higher than a plain module would be. What AI then needs from DSEW's hardware is in section 9.

MVP boundary. Basic BOMs, material records, purchasing, stock balances and job-level material allocation are included. Excluded: advanced MRP, barcode-driven genealogy, finance and accounting, payroll and HR, dispatch workflow, contracts and compliance tracking, the documented AI use cases (the adapters are included, the use cases are not), and advanced enterprise workflows.

04 Option 2: Complete integrated ERP

#	MODULE / DELIVERABLE	PRICE (₹, EX GST)
1	CRM, enquiry, quotation and sales order management	30,000
2	Advanced project management	20,000
3	Engineering and product lifecycle management	30,000
4	Document management and controlled document workflows	25,000
5	Manufacturing execution	30,000
6	Manufacturing travellers and process documentation	15,000
7	Quality management system	25,000

#	MODULE / DELIVERABLE	PRICE (₹, EX GST)
8	Barcode, QR code and traceability	15,000
9	Procurement and vendor management	20,000
10	Inventory and warehouse management	20,000
11	Production planning and basic MRP	20,000
12	Testing and equipment management	15,000
13	Finance and accounting, built inside Verity	20,000
14	HR and payroll management	15,000
15	Dispatch and logistics	10,000
16	Contracts, compliance and risk	10,000
17	Management dashboards and business intelligence	15,000
18	Notifications and workflow automation	15,000
19	AI, documented use cases only (section 9)	15,000
	Module development subtotal	**3,65,000**
	Requirements analysis and solution architecture	25,000
	UI/UX design and workflow configuration	20,000
	Cross-module integration and deployment	25,000
	Integrated testing and UAT support	20,000
	Documentation, training and knowledge transfer	15,000
	Implementation subtotal	**1,05,000**
	Cross-module dependency coordination and project governance	10,000
	Complete ERP total (ex GST)	**4,80,000**

Complete boundary. All 19 modules and the documented AI use cases at the **agreed baseline depth**: standard workflows and limited customisation. The detailed specification and module acceptance criteria fix that baseline before development starts. It is not an unlimited implementation of every advanced capability in the enquiry. Explicitly outside it: advanced AI, bulk historical data migration, statutory compliance certification, and any integration with third-party systems.

AI adapters are inside these module prices too. Every module line above includes its AI adapter, and line 19 holds the documented use cases. Across the Complete ERP this AI adaptability is about **₹80,000 to ₹90,000** of

the ₹3,65,000 module subtotal, about twice the MVP's, because there are twice as many modules to adapt and the documented use cases sit on top. What AI then needs from DSEW's hardware is in section 9.

Price difference: ₹1,55,000, so Option 2 costs about 47.7% more than Option 1 for the extra breadth.

Why a module can cost more in the MVP than in the Complete ERP. Compare line by line and several MVP modules (for example CRM, document management, manufacturing execution) are priced above their Complete counterparts. Two reasons. First, each MVP module line is the whole price of that module built on its own as a working core: its screens, rules, printed formats and its AI adapter, with the shared pieces (sign-in, numbering, workflow, the adapter layer) built for the first time inside it. In the Complete ERP those shared pieces are built once and priced in the separate implementation lines (architecture ₹25,000, UI/UX and workflow configuration ₹20,000, cross-module integration ₹25,000, governance ₹10,000), so each module line carries only the module itself. Second, AI adaptability is included in every module line in both options, which raises every line above the cost of the same module without it. The Complete ERP's total is higher because it has 19 modules and deeper workflows, not because each module costs more.

05 MVP versus Complete, module by module

MODULE	OPTION 1: MVP	OPTION 2: COMPLETE
CRM	Customer records, enquiries, follow-ups	Full pipeline, RFQ and tender tracking, correspondence, complaints, advanced history
Project management	Projects, milestones, tasks, deadlines, status	Dependencies, WBS, budgets, risk and change management, advanced reporting
Enquiry, quotation, sales	Quotations, basic costing, revisions, order confirmation	Advanced costing, alternative offers, PO comparison, sales orders, retention, LDs, milestone billing
Engineering and PLM	Product and component records, BOMs, drawing attachments, revisions	Multi-level BOMs, engineering change orders, formal design approvals
Document management	Repository, numbering, revision history, search, basic approvals	Full controlled-document lifecycle, transmittals, acknowledgements, advanced audit and distribution
Manufacturing	Job cards, operation sequences, material allocation, status	Advanced routing, work-centre scheduling, labour tracking, WIP, subcontracting, bottleneck analytics
Travellers	Configurable travellers, checkpoints, sign-offs	BOM-driven travellers, QR codes, full genealogy, customer-facing formats
Quality	Incoming, in-process and final inspection, NCRs, quality release	QAP/ITP, CAPA, audits, calibration, supplier quality, analytics
Barcode, QR, traceability	Basic material and job references, manual tracking	Barcode scanning, batch, heat and serial tracking, product genealogy

MODULE	OPTION 1: MVP	OPTION 2: COMPLETE
Procurement	Suppliers, purchase requests, receipts, purchasing	Approval workflows, RFQs, comparative statements, supplier performance, subcontracting
Inventory	Stock balances, material issues, reservations, shortages	Multi-warehouse and bins, valuation, reconciliation, ageing, advanced traceability
Planning and MRP	Job priorities, manual material planning	Automated BOM-based MRP, capacity planning, scheduling, shortage recommendations
Testing and equipment	Basic test records and attachments	Dedicated test workflows, automated reports, calibration, preventive maintenance
Finance and accounting	None	Invoicing and payment status, GST support, reconciliation, receivables and payables, profitability, all inside Verity
HR and payroll	None	Employees, attendance, leave, payroll, statutory calculations, competency tracking
Dispatch	Delivery readiness tracking	Dispatch planning, packing lists, challans, shipment tracking, partial deliveries
Contracts and risk	Basic project and order references	Obligations, bank guarantees, LD exposure, insurance and NDA tracking, risk registers
Dashboards	Operational dashboards for the included workflows	Cross-department KPIs, profitability, ageing, cash flow, supplier and resource analytics
Notifications	Basic reminders and alerts	Configurable workflow engine, escalations, cross-module triggers, automated documents
AI	AI adapter inside each module; documented use cases not included	AI adapter inside each module, plus documented use cases only (section 9)

Boundaries and acceptance for the higher-risk modules (Options 2 and 3)

The detailed specification fixes each module's depth in writing before development starts. These are the boundaries we will hold to.

AREA	INCLUDED AT THE AGREED DEPTH	EXCLUDED	ACCEPTED WHEN
Finance and accounting	Invoice records from orders and milestones, recorded payments and receipts, receivables and payables views, configurable GST rates, job profitability	GST return and portal filing, e-invoicing, bank feeds, statutory audit certification, multi-company consolidation	An invoice from an order shows tax and outstanding amount; a recorded payment reduces it; receivables reconcile to invoices and payments; job profitability reconciles to recorded costs

AREA	INCLUDED AT THE AGREED DEPTH	EXCLUDED	ACCEPTED WHEN
HR and payroll	Employee records, attendance, leave, shifts, timesheets, salary structures, payroll runs using statutory components configured from DSEW-supplied rules, payslips	Statutory filing and portal submission, legal compliance certification, attendance-device integration, rule changes DSEW has not configured	A sample month for agreed employees reproduces DSEW's own calculation using its supplied rules
AI	Only use cases written into the specification, each with defined inputs, outputs and an acceptance threshold on agreed sample documents	Custom model training, autonomous actions, unbounded usage, any approval or release by AI	Each documented use case meets its threshold on the agreed samples
Engineering and revisions	Product and component masters, multi-level BOMs, revisions with release, engineering change requests and orders with approval, drawing attachments	CAD integration or editing, simulation tools, 3D viewing	A released revision cannot be edited; an order records its revision; a change creates a new revision through approval
Quality workflows	Inspection plans, checklists and acceptance criteria, NCR and CAPA, calibration records, QAP/ITP templates for the agreed formats, approvals inside the system	Customer formats beyond the agreed number, drafting of quality manuals, accreditation or certification work	A failed or missing mandatory check blocks release; an NCR closes only after CAPA verification
Integrations	Everything is inside Verity; e-mail notifications through DSEW's mail server details	Any third-party or external system, WhatsApp, e-way bill, bank, GST portal, attendance devices; barcode scanner and printer hardware	Not applicable; added only by written change request

The MVP includes only the basic engineering, procurement, inventory and quality layers described in sections 3 and 5.

06 Option 3: the Complete ERP in four phases, about 8 to 12 weeks

PHASE	CONTENT	PRICE (₹, EX GST)
1. Foundation and commercial core	Requirements and architecture, sign-in and roles, CRM, quotation and sales order, projects, document numbering, initial engineering masters and BOM	1,20,000
2. Supply chain and manufacturing core	Engineering revisions and release, procurement, inventory and material allocation, planning and basic MRP, manufacturing jobs and operations	1,35,000

PHASE	CONTENT	PRICE (₹, EX GST)
3. Quality, traceability and operational controls	Travellers, quality and NCRs, barcode/QR and traceability, testing and equipment, dispatch, contracts and compliance	1,30,000
4. Business modules, validation and go-live	Finance and accounting, HR and payroll, dashboards, notifications and automation, documented AI use cases, end-to-end testing, UAT, deployment, training, handover	95,000
Total	**About 8 to 12 weeks**	**4,80,000**

Phase prices allocate the Option 2 total; payments follow the milestones in section 8. The calendar for each phase is flexible across the 8 to 12-week window and, with each phase's acceptance criteria, is in document 2.

07 The testing period: warranty, testing support and maintenance

TESTING PERIOD FEE

₹8,500 /month

Plus GST, the same for either option. No fixed length: it runs month by month for as long as DSEW wants it.

STARTS

Go-live date

When the go-live gates have passed and the handover is signed, not at project kickoff.

After go-live, DSEW tests Verity in its real workflows. **Billing:** one invoice per month, issued in advance on the go-live date and then on the same date each month, payable within 7 calendar days. **Ending it:** DSEW can end the testing period at the close of any monthly billing cycle by telling us in writing before the next invoice date. Nothing further is payable after that.

The bundled fee replaces a separate warranty, a separate testing-support charge and a separate maintenance contract. None of them is charged on top while the testing period runs. It covers exactly three things:

1. **Defect warranty.** Correcting any reproducible defect where Verity does not meet the signed requirements, whether found in UAT or at any time during the testing period. A defect caused by DSEW's own changes, hardware, network or third-party software is not a Verity defect.
2. **Testing and UAT assistance.** Helping DSEW run the agreed UAT scripts and test real jobs, reproducing and triaging each reported issue, recording DSEW's feedback, and reviewing reported issues and feedback with DSEW at an interval agreed at the start.
3. **Routine maintenance.** Keeping the DSEW installation on Verity's tested releases (stability and security updates), helping run and check backups and restores, and administrator guidance.

SERVICE TERMS

Channel and hours	Remote, by email (team@plotarmour.in) and phone (+91 87440 69597), on business days (Monday to Saturday, 10:00 to 18:00 IST)
Included time	Up to 8 hours a month of testing assistance and maintenance; more is quoted separately

SERVICE TERMS	
Response targets	Acknowledgement within 1 business day; a reproducible defect is given a fix or workaround plan within 3 business days, with the fix time depending on the defect
Escalation	Shubhankar Rakshit, CFO (team@plotarmour.in, +91 87440 69597)
Not covered	Quoted separately and needing DSEW's written approval before any work: new features; changes to agreed workflows or to a requirement DSEW has already accepted; additional integrations; new product families, reports, formats, users or sites; data cleansing or migration beyond the agreed imports; hardware or network faults; and on-site work and travel. DSEW's testing feedback is used to prioritise and quote these
After it ends	No warranty, testing support or maintenance is included. DSEW can restart it later by agreeing in writing; the monthly fee applies from the restart date. No annual contract is part of this offer. Delivery and support are remote first; the fee assumes no on-site work

08 Payment

Each invoice is tied to its milestone, carries GST at the rate then applicable, and is **payable within 7 calendar days**. The same structure applies to Options 1, 2 and 3.

MILESTONE	SHARE	OPTION 1 (₹, EX GST)	OPTION 2 / 3 (₹, EX GST)
1. Kickoff: signed order, product owner named, requirements signed off	30%	97,500	1,44,000
2. Core workflow demonstration accepted: the commercial core and first working release	30%	97,500	1,44,000
3. Integrated testing and UAT build delivered to DSEW	30%	97,500	1,44,000
4. Handover and go-live: UAT signed off, go-live gates passed, handover signed	10%	32,500	48,000
Total	**100%**	**3,25,000**	**4,80,000**

Review window. DSEW has **5 business days** after each milestone delivery to report material deviations from the agreed criteria. In-scope defects are corrected before sign-off; new requirements follow change control. No report in the window means the milestone is accepted, so approval is never open-ended. Each milestone has written deliverables and acceptance criteria in the specification. The monthly testing period fee is invoiced separately (section 7).

GST at 18% is added to every fee. IGST is expected, as our GSTIN is registered in Delhi and DSEW is in Madhya Pradesh; the rate and head are confirmed at invoicing.

09 Artificial intelligence: adapters in both options, documented use cases in Options 2 and 3

Both options include the AI adapters described in sections 3 and 4, priced inside the module lines (about ₹40,000 to ₹50,000 in Option 1 and ₹80,000 to ₹90,000 in Options 2 and 3). An adapter is the connection point, not a running model: it does nothing until DSEW chooses an AI tier and provides the hardware or service behind it. DSEW may leave the AI adapters out; the AI adaptability amount for the chosen option is then removed from the module prices by written change request.

Options 2 and 3 include only the AI use cases written into the specification, each with defined inputs, outputs and an acceptance threshold on agreed sample documents. AI is never an approver and always works inside each user's permissions. It does not approve quotations, release documents, alter records, authorise quality releases or act autonomously, and no essential workflow depends on it. Custom model training, unbounded AI usage and advanced bespoke models are excluded unless separately agreed.

AI CAPABILITY YOU LISTED	LOCAL ON DSEW'S SERVER	EXTERNAL SERVICE
Natural-language search across authorised documents and records, including past quotations, POs, BOMs and jobs	Feasible with open models and search	Not needed
Retrieval from specifications, QAPs, travellers and project history	Feasible	Not needed
Document classification and metadata extraction	Feasible, accuracy to be tested	Optional for hard cases
Missing-document and incomplete-record detection	Feasible (mostly rules)	Not needed
Natural-language questions over operational data	Feasible, read-only	Optional
Drafting quotations, estimates, work instructions, inspection plans and reports from approved templates	Feasible with smaller models; quality limited	Optional for better quality; usage charges
Management summaries	Feasible	Optional

What AI means for DSEW's server

The ERP is sized for one VM of 4 vCPU, 16 GB RAM and 500 GB (document 2). AI is a much heavier workload than the ERP itself, and the two cannot share a small server without one affecting the other.

- **Search and indexing on the ERP VM.** Building and refreshing the semantic search index is CPU and memory intensive and runs on the same VM as live work. With it the VM needs about 4 to 6 vCPU and 32 GB RAM, plus index storage, twice the memory of the ERP alone. Indexing is throttled and paused when users are busy, so it falls behind on a busy day.
- **Language models cannot run on a standard office server.** Drafting needs a local language model. On CPU alone, even a small model takes minutes rather than seconds per answer and holds the server's cores while it runs. Interactive use needs a separate on-premises workstation with a GPU of about 16 GB, which DSEW buys, houses, powers, cools, maintains and eventually replaces. We do not recommend sharing a GPU with the ERP VM.
- **Smaller local models give weaker drafts.** Each use case is accepted only against its threshold on DSEW's own sample documents.

- **External services avoid the GPU but not the cost.** Each use sends DSEW's documents (quotations, prices, drawings) to the provider's servers, needs a reliable internet link, and is charged per use by the provider.

AI is never needed for any ERP workflow to run, and nothing in the ERP slows down for it by design. Whether to switch AI on, and at which tier, is decided with DSEW after the use-case survey, with the hardware cost in front of it. Local models carry no usage charges but need the hardware above. External services are optional, charged by their providers, and off unless DSEW enables them. Their charges and any local GPU hardware are not in the fee.

10 Commercial headings you asked for

#	HEADING	POSITION
1	Requirement analysis and system design	Included (Option 1: ₹12,000; Option 2: ₹25,000)
2	UI/UX design and prototyping	Included (Option 2: ₹20,000; Option 1: mock-ups of printed formats and key screens inside the workflow design line)
3	Development charges by module	The module tables in sections 3 and 4
4	Third-party software and licences	None
5	AI model and API costs	AI adapters inside the module prices in both options (about ₹40,000 to ₹50,000 in Option 1, ₹80,000 to ₹90,000 in Options 2 and 3); documented use cases in Options 2 and 3 only; external service charges and GPU hardware not included
7	Data migration and initial configuration	Initial master-data setup included (CSV import of agreed masters); cleansing and bulk historical migration excluded
8	Testing and deployment	Included in the implementation lines
9	Training and documentation	Included in the implementation lines
10	Server, infrastructure and cybersecurity	DSEW's own costs, estimated in document 2; security measures in document 2; independent penetration testing excluded
11	Annual maintenance contract	None. Support during the testing period is covered by the monthly bundled fee, for as many months as DSEW chooses
12	Warranty and post-deployment support	The monthly bundled fee in section 7
13	Change-request rates	Each request is quoted separately with a revised cost or schedule and approved in writing; no rate card is published. On-site work and travel are chargeable separately with prior approval

#	HEADING	POSITION
14	Recurring per-user, per-module or subscription fees	None, apart from the ₹8,500 a month testing period fee, which DSEW can end at any monthly cycle
15	Taxes	GST at 18% on all fees (see section 8)

Cost over three to five years. Fixed today: the option price (₹3,25,000 or ₹4,80,000 ex GST) plus ₹8,500 per month for each month DSEW keeps the testing period running (₹1,02,000 for every 12 months). Not yet priced: any later enhancements. DSEW's own infrastructure is estimated in document 2. No third-party licence fees apply.

11 Ownership and licence in short

DSEW owns its business data and can export it. **On full payment DSEW receives the agreed deliverables and their source code.** PlotArmour keeps ownership of its pre-existing tools, reusable libraries, frameworks and general know-how (including Verity's core) and gives DSEW a perpetual licence to use them within the delivered solution. The wording is to be reviewed by counsel; open points are listed in document 3.

12 Where things stand, and what follows

Verity's foundations (data isolation, permissions, audit, stock, manufacturing orders, QC checkpoints, project jobs, approvals, QR identity) exist and have been run on our test environments with fictional data. Revision-controlled BOMs, controlled documents, structured test records, HR and payroll, finance and the other modules beyond the foundations are built during the project, which is why the timelines are ranges.

Before DSEW goes live, these gates are passed together with DSEW (document 2, section 6): the compatibility check on DSEW's host and Windows Server 2019, a real-phone HTTPS upload, a rehearsed combined restore of database, files and identity, and the outage tests. **Production use starts only after they pass.**

Next step: reply to team@plotarmour.in with the option you prefer and the name of the person who decides for DSEW, and we will send the kickoff date. We would be glad to walk you through the workspace on a call first.

This proposal is valid for 60 days from 23 October 2026. PlotArmour, 31/44 St 3, Block 17, Vishwas Nagar, Delhi 110032 · GSTIN 07TQDPS9711L1ZT · team@plotarmour.in · +91 87440 69597.