Integrated Operations Platform

Technical and Commercial Proposal

Prepared for

D & S Electric Works

109, Industrial Area Extension, Rau, Indore 453331, Madhya Pradesh

Prepared by

PlotArmour

GSTIN 07TQDPS9711L1ZT

+91 87440 69597

Date 20 October 2026 **Validity** 60 days

Status: NEGOTIATION DRAFT, pending company approval. Not for sending until commercial scope, IP terms and company details are confirmed.

Confidential. Prepared for DSEW only.

Contents

1. Proposal: Verity for DSEW	page 3
2. Delivery, Deployment and What We Need	page 11
3. Licence and Ownership	page 16
4. Company, Platform and Experience	page 18

Page numbers refer to the combined package. Each individual PDF is numbered from 1.

Proposal: Verity for D & S Electric Works

Prepared for: D & S Electric Works (DSEW), 109, Industrial Area Extension, Rau, Indore 453331, Madhya Pradesh
Prepared by: PlotArmour, GSTIN 07TQDPS9711L1ZT, +91 87440 69597, team@plotarmour.in, [address]
Date: 20 October 2026
Valid for: 60 days

> **Status: NEGOTIATION DRAFT, pending company approval.** Items in [square brackets] are open company decisions. The company details, terms and ownership clauses are not final until the company approves them in writing.

1. What we are offering

Verity is our own operations platform. We own it. We are offering DSEW a **perpetual licence to use Verity, configured for DSEW, for a one-time fee**, in the options you asked for. Everything is part of Verity itself: no third-party software to buy and no separate bespoke code base to maintain.

We built the scope from your enquiry **and from our own understanding of how DSEW works**: an engineered, one-off product only stays trustworthy if what was approved is what was built, and nothing leaves the factory without its checks.

	Option 1: MVP	Option 2: Complete ERP
What it is	A usable core engineering and manufacturing ERP: enquiry to quotation to order, engineering and BOM, materials, manufacturing, travellers, quality	All 19 modules of your enquiry plus scoped AI, with deeper workflows and cross-module links
One-time licence and implementation fee (ex GST)	**₹3,25,000**	**₹4,80,000**
GST at 18% (illustrative; IGST expected as our GSTIN is registered in Delhi and DSEW is in Madhya Pradesh; confirmed at invoicing)	₹58,500	₹86,400
Total including GST	**₹3,83,500**	**₹5,66,400**
12-month bundled fee (section 7), ex GST	₹1,02,000	₹1,02,000
Contract value for the first 12 months, ex GST	**₹4,27,000**	**₹5,82,000**
Delivery	[Company to confirm]	8 weeks (Option 3 below)

Option 3: phased implementation. The Complete ERP delivered in four phases over 8 weeks, each with its own price and demonstration (section 6 and document 2). It is the same ₹4,80,000, not an additional charge.

Licence for either option: perpetual, for DSEW's own business, one site, up to 15 named users. No annual or per-user licence fee; the only recurring charge is the 12-month bundled fee. More users, sites or new modules are quoted separately.

Scope in one line. The MVP is roughly 55% of the Complete ERP's functional scope (a planning estimate, not a measured figure). It is priced at about 68% of it, because the foundations (architecture, sign-in, permissions, numbering, deployment, testing, documentation) are needed in both.

2. Included in both options

Responsive interface with searchable, filterable tables; role-based permissions; audit trail; configurable numbering for the agreed document types; backup and a tested restore; installation on one DSEW Linux VM; testing and UAT; training; administrator and user guides and runbooks; a documented export of DSEW's data (records as CSV, files in original form with an index); and the 12-month bundled fee terms in section 7.

3. Option 1: MVP, Core Engineering and Manufacturing ERP

One connected workflow: **customer enquiry, quotation and order confirmation, project, engineering documents and BOM, material availability and purchasing, manufacturing job and traveller, quality inspection and release, delivery readiness.** Creating a manufacturing job identifies its BOM, shows material availability, records material issues, tracks operations and the traveller, and blocks final release while mandatory quality checks are incomplete.

#	Module / deliverable	Price (₹, ex GST)
1	CRM, enquiry and quotation management	35,000
2	Project and order management	25,000
3	Document management and configurable numbering	35,000
4	Basic engineering and BOM management	35,000
5	Basic procurement and inventory management	40,000
6	Manufacturing execution and job management	40,000
7	Manufacturing traveller management	25,000
8	Core quality management	30,000
9	Operational dashboards and basic notifications	15,000
	Module development subtotal	2,80,000
	Requirements finalisation and workflow design	12,000
	Application configuration and deployment	10,000
	Integrated testing and UAT support	12,000
	Documentation, training and handover	11,000
	Implementation subtotal	45,000

#	Module / deliverable	Price (₹, ex GST)
	MVP total (ex GST)	**3,25,000**

MVP boundary. Basic BOMs, material records, purchasing, stock balances and job-level material allocation are included. Excluded: advanced MRP, barcode-driven genealogy, finance and accounting, payroll and HR, dispatch workflow, contracts and compliance tracking, AI, and advanced enterprise workflows.

4. Option 2: Complete Integrated ERP

#	Module / deliverable	Price (₹, ex GST)
1	CRM, enquiry, quotation and sales order management	30,000
2	Advanced project management	20,000
3	Engineering and product lifecycle management	30,000
4	Document management and controlled document workflows	25,000
5	Manufacturing execution	30,000
6	Manufacturing travellers and process documentation	15,000
7	Quality management system	25,000
8	Barcode, QR code and traceability	15,000
9	Procurement and vendor management	20,000
10	Inventory and warehouse management	20,000
11	Production planning and basic MRP	20,000
12	Testing and equipment management	15,000
13	Finance and accounting, built inside Verity	20,000
14	HR and payroll management	15,000
15	Dispatch and logistics	10,000
16	Contracts, compliance and risk	10,000
17	Management dashboards and business intelligence	15,000
18	Notifications and workflow automation	15,000
19	AI, scoped core capabilities (section 9)	15,000
	Module development subtotal	3,65,000
	Requirements analysis and solution architecture	25,000
	UI/UX design and workflow configuration	20,000
	Cross-module integration and deployment	25,000
	Integrated testing and UAT support	20,000
	Documentation, training and knowledge transfer	15,000

#	Module / deliverable	Price (₹, ex GST)
	Implementation subtotal	1,05,000
	Cross-module dependency coordination and stabilisation	10,000
	Complete ERP total (ex GST)	**4,80,000**

Complete boundary. All 19 modules and scoped AI at the **agreed baseline depth**: standard workflows and limited customisation. The detailed specification and module acceptance criteria fix that baseline before development starts. It is not an unlimited implementation of every advanced capability in the enquiry. Explicitly outside it: advanced AI, bulk historical data migration, statutory compliance certification, and any integration with third-party systems.

Price difference: ₹1,55,000, so Option 2 costs about 47.7% more than Option 1 for the extra breadth.

5. MVP versus Complete, module by module

Module	Option 1: MVP	Option 2: Complete
CRM	Customer records, enquiries, follow-ups	Full pipeline, RFQ and tender tracking, correspondence, complaints, advanced history
Project management	Projects, milestones, tasks, deadlines, status	Dependencies, WBS, budgets, risk and change management, advanced reporting
Enquiry, quotation, sales	Quotations, basic costing, revisions, order confirmation	Advanced costing, alternative offers, PO comparison, sales orders, retention, LDs, milestone billing
Engineering and PLM	Product and component records, BOMs, drawing attachments, revisions	Multi-level BOMs, engineering change orders, formal design approvals
Document management	Repository, numbering, revision history, search, basic approvals	Full controlled-document lifecycle, transmittals, acknowledgements, advanced audit and distribution
Manufacturing	Job cards, operation sequences, material allocation, status	Advanced routing, work-centre scheduling, labour tracking, WIP, subcontracting, bottleneck analytics
Travellers	Configurable travellers, checkpoints, sign-offs	BOM-driven travellers, QR codes, full genealogy, customer-facing formats
Quality	Incoming, in-process and final inspection, NCRs, quality release	QAP/ITP, CAPA, audits, calibration, supplier quality, analytics
Barcode, QR, traceability	Basic material and job references, manual tracking	Barcode scanning, batch, heat and serial tracking, product genealogy
Procurement	Suppliers, purchase requests, receipts, purchasing	Approval workflows, RFQs, comparative statements, supplier performance, subcontracting
Inventory	Stock balances, material issues, reservations, shortages	Multi-warehouse and bins, valuation, reconciliation, ageing, advanced traceability
Planning and MRP	Job priorities, manual material planning	Automated BOM-based MRP, capacity planning, scheduling, shortage recommendations
Testing and equipment	Basic test records and attachments	Dedicated test workflows, automated reports, calibration, preventive maintenance

Module	Option 1: MVP	Option 2: Complete
Finance and accounting	None	Invoicing and payment status, GST support, reconciliation, receivables and payables, profitability, all inside Verity
HR and payroll	None	Employees, attendance, leave, payroll, statutory calculations, competency tracking
Dispatch	Delivery readiness tracking	Dispatch planning, packing lists, challans, shipment tracking, partial deliveries
Contracts and risk	Basic project and order references	Obligations, bank guarantees, LD exposure, insurance and NDA tracking, risk registers
Dashboards	Operational dashboards for the included workflows	Cross-department KPIs, profitability, ageing, cash flow, supplier and resource analytics
Notifications	Basic reminders and alerts	Configurable workflow engine, escalations, cross-module triggers, automated documents
AI	Not included	Scoped core capabilities (section 9)

6. Option 3: the Complete ERP in four phases over 8 weeks

Phase	Weeks	Content	Price (₹, ex GST)
1. Foundation and commercial core	1-2	Requirements and architecture, sign-in and roles, CRM, quotation and sales order, projects, document numbering, initial engineering masters and BOM	1,20,000
2. Supply chain and manufacturing core	3-4	Engineering revisions and release, procurement, inventory and material allocation, planning and basic MRP, manufacturing jobs and operations	1,35,000
3. Quality, traceability and operational controls	5-6	Travellers, quality and NCRs, barcode/QR and traceability, testing and equipment, dispatch, contracts and compliance	1,30,000
4. Business modules, validation and go-live	7-8	Finance and accounting, HR and payroll, dashboards, notifications and automation, scoped AI, end-to-end testing, UAT, deployment, training, handover	95,000
Total	**8 weeks**		**4,80,000**

Phase prices allocate the Option 2 total; payments follow the milestones in section 8. Schedule, acceptance criteria and assumptions are in document 2. Eight weeks is a compressed plan for a broad scope: it holds only if the assumptions in document 2 hold.

7. The 12-month period: warranty, testing support and maintenance

DSEW will test Verity in its real workflows for **12 months from go-live**. For that whole period we charge one bundled fee of **₹8,500 per month** (₹1,02,000 ex GST for 12 months; ₹10,030 per month including 18% GST), invoiced [monthly in advance, company to confirm]. It starts at go-live and ends after 12 months, for either option.

The bundled fee replaces a separate warranty, a separate testing-support charge and a separate maintenance contract. None of them is charged on top during the 12 months. It covers exactly three things:

1. **Defect warranty.** Correcting any reproducible defect where Verity does not meet the signed requirements, whether found in UAT or at any time in the 12 months. A defect caused by DSEW's own changes, hardware, network or third-party software is not a Verity defect.
2. **Testing and UAT assistance.** Helping DSEW run the agreed UAT scripts and test real jobs, reproducing and triaging each reported issue, recording DSEW's feedback, and reviewing reported issues and feedback with DSEW at an interval agreed at the start.
3. **Routine maintenance.** Keeping the DSEW installation on Verity's tested releases (stability and security updates), helping run and check backups and restores, and administrator guidance by email (team@plotarmour.in) and phone (+91 87440 69597). No response-time commitment is made.

Not covered. Each is quoted separately and needs DSEW's written approval before any work: new features; changes to agreed workflows or to a requirement DSEW has already accepted; additional integrations; new product families, reports, formats, users or sites; data cleansing or migration beyond the agreed imports; hardware or network faults; and on-site work. DSEW's testing feedback is used to prioritise and quote these.

After the 12 months, no warranty, testing support or maintenance is included. Any support afterwards needs a separately agreed renewal in writing. No annual contract is part of this offer.

Travel: the fee assumes remote work apart from the site survey visit. [On-site days: company to decide whether included or charged at cost.]

8. Payment (proposed)

Each invoice carries GST at the rate then applicable. Payment terms: [15 days] from invoice. The same milestone structure applies to Option 1, Option 2 and Option 3.

Milestone	Share	Option 1 ₹ ex GST	Option 2 / 3 ₹ ex GST
1. Project initiation: signed order, product owner named, requirements signed off	30%	97,500	1,44,000
2. Approved architecture and first working release accepted, or deemed accepted after 5 working days	30%	97,500	1,44,000
3. Feature completion and UAT build	30%	97,500	1,44,000
4. Final acceptance and handover (payable anyway if DSEW-side delays hold go-live up for more than [15 working days] after UAT passes)	10%	32,500	48,000
Total	**100%**	**3,25,000**	**4,80,000**

GST at 18% is added to each invoice. The 12-month bundled fee is invoiced separately from go-live. Each milestone has written deliverables and acceptance criteria in the specification.

9. Artificial intelligence (Option 2 only, scoped)

Option 2 includes AI at core, agreed depth: use cases fixed in the specification, never an approver, and always inside each user's permissions. It does not approve quotations, release documents, alter records or authorise quality releases, and no essential workflow depends on it. A general local AI platform, model training and extensive customisation are outside the fee. Each item below is proven in a small pilot against agreed sample documents and accuracy thresholds.

AI capability you listed	Local on DSEW's server	External service
Natural-language search across authorised documents and records, including past quotations, POs, BOMs and jobs	Feasible with open models and search	Not needed
Retrieval from specifications, QAPs, travellers and project history	Feasible	Not needed
Document classification and metadata extraction	Feasible, accuracy to be tested	Optional for hard cases
Missing-document and incomplete-record detection	Feasible (mostly rules)	Not needed
Natural-language questions over operational data	Feasible, read-only	Optional
Drafting quotations, estimates, work instructions, inspection plans and reports from approved templates	Feasible with smaller models; quality limited	Optional for better quality; usage charges
Management summaries	Feasible	Optional

Local models need suitable hardware (a GPU workstation is the usual choice) and carry no usage charges. External services are optional, charged by their providers, and off unless DSEW enables them. Their charges and any local GPU hardware are not in the fee.

10. Commercial headings you asked for

#	Heading	Position
1	Requirement analysis and system design	Included (Option 1: ₹12,000; Option 2: ₹25,000)
2	UI/UX design and prototyping	Included (Option 2: ₹20,000; Option 1: mock-ups of printed formats and key screens inside the workflow design line)
3	Development charges by module	The module tables in sections 3 and 4
4	Third-party software and licences	None
5	AI model and API costs	Scoped AI in Option 2 only; external service charges and GPU hardware not included
7	Data migration and initial configuration	Initial master-data setup included (CSV import of agreed masters); cleansing and bulk historical migration excluded
8	Testing and deployment	Included in the implementation lines
9	Training and documentation	Included in the implementation lines
10	Server, infrastructure and cybersecurity	DSEW's own costs, estimated in document 2; security measures in document 2; independent penetration testing excluded

#	Heading	Position
11	Annual maintenance contract	None. The first 12 months are covered by the bundled fee; later support is a renewal agreed in writing
12	Warranty and post-deployment support	The bundled fee in section 7
13	Change-request rates	Each request is quoted separately and approved in writing; no rate card is published
14	Recurring per-user, per-module or subscription fees	None, apart from the ₹8,500 a month for the first 12 months
15	Taxes	GST at 18% on all fees (see section 1)

Cost over three to five years. Fixed today: the option price plus ₹1,02,000 in the first 12 months (₹4,27,000 or ₹5,82,000 ex GST). Not yet priced: support after 12 months and any later enhancements. DSEW's own infrastructure is estimated in document 2. No third-party licence fees apply.

11. Ownership and licence in short

Verity, including everything configured or developed for DSEW, is owned by PlotArmour and is licensed, not sold. DSEW owns its business data and can export it. **Source code is not delivered.** Full terms are in document 3; several clauses are still to be settled with counsel.

12. What we have and have not verified

Verity's foundations (data isolation, permissions, audit, stock, manufacturing orders, QC checkpoints, project jobs, approvals, QR identity) exist and have been run on our test environments with fictional data. Revision-controlled BOMs, controlled documents, structured test records and the modules beyond them are completed during the project. We have **not** yet tested on DSEW's host or on Windows Server 2019, run a real-phone HTTPS upload, rehearsed the combined database, files and identity restore, or run the outage tests. These are go-live gates (document 2); **production use is blocked until they pass.**

Delivery, Deployment and What We Need

D & S Electric Works. How the work is delivered, how it runs on your premises, and what we need from you.

> **Status: NEGOTIATION DRAFT, pending company approval.**

1. Schedule

The **effective date** is the latest of: signed order; product owner named; requirements inputs delivered (sample documents, numbering conventions, server survey answers, access). Each day DSEW is late with inputs, decisions, approvals, host access or UAT moves the schedule by the same number of days.

Option 1 (MVP): [duration to be confirmed by the company]. It follows the same method as below, over its smaller scope.

Option 2 and Option 3 (Complete ERP): 8 weeks in four phases. Each phase ends in a working demonstration and a written review.

Phase	Weeks	Price (₹, ex GST)	What DSEW sees at the end
1. Foundation and commercial core	1-2	1,20,000	CRM, quotations, sales orders, projects, controlled numbering and initial engineering masters and BOM, working as one commercial-to-project flow
2. Supply chain and manufacturing core	3-4	1,35,000	A BOM informs material requirements, availability and a manufacturing job; stock movements recorded; engineering release in place
3. Quality, traceability and operational controls	5-6	1,30,000	Operations, travellers and quality inspections linked; agreed traceability, testing, dispatch and contract controls working
4. Business modules, validation and go-live	7-8	95,000	Finance, HR, dashboards, automation and scoped AI integrated; end-to-end tests and UAT passed; deployed, trained, handed over
Total	**8 weeks**	**4,80,000**	

Week	Focus
1	Discovery and architecture: confirm workflows, data model, roles, mock-ups of printed formats and key screens. **First install on the DSEW VM, HTTPS access, real-phone upload test**
2	Commercial core demonstration
3	Supply chain foundation: suppliers, purchasing, inventory and material movement
4	Manufacturing integration: BOM to material to job, production status, basic MRP. **First backup and restore rehearsal**
5	Travellers and quality: operation records, traveller formats, inspection checkpoints, NCRs
6	Operational controls: traceability, testing, dispatch, compliance and cross-module links

Week	Focus
7	Business modules and scoped AI; begin full-system UAT
8	Acceptance and go-live: resolve agreed defects, final restore test, UAT sign-off, deploy, train, hand over

After go-live, the 12-month period in DSEW's real workflows begins (document 1, section 7).

Assumptions the 8 weeks depends on. A DSEW decision-maker gives consolidated feedback within about two business days of each demonstration; master data, numbering conventions, document templates, sample BOMs and inspection formats are supplied at the start; workflows are standard and modular, with no extensive bespoke screens or complex legacy migration; AI is limited to agreed use cases; deployment depends on server readiness, network access and timely UAT sign-off. Delays in any of these move the schedule by agreement. Eight weeks is a compressed plan for a broad scope and holds only on these assumptions.

2. How we work

- **Specification and design:** the first weeks produce a signed specification (workflows, roles, numbering, test templates, formats, the agreed depth of every module and acceptance criteria), an architecture and data overview, and approved mock-ups. Internal database design documents are not handed over (document 3).
- **Demonstrations and acceptance:** each phase ends with a demonstration of working software on a company-hosted test environment DSEW can use. DSEW has **5 working days** to accept it or report reproducible failures against the agreed criteria; a failure is corrected and shown again; no report means accepted.
- **Issue tracking:** a shared issue list visible to DSEW from day one, with severity, owner and status. Critical (wrong data, security issue, or work blocked with no workaround) and High (major function impaired) issues block go-live.
- **UAT:** scripts agreed in advance (enquiry to quotation to order; BOM release; material to job; failed test blocking dispatch; dispatch released after approval; data export; backup and restore). Each scenario is signed off with date, tester and result.
- **Definition of done:** server-side authorisation, tenant-isolation test, audit entry, validation and error states, automated tests, documentation note, demonstrated in the review.
- **Dependencies between modules:** numbering and approval precede BOM release; a released BOM precedes material planning, manufacturing orders and travellers; test templates precede dispatch gating; stock and invoicing data precede finance and dashboards.
- **Changes:** defects against agreed criteria are fixed under the 12-month terms; new features and scope changes follow a written change request, quoted and approved before work.

3. Environments

- **Company-hosted test environment:** demonstrations and early hands-on use.
- **One DSEW Linux VM:** installed in week 1, used for UAT, and used as production only after the gates pass. A second production VM is not included. If the surveyed host cannot support this, a different arrangement is quoted separately.

4. Go-live gates (none completed yet)

1. Server survey complete and the DSEW host confirmed suitable.
2. Installation and HTTPS access work on the DSEW host, including a real-phone upload.
3. **Combined backup and restore** of database, files and identity configuration onto a clean environment passes.
4. Identity-provider and object-store outage behaviour tested: existing sessions keep working, new sign-ins or uploads fail clearly, quality gates stay enforced.
5. UAT scripts pass.
6. The data export reconciles with the system.

The go-live date depends on these gates and is not promised until they pass.

5. Running on Windows Server 2019

Verity runs on Linux. We do **not** propose running it natively on Windows Server 2019, and we do not recommend Docker Desktop or WSL for production there. The plan is one Ubuntu Server VM under the Hyper-V role on your server, or a small dedicated host. **This has not been tested on your server.** Licensing of the Windows host is for your Microsoft partner.

6. Your 15 questions

#	Question	Answer
1	Architecture and stack	One web application (TypeScript, Next.js, React), PostgreSQL 16 database, Keycloak sign-in, S3-compatible file storage, Docker. All open source, no licence fee
2	Direct on Windows Server 2019?	No: Linux VM under Hyper-V or a small separate host
3	Hardware	For 15 users: 4 vCPU, 16 GB RAM, 500 GB mirrored SSD, separate backup target, UPS. Confirmed after survey; the Complete ERP and AI may need more
4	Database licence	PostgreSQL, no fee
5	Browsers and devices	Current Chrome, Edge, Firefox; Android and iOS phones and tablets for the shop floor
6	Network, remote access	LAN; remote only through your VPN
7	Backup and recovery	Scripts exist; combined restore is a go-live gate. Recovery time and data-loss window agreed with you
8	Security, authentication, audit	TLS, role-based permissions, per-company data isolation in the database, audit trail the application cannot change or delete, MFA available in Keycloak and enabled if you ask
9	Encryption, secure remote access	TLS in transit; encrypted backups and disk encryption recommended, confirmed at acceptance; VPN for remote use
10	Performance and document growth	Designed for 15 named users; load test is part of acceptance; documents on a separate volume sized with you

#	Question	Answer
11	Offline	In-LAN use needs no internet after install; installs and upgrades need controlled internet or offline media
12	Integration, API	Permissioned REST API. Everything in the offered scope is inside Verity; no external integration is included
13	Source code, repository, version control	Not delivered: Verity is proprietary (document 3)
14	Test, staging, production	Section 3
15	Upgrades, maintenance, long-term support	Versioned releases with tested upgrade and rollback; covered during the 12-month period; support after it is a separately agreed renewal

Modular expansion: new departments, workflows, product families and users are added by configuration or by adding modules to Verity, without redeveloping what is already there.

7. User interface

A responsive interface for office PCs and shop-floor phones and tablets; searchable, sortable, filterable lists; direct links between related records (a project links to its customer, quotation, order, BOM, job, traveller, tests and documents); changes to approved records follow the revision or amendment path; role-based permissions; printable branded documents. English in this scope; Hindi interface labels are not included.

8. What is handed over

Working, tested application; the modules of the chosen option; deployment and configuration instructions; backup and recovery procedures; administrator and user guides; document templates and workflow configuration register; API notes for what the scope uses; test reports and UAT sign-off records; training; administrator credentials through a signed handover checklist; and the 12-month terms in document 1. Source code and internal design documents are not part of it.

9. Assumptions and exclusions

Assumed: up to 15 named users, one site, English only; DSEW supplies samples, decisions and a numbering convention; DSEW provides the host, TLS certificates, internal DNS, VPN access, backup storage and a network contact.

Excluded: anything outside the chosen option's module tables; historical transaction migration; hardware and networking; GST on fees; support after the 12-month period; a second VM; independent penetration testing; Hindi interface; attendance-device and e-way bill integration; external AI service charges and AI hardware; DSEW staff time.

DSEW's own costs (planning estimates, not quotations): backup target and UPS ₹0.8 to 1.2 lakh; a new server only if the existing one cannot run the VM, ₹3.5 to 4.5 lakh; platform software licences: none beyond this proposal.

10. What we need from you

1. A named product owner (about 3 to 4 hours a week) and leads for quality, engineering, stores and finance.
2. A walk-through of one recent job from enquiry to dispatch, and your numbering convention.
3. Who drafts, reviews, approves and releases drawings, BOMs and test records; is self-approval ever allowed?
4. Samples: drawing, released BOM, quotation, traveller, test report or certificate, packing list, delivery challan, inspection formats and document templates.
5. The tests per product family and acceptance limits; how instruments and calibration are tracked.
6. Server make, OS build, CPU, RAM, free storage, Hyper-V status, network and VPN set-up, backup destination, IT owner, recovery time and data-loss window you accept, outbound-network policy, UPS.
7. Agreement to the licence terms in document 3 before the order.

Licence and Ownership

D & S Electric Works. Position on section 5 of your enquiry.

> **Status: NEGOTIATION DRAFT. Not approved.** The principle in section 1 is the company's position. The clauses in section 3 are not settled and need the company's decision and counsel's review. Nothing here is a contract until signed.

1. The position

- **Verity is our proprietary software and we own it.** That includes everything configured or developed for DSEW. Customisation for DSEW becomes part of Verity.
- **DSEW receives a perpetual, non-exclusive, non-transferable licence** to use Verity for its own business, at one site, for up to 15 named users, for the one-time fee. No annual or per-user licence fee applies to that scope.
- **DSEW owns its business data**, including everything it enters or uploads, and can take a documented export (records as CSV, files in original form with an index) at handover and once more on request during the 12-month testing period.
- **Source code is not delivered.** Your enquiry asked for it; we are telling you plainly that this offer does not include it.
- We do not use DSEW's confidential drawings, prices, specifications or quality formats for anyone else, under a mutual NDA.
- Platform components we use are open source (for example PostgreSQL, Keycloak, Next.js) under their own licences, listed in a licence inventory at handover.

2. Your nine questions

#	Question	Answer
1	Complete source code delivered?	No. Verity is proprietary
2	Does DSEW own the custom code and IP?	No. We own Verity and the configuration. DSEW owns its data
3	Can DSEW or another developer modify the code?	Not the code. DSEW can configure what the product allows, and request changes from us
4	Can it run without dependence on you?	It runs on DSEW's server day to day. Updates and changes to the product come from us. Runbooks for install, backup, restore and upgrade are provided
5	Proprietary frameworks, paid components, recurring licences?	Verity is licensed as above. No paid third-party components or recurring licence fees; the only recurring charge is the 12-month bundled fee in document 1
6	Schema, API docs, deployment scripts, technical documents?	Deployment runbooks, administrator and user guides and API notes for what the delivered scope uses. Source code and internal design documents are not included
7	Repository access from the beginning?	No

#	Question	Answer
8	Credentials, deployment instructions, backup procedures?	Yes, through a signed handover checklist, with credentials rotated at handover
9	Use limited to DSEW; no resale?	Yes. DSEW may not resell, sublicense or share Verity. We will not resell or disclose DSEW's confidential material

3. Open points for the company and counsel

None of these is decided. No fee is included for any of them.

#	Open point
1	What DSEW can rely on if the company stops supporting Verity (continuity or escrow arrangement, if any)
2	Licence term wording, termination, and what happens to DSEW's right to use on termination
3	Whether the licence may extend to affiliates, additional sites or more users, and on what terms
4	Liability, warranty and indemnity clauses
5	Governing law and dispute resolution

This document is not ready for signature. DSEW's enquiry placed weight on source-code ownership and independence; the company's position above differs from that request, and DSEW should expect to negotiate it.

Company, Platform and Experience

D & S Electric Works. Who we are, what Verity already is, and what is built for DSEW.

> **Status: NEGOTIATION DRAFT.** Fields in [square brackets] must be completed by the company. We have not filled in any claim about clients, years or references that we cannot back with a document.

1. Company

Name	PlotArmour
GSTIN	07TQDPS9711L1ZT
Phone	+91 87440 69597
Email	team@plotarmour.in
Registered address, year founded, legal form, website	[to be completed]

PlotArmour owns and develops **Verity**, an operations platform for service and manufacturing organisations. Verity is the platform proposed for DSEW. [Company to add a short, accurate description of its size and team. No claim is made in this draft.]

2. Why Verity suits DSEW, and how much is customised

Verity is a modular platform: the same foundation (data isolation per company, role-based permissions, audit trail, stock ledger, approvals, manufacturing orders, project jobs) carries every module, so new departments, product families and users are added without redeveloping it. DSEW's needs here are engineered, one-off products traced from approved drawing to tested unit, which is what the project configures and extends.

Capability	Exists in Verity today	Built or configured for DSEW in this project
Per-company data isolation, role and permission model, audit trail	Yes	DSEW role set
Sign-in through an identity provider, with an on-premises mode	Yes, tested on our test environments	DSEW configuration
Stock ledger with reversal-only corrections; items, balances, counts	Yes	Used as is
Manufacturing orders from a BOM, route stages, operations, hold and resume, quality checkpoints with evidence, dispatch, reservations	Yes	BOM revisions, measured values, quality gates
Project jobs with milestones, tasks, timesheets, cost lines, quote revisions and approval	Yes	DSEW templates and print formats

Capability	Exists in Verity today	Built or configured for DSEW in this project
Approvals, evidence storage, QR identity for finished units	Yes	DSEW workflows
Install, backup, restore and upgrade scripts, containerised package	Scripts and package exist. A combined database, files and identity restore has **not yet** been rehearsed end to end, and nothing has been tested on DSEW's host	Rehearsal and acceptance on DSEW's host
Revision-controlled BOM, controlled documents, structured test records	No	Built in both options
Procurement and inventory depth, planning and MRP, traceability, full quality system, finance, HR and payroll, dispatch, contracts, dashboards, scoped AI	Partly (stock, purchasing, approvals), not at DSEW depth	Option 2 (Complete ERP); the MVP has the basic procurement, inventory and quality layers only

3. Experience

[The company must replace each cell with a verifiable statement, or write "no previous client deployment". No track record is implied by this draft.]

Area you asked about	Our position
ERP, MES, QMS, DMS or manufacturing management systems	The platform's manufacturing, quality and document foundations are our own product. [Client engagements: to be added, or state none]
Engineering, electrical or project-based manufacturing	[Describe, or state that DSEW would be an early reference customer]
Windows Server deployment	[State actual experience. The proposed approach is a Linux VM under Hyper-V, to be proven on DSEW's host]
Barcode-based traceability	[State actual experience, or none]
Local AI and document intelligence	[State actual experience, or none]
Completed projects and references	[Contacts who agree to be called, or "available after NDA", or none]

4. Team, duration and support

[The company must name only people who will actually work on this project. No allocation is committed by this draft.]

Role	Name	Allocation
Project manager and business analyst	[Name]	[to be set]
Technical lead	[Name]	[to be set]
Developers	[Names]	[to be set]
Testing	[Name]	[to be set]
Deployment	[Name]	[to be set]

Duration: 8 weeks for the Complete ERP from the effective date ([MVP duration to be confirmed] ; document 2), then the 12-month period.

Support and escalation: during the 12-month period, contact team@plotarmour.in or +91 87440 69597. No response-time commitment or emergency number is promised in this proposal. [Named escalation contact: to be completed.]

5. Demonstration

We can demonstrate the existing platform on fictional manufacturing data at your premises or remotely: a project job with quote revisions and approval, a manufacturing order with route stages and quality checkpoints that block completion, a printable traveller, a dispatch pack and a QR identity for a finished unit. We will say clearly which parts exist today and which are built in the project.

6. Confidentiality

We will sign a mutual confidentiality agreement before DSEW shares sensitive documents, and we treat DSEW's requirements and technical information as confidential. DSEW's data is processed on DSEW's own server; any support access is audited and time-limited. At the end of the engagement we delete or return DSEW material we hold.