verity

MVP build and demo plan

What gets built for Stylified, who sees which screen, how the demonstration runs, and how we agree it is done.

DRAFT FOR REVIEW

PREPARED FOR

Stylified
Garment manufacturer, Ludhiana, Punjab

PREPARED BY

PlotArmour
team@plotarmour.in · +91 87440 69597

DATE

22 October 2026

DOCUMENT

2 of 5

What we build, and for whom

The MVP is the smallest Verity workspace that lets the owner, a manager, a supervisor and the munshi run a real lot from cutting to ready stock, with money and quality kept honest. It reuses a working core and adds what the floor needs: supervisor screens, a role set, approvals, photographs and bilingual labels.

01 What the demonstration has to prove

TO WHOM	THEY SHOULD LEAVE BELIEVING
Owner	"I can see where every piece is, what is late and what I owe, without asking anyone."
Manager	"Deductions and write-offs come to me with the facts and a photograph, and I can say yes or no from my phone."
Supervisor	"My screen is my stages only. Receiving a bundle takes a minute and I cannot make a counting mistake without being told."
Munshi	"I enter once, in Hindi or English, and the slip is printed. Nothing is typed twice."

02 What already exists

These parts of the cycle are built and covered by automated tests (28 logic tests and 23 database tests for the piece-rate core, plus the platform's tenancy and permission tests). They have been opened in a browser on a local copy with fictional data. They are **not yet on a Stylified workspace**.

AREA	WHAT WORKS TODAY
Lots	Draft, active, on hold, completed, closed; planned against cut pieces; due dates; a lot cannot complete while pieces are pending or in rework
Bundles	Numbered B-0001 onward without gaps; net pieces; printable bilingual slip with a QR that opens the bundle
Movement	Issue a bundle at a stage to a karigar or outside unit with a due date; take it back split into good, rejected, rework and short, with a live "accounted for X of Y" line; rework waits in a pool and is reissued
Wages and money	Wage basis per karigar and per stage (issued, returned or accepted good), advances, recoveries, deductions with a reason, payments with mode and reference; corrections by reversal only
Owner views	Factory dashboard with a ring gauge of where the pieces are, a floor board by stage, what is late, what is owed; eight reports with CSV download

AREA	WHAT WORKS TODAY
Platform	Per-company data isolation, sign-in, role-based permissions, audit trail, bilingual slip, dark and light themes

03 MVP scope

ITEM	WHO IT IS FOR	STATUS
Role set: Owner, Manager, Supervisor, Munshi, with the matrix in section 4	All	NEW
Supervisor stage assignment (which stages a supervisor looks after)	Owner sets, Supervisor limited by it	NEW
Supervisor screens S1 to S6 (section 5)	Supervisor	NEW
Approvals: deduction, shortage write-off, lot hold or close, with limits the owner sets	Manager, Owner	NEW
Photographs: a lot cover photo, and defect photos on rejected or rework entries	Munshi, Supervisor, Owner	NEW
Bilingual Hindi and English labels on daily entry and all supervisor screens	Munshi, Supervisor	NEW
In-app alerts for late returns and open shortages	Supervisor, Manager, Owner	NEW
Speed work: fewer database round trips per page, instant press feedback, a loading bar	All	IN PROGRESS
Lots, bundles, slips, issue and return, rework, wages, money, dashboard, reports	Owner, Manager, Munshi	EXISTS
Seeded demonstration with fictional data and a reset command; half-day training; go-live on Stylified's workspace	All	NEW

04 Roles and what each can do

Permissions are checked on the server for every action, never only by hiding a button. "Own stages" means only the stages the owner has assigned to that supervisor.

ACTION	OWNER	MANAGER	SUPERVISOR	MUNSHI
See the factory dashboard and all lots	Yes	Yes	Own stages	Yes
See wage rates, wages and balances	Yes	Balances only	No	Own entries

ACTION	OWNER	MANAGER	SUPERVISOR	MUNSHI
Cut a bundle, print a slip	Yes	Yes	No	Yes
Give a bundle out (issue)	Yes	Yes	Own stages	Yes
Take a bundle back and inspect (return)	Yes	Yes	Own stages	Yes
Reissue rework	Yes	Yes	Own stages	Yes
Raise a shortage	Yes	Yes	Own stages	Yes
Write off a shortage	Yes	Approves within limit	Requests	Requests
Record an advance, recovery or payment	Yes	Within limit	No	Yes
Record a deduction	Yes	Approves within limit	Requests	Requests
Reverse a wrong entry (with a reason)	Yes	Yes	Own entries, same day	Own entries, same day
Activate, hold or complete a lot	Yes	Yes	Request a hold	No
Close a lot	Yes	Approves within limit	No	No
Reports	All	All except wage ledger	Floor reports	Today's entries
Users, roles, stage assignments, limits	Yes	No	No	No

The exact limits (for example the rupee amount a manager may approve) are set by the owner on screen. The workbook's matrix is confirmed with Stylified at kickoff.

05 The supervisor screens

Supervisors work standing on the floor with a phone, so these screens are designed phone-first: one task per screen, large touch targets, counts entered with plus and minus controls, and no wage figures anywhere. On a desktop they use the same layout, wider.

S1 · My floor

SUPERVISOR · PHONE AND DESKTOP

- The stages this supervisor looks after, as chips, and today's date.
- One ring gauge: pieces in my stages, split into out with karigars, waiting to be issued, rework and short.
- "Late and due today": one card per open issue, showing the bundle, the karigar, pieces still out and the due date. Tapping a card opens S2 for that issue.
- Two big buttons: *Take back* (S2) and *Give out* (S3).
- Alerts for this supervisor's stages at the top, tappable.

S2 · Receive and inspect

SUPERVISOR · PHONE FIRST

- Choose the issue coming back (cards grouped by karigar, each showing pieces out).
- Enter good, rejected, rework and short with plus and minus steppers. A live line reads "accounted for 96 of 98, 2 will stay open"; it turns red if the total is more than the pieces out, and Save stays disabled.
- Rejected and rework need a reason (stitch defect, measurement, stain, hole, other) and accept a photograph taken with the phone camera.
- Saving writes one entry that cannot be edited later, only reversed with a reason. If rejected pieces would justify a wage deduction, the screen offers "Request deduction", which goes to the manager.

S3 · Give out

SUPERVISOR · PHONE AND DESKTOP

- Bundles waiting at my stage appear as cards with their pieces and the lot's cover photo.
- Pick a karigar (the screen shows what they already hold and whether a rate is set), set the due date, and give out. The wage basis defaults to the karigar's usual and can be changed for one job.
- Rework waiting in the pool is reissued from the same screen and carries its own "rework" flag.

S4 · Rework and shortage register

SUPERVISOR, MANAGER

- Every open rework piece by bundle and age, with the reason and photograph from when it came back. One tap reissues it.
- Every open shortage (pieces that did not come back and cannot be found). The supervisor can mark one found, or request a write-off, which goes to the manager with the history.
- Nothing here changes a good count: rework is not output until it is redone and accepted.

S5 · Day close

SUPERVISOR → OWNER AND MANAGER

- A one-screen summary of the day for my stages: pieces given, taken back, good, rejected, rework, short, and what is late.
- A short handover note in Hindi or English. Submitting it freezes the summary for the owner and manager to read.
- Open warnings (a late return, an unreconciled shortage) are listed but do not block the close.

S6 · Karigar quick view

SUPERVISOR

- For a karigar: pieces held now, due dates, today's returns, and their reject and rework rate over the last 30 days. No rates, wages or balances.

Manager screens

M1 · Approvals

MANAGER, OWNER

- One inbox: deduction requests, shortage write-offs, lot hold and close. Each shows the facts (bundle, karigar, amount or pieces, the photograph, who asked) and two buttons, approve and decline with a reason.
- Anything above the manager's limit is shown but only the owner can approve it.

M2 · Limits and assignments

OWNER

- Set the rupee limits for manager approvals, assign stages to each supervisor, and see each supervisor's day closes.

06 The fourteen build decisions

Your requirement sheet left fourteen questions open. We decided each from the sheet's own suggested default, and each can be changed by configuration, not by a rebuild. **Please confirm or change them at kickoff.**

ID	DECISION	APPLIES TO
D-01	Bundle quantity is free per bundle; no mandatory size split; an optional size-mix note	MVP
D-02	Wage basis is set per karigar and stage and can be overridden on one issue: issued, returned or accepted good	MVP

ID	DECISION	APPLIES TO
D-03	No automatic wage deduction for short or rejected pieces; the system flags it for an approved deduction	MVP
D-04	An advance is recovered only by an explicit entry of a chosen amount, never silently	MVP
D-05	Each cost category is a separate entry with an "included in another rate" flag to stop double counting	Phase 2
D-06, D-07	The labels "Thread" and "Side Feed Up" are data you can change without code	Phase 2
D-08	A movement names a process and a karigar, unit or place; no separate floor or table master yet	MVP
D-09	Split and join allocate cost by quantity or an approved percentage that always sums to 100	Phase 2
D-10	Fabric inward takes date, rate and amount as optional; lot fabric cost is metres used times the inward rate	Phase 2
D-11	Online-first web app; no offline mode in this phase	MVP
D-12	Opening ready stock can be entered on launch day as an opening adjustment	MVP
D-13	Owner full; Manager limited by approval limits; Supervisor scoped to assigned stages (section 4)	MVP
D-14	Dispatch (lot, packet, quantity, party, transport reference) can be switched off per workspace	Phase 2

07 After the MVP: what is quoted separately

ITEM	WHY IT WAITS
Fabric inward and the metre ledger (decimal quantities, issue to lot, returns, adjustments)	Needs a new kind of quantity (metres) and a stock ledger of its own
Twelve-category lot costing with cost per good piece	Depends on fabric and on your cost categories
Packing, ready stock and dispatch	Needs parties, packets and transport references
Bundle and lot split or join with cost allocation	Depends on costing
Full Hindi interface with a language switch	Touches every screen; the MVP is bilingual on entry and supervisor screens only

ITEM	WHY IT WAITS
Store Manager role, configurable alert thresholds, an audit viewer, native Excel and PDF export, barcode scanning	Each is a separate piece of work
Move of the workspace to Stylified's own Vercel and Supabase accounts	Needs install steps we have not yet scripted or validated (the database runtime role, the first-operator setup, scheduled jobs, file backups); quoted once validated. See document 1, section 2

08 What changes under the hood

For readers who want to know what "customization" means in practice. Detail is in document 5.

- **Roles.** Four roles are created from permissions (an action on a record type within a scope). No role name is fixed in the code.
- **Stage assignment.** A small record links a supervisor to the stages they look after. The piece-rate commands check it before accepting an issue or a return from a supervisor. The platform's own scope list is not changed.
- **Approvals.** A request record (deduction, write-off, hold, close) with a state, an amount or quantity, the people involved and the decision. The existing approval substrate of the platform is reused.
- **Photographs.** A file reference on the lot (cover) and on a return entry (evidence), stored in the platform file store with the same company isolation as every other record.
- **Bilingual labels.** A small label catalogue for the daily-entry and supervisor screens; the language is chosen per user.
- **Alerts.** Events for late returns and open shortages, shown in the notification bell. No SMS or WhatsApp in the MVP.

09 The demonstration

About fifteen minutes, on fictional data that includes the reconciliation from your own sheet (100 pieces: 94 good, 2 rejected, 1 rework, 2 short, 1 still open), one late outside unit and one lot on hold. A reset command returns the workspace to this state.

#	WHO	SCENE	SHOWS
1	Owner	Open the factory dashboard	Ring gauge, what is late, what is owed, the floor by stage
2	Munshi	Cut a bundle, print the slip, give it to a karigar	Gapless numbering, bilingual slip with QR, due date
3	Supervisor (phone)	My floor, then take a bundle back	Stage-scoped view, counting steppers, "accounted for 96 of 98", a photograph on a rejected piece
4	Supervisor	Try to take back more pieces than are out	The screen refuses with the figures

#	WHO	SCENE	SHOWS
5	Supervisor	Reissue the rework; raise a shortage	Rework flag, shortage register, request to the manager
6	Manager (phone)	Approve a deduction and decline a write-off	Approvals inbox with the photograph and the facts
7	Supervisor	Close the day with a Hindi note	Day summary the owner can read
8	Owner	Open the karigar's account and the reports	Wages on the agreed basis, advance recovered, CSV download
9	Supervisor	Try to open wages	Refused: supervisors never see money

10 How we agree it is done

1. All four roles can sign in, and each sees only the screens in section 4. A supervisor cannot issue or receive at a stage that is not assigned to them, tested with a second supervisor.
2. The reconciliation from your sheet reproduces exactly: 100 = 94 + 2 + 1 + 2 + 1 open.
3. A return that accounts for more pieces than are out is refused with the figures; a correction is a reversal, and both rows stay.
4. A rejected or rework entry accepts a photograph, and the photograph shows on the bundle and in the approval.
5. A deduction or write-off above the manager's limit cannot be approved by the manager; the owner can.
6. A closed lot cannot be changed.
7. Every screen in this document opens at desktop width and at 390 px phone width, in both light and dark themes, with the demonstration data and no unrecorded defect.
8. Hindi labels show on daily entry and every supervisor screen for a user whose language is Hindi.
9. The demonstration reset command restores the data in under a minute.
10. A backup is taken and a restore is rehearsed on the Stylified workspace before go-live.

11 Schedule and risks

WEEK	BUILD	CHECKPOINT
0	Kickoff, decisions, user list, stage names	Decisions confirmed in writing
1	Roles, stage assignment, S1 and S2, approvals data	Supervisor can sign in and take a bundle back
2	S3 to S6, M1 and M2, photographs, bilingual labels, alerts	**Demonstration to Stylified**
3	Your feedback, hardening, training, go-live	Acceptance in section 10

RISK	WHAT WE DO
Decisions or user lists arrive late	Dates move by the same number of days; we say so in writing
Floor internet is weak	The MVP is online only (D-11); if it is a real problem, offline entry is a separate quote
The wage matrix or limits differ from the sheet	They are settings, changed on screen; we confirm them in UAT
Scope grows during the build	A written change request with a price and a date before any extra work starts