Commercial Proposal

D & S Electric Works. All amounts in Indian rupees (₹) and **exclusive of GST (18% additional)** unless stated.

> **Status: DRAFT commercial terms, pending written approval by [Company legal name].** The figures below are proposed for approval. They are not a final price until the company confirms them in writing and DSEW accepts the Phase 1 specification.

1. What this price buys

This proposal offers **one strictly bounded initial implementation, Phase 1: Foundation Release**, at a fixed price. It is deliberately not the whole of the enquiry. Modules A to S in DSEW's enquiry are a very large programme; a fixed ₹5 lakh phase can responsibly deliver a defined core of them, built on a platform that already exists, and cannot deliver all of them. Everything not listed as included in section 2 is **not in this price** and is quoted separately after Phase 1 has defined its depth.

	Phase 1: Foundation Release
Fixed price (ex GST)	**₹5.00 lakh**
GST at 18%	₹0.90 lakh
Price including GST	**₹5.90 lakh**
Duration	About 11 weeks: 1 week discovery and specification, then 5 two-week sprints
Users	Up to 15 named users, one site, local network
Pricing basis	Fixed for the scope in section 2. Anything outside it is a change request approved in writing before work

No margin, discount or credit is applied in this document. There is no credit for the existing platform and no bundled discount; the price is for the scope listed, as drafted.

2. Included in Phase 1 (the complete list)

#	Deliverable	Boundary
1	DSEW workspace, organisation, roles and permissions	Up to 10 roles; 15 named users; one site
2	Master data	CSV import with validation for customers, suppliers, items and components, using agreed templates; no historical transactions
3	Enquiry to quotation	Enquiry register, quotation with revisions (each revision preserved), approval, DSEW-format printed quotation, structured lost reason
4	Order and project job	Convert an approved quotation to an order and project job; milestones, tasks and dependencies, timesheets, cost lines, quoted versus actual

#	Deliverable	Boundary
5	Revision-controlled bill of materials	Draft, review, release, superseded states; a released revision cannot be edited; each manufacturing order records the exact revision; change reason and approval for a new revision. Single-level structure (as the platform BOM exists today)
6	Controlled documents	One agreed numbering convention, revisions, draft/review/approved/released/superseded states, document register, role permissions, audit history. No transmittal workflow
7	Manufacturing order, route and traveller	Orders from a released BOM, route stages and operations, hold and resume, material issue, printable traveller in a DSEW format, QR identity of a finished unit
8	Structured test records	Test templates for up to 3 product families; readings with value, unit and tolerance; server-side pass or fail; tester and reviewer; printable test report; basic instrument register with a calibration-due check
9	Quality gates	A stage or order cannot complete with a failed or missing required check; dispatch needs the order complete and the required tests approved; an authorised override needs a reason and is audited
10	Dispatch	Dispatch record, packing list and delivery challan in a DSEW format, partial shipment
11	Dashboards	Four read-only views: quotations, jobs, production and quality
12	Deployment	Installation on one Linux virtual machine on a DSEW test host after the server survey; backup and a restore drill; production go-live only after the drill passes
13	Training and documentation	1 day administrator training, 2 days user training, quick-reference cards, administrator and user guides, runbooks (install, backup, restore, upgrade), sprint demonstrations
14	Acceptance	UAT scripts agreed in advance for the above; sign-off per scenario
15	Warranty	Defect fixes against the agreed specification for [3 months] from go-live (proposed period, for approval)

Acceptance tests (summary). Each deliverable is accepted when its scripted scenario passes in front of the DSEW product owner on the test environment, including: a revised quotation keeps earlier revisions; a released BOM cannot be edited; a reading outside tolerance fails; dispatch is refused until required tests are approved; a user without a permission is refused; a backup restores on a clean environment with data, files and sign-in.

3. Not included in this price

These are **separately scoped future phases or exclusions**. No indicative price is given for them here, because their depth is not yet defined and we will not guess.

Area	Status
CRM beyond the quotation flow: contact directory, RFQ/tender tracker, meetings and reminders, email filing	Future phase
Multi-level BOM, full ECR/ECO workflow, design-review records	Future phase
Document transmittals and acknowledgements, document comparison	Future phase

Area	Status
Full quality system: QAP/ITP, incoming and final inspection, NCR, CAPA, audits, FAI/FAT packs	Future phase
Barcode/QR scanning, lot, heat and serial traceability, product genealogy	Future phase
Procurement extensions (requisition, quotation comparison, approved vendor list), inventory extensions (bins, ageing, valuation reports), MRP	Future phase
Contracts, compliance and risk management; guarantee and insurance reminders	Future phase
HR, attendance, timesheet payroll and Indian statutory payroll	Future phase
AI features, Hindi interface, WhatsApp, e-way bill, attendance-device integration	Future phase, each subject to verification
Full role dashboards, Excel and PDF export beyond the four views	Future phase
Historical data migration, customer portal	Future phase
Tally Prime integration	**Excluded from this proposal and deferred; requires DSEW's written acceptance. See section 4**

4. Tally Prime: excluded and deferred

DSEW's enquiry (section N, Finance and Accounting Integration) asks for integration with Tally Prime and for the method, licensing, version, synchronisation frequency and limitations to be stated. **This proposal does not include a Tally Prime integration, does not price one, and does not state an integration method.** It therefore does not satisfy that requirement of the enquiry.

What this means for DSEW:

- Tally Prime remains DSEW's accounting system and book of record, unchanged.
- Phase 1 does not create, import, export or synchronise any Tally data. Invoices and receipts are handled in Tally as today.
- Phase 1 records operational data only (quotations, orders, jobs, stock quantities, test records).
- **DSEW must confirm in writing that it accepts the exclusion** for Phase 1. If DSEW requires Tally integration, it would be a separate scope item, estimated after a technical review of DSEW's TallyPrime version and interface, and only if explicitly authorised.

5. Payment milestones (proposed)

Milestone	Share	₹ lakh ex GST	₹ lakh incl. GST
Order confirmation and start	30%	1.50	1.77
Sprint 3 demonstration accepted (mid-point)	40%	2.00	2.36
UAT sign-off and production go-live	30%	1.50	1.77
Total	**100%**	**5.00**	**5.90**

Payment terms [15 days] from invoice (proposed). No milestone is payable if its acceptance criteria are not met.

6. Warranty, support and maintenance

- **Warranty:** included in section 2, [3 months] from go-live (proposed).
- **Annual maintenance contract (AMC):** optional, quoted separately before go-live. **[AMC rate and inclusions: to be set by the company and approved before sending.]** Nothing in the ₹5.00 lakh covers support after warranty.
- **Support hours and response targets:** [to be confirmed by the company].
- **Change requests:** anything outside section 2 is estimated per request and approved in writing before any work. **[Rate card: to be set by the company.]** No rates are published in this draft.

7. DSEW's own costs (paid to suppliers, not to us)

Indicative planning estimates only, to be confirmed after the server survey.

Item	Indicative cost
Backup target (NAS or disks) and UPS	₹0.8 to 1.2 lakh
New production server, only if the existing Windows Server 2019 host cannot run the VM	₹3.5 to 4.5 lakh
Platform software licences	None (open-source stack)
TallyPrime licence	Not affected; no change in Phase 1

8. Cost picture over five years (what can be stated today)

Component	Amount
Phase 1 fixed price (ex GST)	₹5.00 lakh
GST on Phase 1	₹0.90 lakh
Phase 1 including GST	₹5.90 lakh
DSEW infrastructure, one time (if the existing host is suitable: backup and UPS only)	₹0.8 to 1.2 lakh, or ₹4.3 to 5.7 lakh if a new server is needed
Future phases	Not yet quoted
AMC	Not yet quoted
Optional third-party services (for example WhatsApp, e-way bill provider)	Only if DSEW later chooses them; provider charges

A single total over five years cannot honestly be given today because future phases and AMC are not yet priced. The fixed, known commitment is **₹5.90 lakh including GST** for Phase 1.

9. Assumptions behind the price

- Up to 15 named users, one site; English interface only.
- DSEW supplies sample documents and decisions on time (see document 6).
- The platform foundation already built is reused; the price assumes no rebuilding of it.
- Changes in scope after the specification is signed follow change control.
- Prices exclude GST, hardware, networking and DSEW staff time.