Integrated Operations Platform

Technical and Commercial Proposal

Prepared for

D & S Electric Works

109, Industrial Area Extension, Rau, Indore 453331, Madhya Pradesh

Prepared by

[Company legal name]

Date [dd Month yyyy] **Validity** 60 days

Status: DRAFT, pending company approval. Not for sending until commercial scope, IP terms and company details are confirmed.

Confidential. Prepared for DSEW only.

Contents

1. Cover Letter
2. Technical Proposal
3. Commercial Proposal
4. Implementation Plan
5. Ownership, Licensing and Source Code
6. Company, Team and Experience
7. Assumptions, Exclusions and Information Needed

Proposal for an Integrated Operations Platform

Prepared for: D & S Electric Works (DSEW), 109, Industrial Area Extension, Rau, Indore 453331, Madhya Pradesh **Attention:** Mr. Anurag Sharma **Reference:** DSEW ERP enquiry **Prepared by:** [Company legal name], [city] **Date:** [dd Month yyyy] **Validity:** 60 days from the date above **Status:** DRAFT, pending company approval. Confidential. Prepared for DSEW only.

Dear Mr. Sharma,

Thank you for inviting us to respond. Your enquiry describes one system that follows a job from the first customer enquiry, through engineering and controlled documents, manufacturing, testing and dispatch. We have read it that way.

What we are proposing

Your enquiry covers nineteen modules (A to S) plus AI. That is a large programme, and we do not think a single fixed fee can honestly cover all of it. We propose instead a **bounded Phase 1: Foundation Release at ₹5.00 lakh plus GST (₹5.90 lakh including GST)**, built on Verity, our own platform, which already provides tenant isolation, permissions, audit, stock integrity, approvals, manufacturing orders and project jobs.

Phase 1 delivers the part of the business where your risk is highest: quotation with revisions, a revision-controlled bill of materials, controlled documents, manufacturing orders and travellers, structured test records with tolerances, quality gates before dispatch, and a dispatch pack, deployed on your premises with a rehearsed backup and restore.

What Phase 1 does not include

- The other modules and depth in your enquiry. They are listed as **future phases**, quoted separately once Phase 1 has defined their depth.
- **Tally Prime integration (section N of your enquiry) is excluded and deferred.** We are not claiming to meet that requirement. Tally remains your accounting system, unchanged. We ask you to confirm in writing that you accept this exclusion for Phase 1.
- Source-code and platform-licence terms are still being finalised and are described in document 4 as open items.

Why this approach

1. **Honest scope.** You see exactly what is included, what is a future phase, and what is excluded.
2. **A working system early.** Two-week sprints, each ending with a demonstration on a test environment your team can use.
3. **Your data is yours.** Exportable at any time in open formats; the stack has no per-user licence.
4. **No surprises.** We state what we have verified and what we have not (for example, we have not yet run on your Windows Server 2019).

What is in this package

#	Document	What it answers
1	Technical Proposal	Coverage of modules A to S, architecture, deployment, security
2	Commercial Proposal	Phase 1 price, inclusions, exclusions, milestones
3	Implementation Plan	Phase 1 timeline, sprints, acceptance, risks
4	Ownership, Licensing and Source Code	Agreed principle and open items
5	Company, Team and Experience	Company facts (to be completed)
6	Assumptions, Exclusions and Information We Need	Assumptions and inputs required

What we need from you

A working session with your engineering and quality leads, sample documents (drawing, BOM, quotation, traveller, test report, packing list), your numbering convention, and basic facts about your server. Document 6 lists them.

Yours sincerely,

[Name] [Designation], [Company legal name] [Phone] | [Email] | [Website]

Technical Proposal

D & S Electric Works. Integrated operations platform for engineering-led, project-based manufacturing.

> **Status: DRAFT, pending company approval.** This proposal offers a bounded Phase 1 (see the Commercial Proposal). It does **not** offer every module in DSEW's enquiry within that phase.

1. Executive summary

DSEW makes engineered, often one-off products: transformers, magnet coils, custom electromagnets and research equipment. The business risk is not in recording what was made. It is in making sure that what was approved is what was built, that every drawing revision and measurement can be traced afterwards, and that nothing leaves the factory without the required checks.

We propose to start with exactly that core: one job that carries a project from enquiry through quotation, a revision-controlled bill of materials, controlled documents, manufacturing, structured test records and dispatch. Changing an approved record goes through a revision or amendment, never an edit. Quality rules are enforced by the system, not by good intentions.

How we will deliver. We build on Verity, our own multi-tenant business platform, so that tenant isolation, permissions, audit, stock integrity and approvals are not rebuilt for you. We add the DSEW-specific engineering, document and quality capabilities in two-week sprints, each demonstrated on a test system, and deploy on your premises.

What this proposal is not. It is not a promise of all modules A to S of the enquiry for one fixed fee. Phase 1 is a defined core. The remaining modules are future phases, quoted separately once Phase 1 has fixed their depth, and one item (Tally Prime integration) is excluded pending DSEW's written acceptance (section 7).

2. How we describe capability status

None of these labels means "validated against DSEW's workflow". That validation is what Phase 1 does.

Label	Meaning
Foundation present	The core behaviour exists in the platform and has been demonstrated with fictional data. It is configured and extended for DSEW.
Extend	Part of it exists; the DSEW-specific part (revisions, tolerances, your formats) is built in Phase 1 if marked included.
Build	Not present today.
In Phase 1	Included in the fixed Phase 1 price, within the boundary in the Commercial Proposal.
Future phase	Not included in the Phase 1 price; quoted separately.
Excluded, deferred	Not offered. Needs DSEW's written acceptance.

3. Coverage of the enquiry (modules A to S)

Module	Platform status	Phase 1	What Phase 1 delivers, or why not
A. CRM	Extend	Partly	Enquiry register and quotation flow, customer master. Contact directory, RFQ/tender tracker, meetings, email filing are future phase
B. Project management	Foundation present	In Phase 1	Project job, milestones, tasks and dependencies, timesheets, cost lines, quoted versus actual. Risk register and deeper WBS are future phase
C. Enquiry, quotation, sales	Extend	Partly	Quotation revisions, approval, DSEW print format, order and job creation. PO-versus-quote comparison, alternative offers, estimate build-up templates, retention and LD tracking are future phase
D. Engineering and PLM	Extend	Partly	Revision-controlled BOM (single-level) with release and pinned revision per order. Multi-level BOM, full ECR/ECO and design reviews are future phase
E. Document management	Build	Partly	Controlled documents with one numbering convention, revisions, states, register, permissions, audit. Transmittals, comparison, retention rules are future phase
F. Manufacturing execution	Foundation present	Partly	Orders from a released BOM, routes, operations, hold and resume, material issue. Machine allocation, operator time, subcontracting, planned-versus-actual consumption are future phase
G. Travellers	Extend	Partly	Printable traveller in a DSEW format, QR identity of a finished unit. Hold and witness points beyond pass/fail checks, customer-facing variants, lot identification are future phase
H. Quality management	Extend	Partly	Quality gates, failed-or-missing check blocking, authorised audited override. QAP/ITP, NCR/CAPA, audits, FAI/FAT packs are future phase
I. Barcode, QR, traceability	Extend	No	Future phase (the QR identity of a finished unit is included under G)
J. Procurement, vendors	Extend	No	Future phase
K. Inventory, warehouse	Extend	Foundation only	Existing stock behaviour is used as is. Extensions are future phase
L. Production planning, MRP	Build	No	Future phase
M. Testing, equipment	Build	Partly	Test templates for up to 3 product families, readings with unit and tolerance, automatic pass/fail, report, basic instrument register with calibration-due check. Maintenance schedules, FAT packs, customer certificates beyond one format are future phase
N. Finance and Tally Prime	n/a	**Excluded, deferred**	**No Tally Prime integration. Requires DSEW's written acceptance (section 7).** Project cost and quoted-versus-actual visibility is included under B
O. HR and payroll	Extend	No	Future phase

Module	Platform status	Phase 1	What Phase 1 delivers, or why not
P. Dispatch, logistics	Extend	Partly	Dispatch record, packing list, delivery challan, partial shipment, gated on completion and tests. E-way bill, warranty tracking are future phase
Q. Contracts, compliance, risk	Build	No	Future phase
R. Dashboards and BI	Extend	Partly	Four read-only views (quotations, jobs, production, quality). Role dashboards and exports are future phase
S. Notifications, workflow	Extend	Partly	Existing approval chains. Escalations, e-mail, WhatsApp, rule configuration are future phase
AI	n/a	No	Future phase (section 5)
Hindi	n/a	No	Future phase

4. Engineering, documents and quality: the core of Phase 1

These three areas decide whether the system is trusted on the shop floor and by your customers' inspectors.

Revision-controlled BOMs (D). A BOM is never overwritten. A new revision is drafted, reviewed with a stated reason, and released. A released revision is immutable. A manufacturing order records exactly which revision it was built to, so a change next month cannot rewrite a job from last month. The system refuses to start production on a BOM that is not released.

Controlled documents (E). Each document has a number from your convention, a revision, a state and an owner. The register shows what is current and what is superseded. Releasing is a recorded event. Controlled engineering documents are kept distinct from general photos and attachments, so evidence cannot be mistaken for an approved drawing.

Structured testing (M). A test record holds real readings: value, unit and tolerance, with tester and reviewer. Pass or fail is computed from the acceptance limits on the server, so it cannot be bypassed by another screen or a direct call. A missing or failed required check blocks completion and dispatch. An authorised override needs a stated reason and is permanently audited.

5. Artificial intelligence (future phase)

Not part of Phase 1. For planning only: if DSEW later wants AI, we propose it as an assistant and never as an approver. Search and drafting could run on local models on DSEW's own server, respecting each user's permissions, with answers traceable to their sources; external AI services would be optional and charged by their providers. AI would not approve quotations, release documents, alter records or authorise quality releases, and no essential workflow would depend on it. Scope and price would be set only if DSEW asks.

6. User interface

- A modern, responsive interface for office PCs and for phones and tablets on the shop floor.

- Searchable, sortable, filterable lists, and links between related records: a project opens to its customer, quotation, order, BOM, job, traveller, tests and documents.
- Changes to approved records follow the revision or amendment path; the interface offers the correct path rather than a blocked edit.
- Printable, branded documents in Phase 1: quotation, traveller, test report, packing list, delivery challan.
- English in Phase 1. Hindi is a future phase.
- Current Chrome, Edge and Firefox on Windows. Accessible contrast and 44-point touch targets on phones.

7. Requirement of the enquiry not covered: Tally Prime

DSEW's enquiry (section N) asks for Tally Prime integration and for the integration method, licensing, supported version, synchronisation frequency and limitations to be specified.

This proposal excludes Tally Prime integration and defers it. It does not specify a method, version or frequency, does not price it, and does not claim to meet that requirement. Tally Prime remains DSEW's accounting system and book of record; Verity neither reads nor writes Tally in Phase 1. DSEW must confirm in writing that it accepts this exclusion. If DSEW requires integration, it would be scoped and quoted separately after a technical review of DSEW's TallyPrime setup, and only on explicit authorisation.

8. Technical architecture

Layer	Choice	Licence cost
Application	TypeScript, Next.js and React web application	Open source, none
Data	PostgreSQL 16, row-level security isolating each company's data	Open source, none
Identity	Keycloak (OpenID Connect), optional multi-factor	Open source, none
Files	S3-compatible object storage (SeaweedFS), checksum on every stored file	Open source, none
Packaging	Docker containers, install, upgrade and backup scripts	Open source, none
Reverse proxy and TLS	Caddy or nginx with your internal certificate authority	Open source, none

No per-user, per-module or subscription licence is required to run the platform. A licence inventory of every third-party component is part of the handover.

Integration and API. A permissioned REST interface with API keys tied to a user, so an integration can never exceed that user's permissions. No external integrations are included in Phase 1.

9. Deployment on your infrastructure

Windows Server 2019: our direct answer

Verity's runtime is Linux-based. We **do not** propose running it natively on Windows Server 2019, and we do not recommend Docker Desktop or WSL for production there: WSL 2 is not a supported production path on Server 2019, and Windows containers cannot run our Linux components.

Proposed approach. Run one Linux virtual machine (Ubuntu Server LTS) on your Windows Server 2019 host using the Hyper-V role. The VM holds the application, PostgreSQL, file storage and Keycloak. The Windows host is not modified beyond enabling Hyper-V. If the host is too small or busy, the alternative is a small dedicated server running the same VM. Licensing of the Windows host is for your Microsoft partner to confirm; the Linux guest carries no licence cost.

What we have verified and what we have not. We have run the install, schema migration, identity sign-in and file upload paths on our own Linux test environments. We have **not** yet completed a combined rehearsal of database, files and identity restore on a clean second environment, tested a real phone uploading over HTTPS through the proxy, or run on your Windows Server 2019. Those are explicit acceptance steps, to be passed on a test VM before go-live. We will not commit a date for installation on your premises until your server facts are surveyed.

Your 15 questions

#	Question	Answer
1	Architecture and stack	Section 8
2	Direct on Windows Server 2019?	No. Linux VM under Hyper-V, or a small separate host
3	Recommended hardware	For Phase 1 (15 named users): 4 vCPU, 16 GB RAM, 500 GB mirrored SSD, a separate backup target at least equal to data size, UPS, gigabit LAN. Confirmed after the survey
4	Database and licence	PostgreSQL 16, open source, no licence fee
5	Browsers and devices	Current Chrome, Edge, Firefox on Windows; Android and iOS phones and tablets
6	Network and remote access	LAN inside the plant. Remote access through your VPN. We do not expose the server to the internet by default
7	Backup and recovery	Nightly encrypted database and file backup to a separate target plus an identity-configuration backup; a documented restore rehearsed before go-live. Recovery time and data-loss window to be agreed with you
8	Security, authentication, audit	TLS, role-based permissions, per-company data isolation enforced in the database, MFA through Keycloak, immutable audit log, API keys bound to a user
9	Encryption and remote access	TLS in transit; encrypted backups; disk encryption recommended; VPN for remote use
10	Performance and growth	Design target for Phase 1 is 15 named users; a load test against an agreed workload is part of acceptance
11	Offline operation	Runs on your LAN with no internet dependency. Browser-offline data entry on phones is not in Phase 1
12	Integration and API	Section 8. No external integrations in Phase 1; Tally Prime is excluded (section 7)
13	Repository and version control	A private repository for DSEW-specific work, shared from the start; platform source terms are unresolved (document 4)
14	Test, staging, production	Test and production in Phase 1; a staging environment can be added

#	Question	Answer
15	Upgrades and long-term support	Versioned releases, tested upgrade and rollback, migration safety checks. Support after warranty is under an AMC to be quoted

10. Security summary

- **Tenant isolation in the database**, not only in application code, tested on every change.
- **Authorisation on the server for every action.** Hiding a button is never the only control.
- **Audit trail** records actor, time, record, field and reason, and cannot be edited through the application.
- **Reversible access suspension** without deleting history, effective at the next request.
- **Secrets** are never stored in the repository.
- **Controlled egress.** The application makes no outbound connection unless a feature you enabled needs one.
- **Graceful degradation.** If the identity service or object store is briefly down, existing sessions keep working, new sign-ins or uploads fail with a clear message, and quality gates are never relaxed.

11. What we have not claimed

- All modules A to S within the Phase 1 price. They are not included.
- Tally Prime integration. It is excluded.
- Windows-native operation, attendance-device compatibility, e-way bill integration, AI or Hindi in Phase 1.
- That any capability is validated against DSEW's workflow. Phase 1 and each sprint demonstration do that.

Commercial Proposal

D & S Electric Works. All amounts in Indian rupees (₹) and **exclusive of GST (18% additional)** unless stated.

> **Status: DRAFT commercial terms, pending written approval by [Company legal name].** The figures below are proposed for approval. They are not a final price until the company confirms them in writing and DSEW accepts the Phase 1 specification.

1. What this price buys

This proposal offers **one strictly bounded initial implementation, Phase 1: Foundation Release**, at a fixed price. It is deliberately not the whole of the enquiry. Modules A to S in DSEW's enquiry are a very large programme; a fixed ₹5 lakh phase can responsibly deliver a defined core of them, built on a platform that already exists, and cannot deliver all of them. Everything not listed as included in section 2 is **not in this price** and is quoted separately after Phase 1 has defined its depth.

	Phase 1: Foundation Release
Fixed price (ex GST)	**₹5.00 lakh**
GST at 18%	₹0.90 lakh
Price including GST	**₹5.90 lakh**
Duration	About 11 weeks: 1 week discovery and specification, then 5 two-week sprints
Users	Up to 15 named users, one site, local network
Pricing basis	Fixed for the scope in section 2. Anything outside it is a change request approved in writing before work

No margin, discount or credit is applied in this document. There is no credit for the existing platform and no bundled discount; the price is for the scope listed, as drafted.

2. Included in Phase 1 (the complete list)

#	Deliverable	Boundary
1	DSEW workspace, organisation, roles and permissions	Up to 10 roles; 15 named users; one site
2	Master data	CSV import with validation for customers, suppliers, items and components, using agreed templates; no historical transactions
3	Enquiry to quotation	Enquiry register, quotation with revisions (each revision preserved), approval, DSEW-format printed quotation, structured lost reason
4	Order and project job	Convert an approved quotation to an order and project job; milestones, tasks and dependencies, timesheets, cost lines, quoted versus actual

#	Deliverable	Boundary
5	Revision-controlled bill of materials	Draft, review, release, superseded states; a released revision cannot be edited; each manufacturing order records the exact revision; change reason and approval for a new revision. Single-level structure (as the platform BOM exists today)
6	Controlled documents	One agreed numbering convention, revisions, draft/review/approved/released/superseded states, document register, role permissions, audit history. No transmittal workflow
7	Manufacturing order, route and traveller	Orders from a released BOM, route stages and operations, hold and resume, material issue, printable traveller in a DSEW format, QR identity of a finished unit
8	Structured test records	Test templates for up to 3 product families; readings with value, unit and tolerance; server-side pass or fail; tester and reviewer; printable test report; basic instrument register with a calibration-due check
9	Quality gates	A stage or order cannot complete with a failed or missing required check; dispatch needs the order complete and the required tests approved; an authorised override needs a reason and is audited
10	Dispatch	Dispatch record, packing list and delivery challan in a DSEW format, partial shipment
11	Dashboards	Four read-only views: quotations, jobs, production and quality
12	Deployment	Installation on one Linux virtual machine on a DSEW test host after the server survey; backup and a restore drill; production go-live only after the drill passes
13	Training and documentation	1 day administrator training, 2 days user training, quick-reference cards, administrator and user guides, runbooks (install, backup, restore, upgrade), sprint demonstrations
14	Acceptance	UAT scripts agreed in advance for the above; sign-off per scenario
15	Warranty	Defect fixes against the agreed specification for [3 months] from go-live (proposed period, for approval)

Acceptance tests (summary). Each deliverable is accepted when its scripted scenario passes in front of the DSEW product owner on the test environment, including: a revised quotation keeps earlier revisions; a released BOM cannot be edited; a reading outside tolerance fails; dispatch is refused until required tests are approved; a user without a permission is refused; a backup restores on a clean environment with data, files and sign-in.

3. Not included in this price

These are **separately scoped future phases or exclusions**. No indicative price is given for them here, because their depth is not yet defined and we will not guess.

Area	Status
CRM beyond the quotation flow: contact directory, RFQ/tender tracker, meetings and reminders, email filing	Future phase
Multi-level BOM, full ECR/ECO workflow, design-review records	Future phase
Document transmittals and acknowledgements, document comparison	Future phase

Area	Status
Full quality system: QAP/ITP, incoming and final inspection, NCR, CAPA, audits, FAI/FAT packs	Future phase
Barcode/QR scanning, lot, heat and serial traceability, product genealogy	Future phase
Procurement extensions (requisition, quotation comparison, approved vendor list), inventory extensions (bins, ageing, valuation reports), MRP	Future phase
Contracts, compliance and risk management; guarantee and insurance reminders	Future phase
HR, attendance, timesheet payroll and Indian statutory payroll	Future phase
AI features, Hindi interface, WhatsApp, e-way bill, attendance-device integration	Future phase, each subject to verification
Full role dashboards, Excel and PDF export beyond the four views	Future phase
Historical data migration, customer portal	Future phase
Tally Prime integration	**Excluded from this proposal and deferred; requires DSEW's written acceptance. See section 4**

4. Tally Prime: excluded and deferred

DSEW's enquiry (section N, Finance and Accounting Integration) asks for integration with Tally Prime and for the method, licensing, version, synchronisation frequency and limitations to be stated. **This proposal does not include a Tally Prime integration, does not price one, and does not state an integration method.** It therefore does not satisfy that requirement of the enquiry.

What this means for DSEW:

- Tally Prime remains DSEW's accounting system and book of record, unchanged.
- Phase 1 does not create, import, export or synchronise any Tally data. Invoices and receipts are handled in Tally as today.
- Phase 1 records operational data only (quotations, orders, jobs, stock quantities, test records).
- **DSEW must confirm in writing that it accepts the exclusion** for Phase 1. If DSEW requires Tally integration, it would be a separate scope item, estimated after a technical review of DSEW's TallyPrime version and interface, and only if explicitly authorised.

5. Payment milestones (proposed)

Milestone	Share	₹ lakh ex GST	₹ lakh incl. GST
Order confirmation and start	30%	1.50	1.77
Sprint 3 demonstration accepted (mid-point)	40%	2.00	2.36
UAT sign-off and production go-live	30%	1.50	1.77
Total	**100%**	**5.00**	**5.90**

Payment terms [15 days] from invoice (proposed). No milestone is payable if its acceptance criteria are not met.

6. Warranty, support and maintenance

- **Warranty:** included in section 2, [3 months] from go-live (proposed).
- **Annual maintenance contract (AMC):** optional, quoted separately before go-live. **[AMC rate and inclusions: to be set by the company and approved before sending.]** Nothing in the ₹5.00 lakh covers support after warranty.
- **Support hours and response targets:** [to be confirmed by the company].
- **Change requests:** anything outside section 2 is estimated per request and approved in writing before any work. **[Rate card: to be set by the company.]** No rates are published in this draft.

7. DSEW's own costs (paid to suppliers, not to us)

Indicative planning estimates only, to be confirmed after the server survey.

Item	Indicative cost
Backup target (NAS or disks) and UPS	₹0.8 to 1.2 lakh
New production server, only if the existing Windows Server 2019 host cannot run the VM	₹3.5 to 4.5 lakh
Platform software licences	None (open-source stack)
TallyPrime licence	Not affected; no change in Phase 1

8. Cost picture over five years (what can be stated today)

Component	Amount
Phase 1 fixed price (ex GST)	₹5.00 lakh
GST on Phase 1	₹0.90 lakh
Phase 1 including GST	₹5.90 lakh
DSEW infrastructure, one time (if the existing host is suitable: backup and UPS only)	₹0.8 to 1.2 lakh, or ₹4.3 to 5.7 lakh if a new server is needed
Future phases	Not yet quoted
AMC	Not yet quoted
Optional third-party services (for example WhatsApp, e-way bill provider)	Only if DSEW later chooses them; provider charges

A single total over five years cannot honestly be given today because future phases and AMC are not yet priced. The fixed, known commitment is **₹5.90 lakh including GST** for Phase 1.

9. Assumptions behind the price

- Up to 15 named users, one site; English interface only.
- DSEW supplies sample documents and decisions on time (see document 6).
- The platform foundation already built is reused; the price assumes no rebuilding of it.
- Changes in scope after the specification is signed follow change control.
- Prices exclude GST, hardware, networking and DSEW staff time.

Implementation Plan

D & S Electric Works. How Phase 1 is organised, what you see and when, and how we agree that a thing is finished.

> **Status: DRAFT, pending company approval.** Dates are durations from the start of the engagement.

1. Approach

We work in **two-week sprints**. Each sprint ends with a demonstration of working software on a test environment your team can log in to. Scope and acceptance criteria for each sprint are agreed in writing before it starts. We show working screens and real records, not progress slides.

- Vertical slices: a feature is done when it works from the screen through permissions, validation, audit and printed output.
- Definition of done: server-side authorisation, tenant-isolation test, audit entry, validation and error states, automated tests, a documentation note, and a demonstration in the sprint review.
- Change control: new ideas go to a backlog; additions to a signed sprint are traded for equal effort or handled as a change request approved in writing.

2. Governance

Forum	Frequency	Output
Sprint review and demonstration	every 2 weeks	Accept or rework decision per item
Planning	every 2 weeks	Agreed sprint scope and acceptance criteria
Weekly status	weekly	One page: done, next, risks, decisions needed

DSEW nominates a **product owner** (a decision-maker who knows the work), a **quality lead**, an **engineering lead** and a **stores lead**. About three to four hours a week of their time is the main input needed.

3. Phases

Phase	Content	Duration	Price
1: Foundation Release	The scope in section 2 of the Commercial Proposal	About 11 weeks	₹5.00 lakh ex GST
Future phases	CRM extensions, multi-level BOM and full ECR/ECO, full quality system, traceability, procurement and inventory extensions, MRP, contracts and risk, HR and payroll, dashboards, AI, Hindi and other items listed as future phase	To be defined	Quoted separately after Phase 1
Excluded	Tally Prime integration	Not planned	Not offered; needs DSEW's written acceptance of the exclusion

Phase 1 does not depend on any future phase, and Tally Prime is excluded. Dependencies inside Phase 1: document numbering and approval precede BOM release; a released BOM precedes manufacturing orders and travellers; test templates precede dispatch gating.

4. Phase 1 plan (about 11 weeks)

Week 1: discovery and specification

Workshops with engineering, quality, production, stores and sales; walk through one real job from enquiry to dispatch; collect sample documents (drawing, BOM, quotation, traveller, test report, packing list, challan); non-intrusive server survey. Output: signed specification for Phase 1, agreed numbering convention, test templates for up to 3 product families, UAT scripts.

Sprints 1 to 5 (weeks 2 to 11)

Sprint	Weeks	Deliverables you can try	Acceptance (examples)
1	2 to 3	DSEW workspace, roles and permissions (up to 10 roles), organisation, CSV import of customers, suppliers, items and components with validation, document numbering configuration	A user without a permission is refused; 200 sample customers import with an error report for bad rows
2	4 to 5	Enquiry register, quotation with revisions and approval, DSEW-format printed quotation, order and project job creation, milestones and tasks	A quotation revised twice keeps both earlier revisions; printed quotation matches the DSEW format
3	6 to 7	Controlled documents (states, revisions, register, permissions, audit); revision-controlled BOM with change reason, review and release. **Mid-point demonstration and milestone**	A released BOM revision cannot be edited; a superseded document is clearly marked; a restricted document is hidden from users without access
4	8 to 9	Manufacturing order from a released BOM (revision recorded), route and operations, traveller print in a DSEW format, test templates and readings with unit and tolerance, instrument register with calibration-due check	A change to the BOM does not alter an existing order; a reading outside tolerance fails regardless of what the user selects; an instrument past its calibration date cannot be chosen
5	10 to 11	Quality gates and authorised audited override, dispatch with packing list and challan gated on tests, four dashboard views, installation on a DSEW test VM, backup and restore drill, training, UAT	Dispatch is refused until required tests are approved; restore to a clean environment passes with data, files and sign-in; UAT scenarios signed

5. Acceptance and UAT

- Acceptance criteria are written per sprint item in the specification. An item is accepted when it works as written, in front of the DSEW product owner, on the test environment.
- UAT uses real or realistic jobs with scripts agreed in advance (enquiry to quotation to order; BOM release; failed test blocking dispatch; dispatch released after approval; backup and restore).
- Defect classes. Critical: wrong data, security issue, or work blocked with no workaround. High: major function impaired. Medium: workaround exists. Low: cosmetic. Critical and High block go-live.

- Sign-off is recorded per scenario with date, tester and result. A failed scenario is not waived without a written, accepted deviation.

6. Data and master-data set-up

Spreadsheet templates for customers, suppliers, items and components. Imports validate rows, show errors and can be re-run safely without duplicates. Historical transactions are not migrated; old records remain available as reference.

7. Training and handover

- Administrator training: 1 day. End-user sessions: 2 days across engineering, quality, production, stores and sales.
- Quick-reference cards per role.
- Administrator and user guides; runbooks for install, backup, restore and upgrade; the specification; database and architecture notes; test report and UAT sign-off; licence inventory; access handover checklist.

8. Go-live

1. Install and verify on a production-like VM after the server survey; run the restore drill.
2. Pilot with one or two live jobs in parallel with current records.
3. Cut over after UAT sign-off, with a rollback plan and on-site support during the first week.

9. Key risks and how we manage them

Risk	Mitigation
Requirements are tacit and appear late	Week 1 workshops with real documents; sprint demos every two weeks
Windows Server 2019 host is unsuitable	Survey first; Hyper-V Linux VM or a small dedicated host; no date promised before a test VM passes
Numbering and approval rules not defined	We propose conventions from your samples; decisions logged and signed in week 1
Scope growth beyond the fixed price	Backlog, trade-off or written change request
Expectation that Phase 1 covers the whole enquiry	Section 2 of the Commercial Proposal lists included, future-phase and excluded items explicitly
Tally Prime requirement in the enquiry	Excluded and deferred; written client acceptance required
DSEW staff time is limited	Fixed weekly slots, delegated decisions, short sessions

Ownership, Licensing and Source Code

D & S Electric Works. Position on section 5 of your enquiry.

> **Status: DRAFT. Not approved.** Only the principle below is agreed internally. Source-access rights, escrow, and intellectual-property clauses are **unresolved** and listed in section 4 for the company's decision. Nothing here is a contractual commitment until approved by the company, agreed with DSEW and signed.

1. The agreed principle

- **The Verity platform remains the property of [Company legal name].** This includes its pre-existing core and reusable capabilities (tenant isolation, permissions, audit, stock, approvals, manufacturing, project and quality foundations).
- **DSEW owns its business data**, including everything it enters or uploads, and can export it in open formats at any time.
- **DSEW owns its DSEW-specific configuration**: numbering rules, templates, workflows, forms, roles, test and traveller formats, report layouts.
- We do not use DSEW's confidential data, drawings, specifications, prices or quality formats for anyone else.

2. Who owns what

Component	Owner	DSEW's position
DSEW business data and uploaded documents	DSEW	Full ownership; open-format export
DSEW-specific configuration (see section 1)	DSEW	Full ownership, documented at handover
Verity platform core and reusable capabilities	[Company legal name]	Right to use for DSEW's own business, terms to be defined (section 4)
Code written only for DSEW under this contract	**Unresolved** (section 4)	To be decided
Third-party open-source components	Their authors	Used under their own licences; a licence inventory is delivered at handover

3. Your nine questions: current position

#	Your question	Current position
1	Will the complete source code be delivered?	**Unresolved.** DSEW's configuration and deployment scripts are delivered. Platform source access is not yet decided
2	Will DSEW own the custom-developed code and IP?	DSEW owns its data and configuration. Ownership of DSEW-only code is **unresolved**

#	Your question	Current position
3	Can DSEW or another developer modify the code?	**Unresolved** for platform and DSEW-only code; configuration is DSEW's to change
4	Can it run and be maintained without dependence on you?	Intended: runbooks, scripts and documentation are delivered so another competent provider can operate it. Rights needed for deeper maintenance depend on question 1
5	Any proprietary frameworks, paid components or recurring licences?	None required: the stack is open source. A licence inventory is delivered. Optional external services would have their own charges
6	Schema, API docs, deployment scripts, config, technical documentation?	Yes, delivered at handover for what Phase 1 implements
7	Repository access from the beginning?	Intended for DSEW-specific work and configuration; scope for platform code is **unresolved**
8	Administrator credentials, deployment instructions, backup procedures?	Yes, through a signed handover checklist, with credentials rotated at handover
9	Restriction to DSEW's use; no resale of DSEW-specific implementation or confidential information?	Yes for confidential information and DSEW-specific implementation. Terms on the platform itself are **unresolved**

4. Unresolved decisions for the company

None of these is approved, priced or promised. **No escrow fee and no source-access fee is included in any price.**

#	Decision	Options to consider
1	Whether DSEW receives platform source, and on what terms	None; read/maintain-only access for DSEW's deployment; or other
2	Whether any independent escrow arrangement is offered	None; or an escrow arrangement priced separately if separately authorised
3	Ownership of code written only for DSEW	Company-owned and licensed; or DSEW-owned
4	Whether DSEW's funded features become reusable by the company, and under what confidentiality limits	Reusable with DSEW data excluded; or exclusive to DSEW
5	Licence scope, term, termination and what happens if the company stops supporting the product	To be drafted by counsel
6	Liability, warranty and indemnity clauses	To be drafted by counsel

5. Confidentiality

- A mutual NDA will be signed before any sensitive document is shared.
- DSEW data is processed on DSEW's own server. Support access, if any, is by an audited, time-limited session with a stated reason that DSEW can see.
- At the end of an engagement we delete or return DSEW material we hold.

Company, Team and Experience

> **Before sending:** fields in [square brackets] must be completed by us. We have deliberately not filled in any statement about clients, years or references that we cannot back with a document.

1. Company profile

Legal name	[Company legal name]
Registered address	[Address]
Year founded	[Year]
Registration and GST details	[CIN / LLP / proprietorship; GSTIN]
Contact	[Name, phone, email]
Website	[URL]

Who we are. [Company legal name] is a new-age software company building Verity, a business operating platform for service and manufacturing organisations. We are a small, senior team, which means the people who design the system are the people who build it and support it. We do not hand your project to a junior pool after the sale.

2. What exists already and what will be built for DSEW

Capability	Exists in the platform today	Built specifically for DSEW
Per-company data isolation enforced in the database; role, entity and scope permissions; audit trail	Yes	Role set for DSEW
Authentication through an identity provider, with an on-premises (Keycloak) mode	Yes	DSEW configuration
Stock ledger with reversal-only corrections; items, balances, counts	Yes	Lot/heat, bins, valuation reports
Manufacturing orders from a BOM, route stages, operations, hold, QC checkpoints with evidence, dispatch, reservations	Yes	Revisioned BOM, measured values, hold/witness points
Project jobs with milestones, tasks, timesheets, cost lines, quote revisions	Yes	WBS depth, risk register, DSEW templates
Approvals, notification outbox, evidence storage, QR passport for finished units	Yes	DSEW workflows
Backup, restore, upgrade scripts and a containerised installation package	Yes	Validation on DSEW's host
Revision-controlled BOM, controlled documents, structured test records (Phase 1); MRP, contracts, payroll, AI, Hindi (future phases)	No	Phase 1 items only; Tally integration is excluded

3. Relevant experience

Area	Our position
Platform design for manufacturing, inventory, project and quality workflows	[Describe projects and years, with references]
Project-based, one-off manufacturing	[Describe, or state that DSEW would be an early reference customer]
ERP, MES, QMS, DMS	The platform's manufacturing, quality and document foundations are our own work; [add client engagements]
Tally Prime integration	Not offered in this proposal (excluded and deferred). [State actual experience only if relevant to a later phase]
Windows Server deployment	[State actual experience. We propose a Linux VM under Hyper-V and will prove it on a test VM before go-live.]
Barcode-based traceability	[State actual experience]
Local AI and document intelligence	[State actual experience]
References	[Two or three client contacts who agree to be called, or "available after NDA"]

We would rather lose a point in this table than overstate it. If an item here is thin, the plan manages it with a test environment, or a milestone that must pass before you pay for the next stage.

4. Proposed team

Role	Name	Responsibility	Allocation
Engagement director	[Name]	Commercials, steering, escalation	[to be set]
Project manager and business analyst	[Name]	Specification, sprint plans, status, UAT coordination	[to be set]
Technical lead and architect	[Name]	Architecture, security, quality of code	[to be set]
Engineers	[Names]	Module development	[to be set]
UI/UX designer	[Name]	Interface quality	[to be set]
QA and test engineer	[Name]	Automated and UAT scripts, regression	[to be set]
Deployment and infrastructure engineer	[Name]	Hyper-V/Linux set-up, backups, restore, hardening	[to be set]

Expected duration: Phase 1 about eleven weeks. The actual team and allocations for Phase 1 are **[to be set by the company]**; none is committed here.

5. Support and escalation

Level	Contact	When
Support desk	[email / phone / ticket portal]	All issues, Monday to Saturday 9:30 to 18:30 IST
Technical lead	[Name, phone]	Unresolved high-severity issues

Level	Contact	When
Managing director	[Name, phone]	Critical faults or contractual escalation

Response targets are in the Commercial Proposal. Critical faults have an out-of-hours emergency number.

6. A demonstration of the working foundation

We can demonstrate the existing platform on fictional manufacturing data at your premises or remotely: a project job with quote revisions and approval, a manufacturing order with route stages and quality checkpoints that block completion, a printable traveller, a dispatch pack and a QR identity for a finished unit. We will be explicit during the demonstration about which parts exist and which are proposed.

Assumptions, Exclusions and Information We Need

D & S Electric Works. What we assumed, what is outside Phase 1, and the inputs we need.

> **Status: DRAFT, pending company approval.**

1. Assumptions

1. **Users.** Up to 15 named users, one site (Rau, Indore), local network.
2. **Language.** English only in Phase 1.
3. **Scope.** Exactly the Phase 1 list in section 2 of the Commercial Proposal. Anything else is a change request or a future phase.
4. **Accounting.** Tally Prime is untouched. Phase 1 has no accounting integration.
5. **Server.** A Linux VM under Hyper-V on Windows Server 2019, or a small dedicated host, confirmed after the survey.
6. **Network.** Gigabit LAN, reachable time source and DNS; remote access through DSEW's VPN.
7. **DSEW participation.** A product owner and department leads available about three to four hours a week; decisions within five working days.
8. **Samples.** DSEW supplies representative documents in week 1.
9. **Numbering.** DSEW supplies its convention; otherwise we propose one and DSEW approves.
10. **Data.** Customer, supplier and item masters are available as spreadsheets.
11. **Open source.** Third-party components stay available under their open-source licences.

2. Exclusions from Phase 1

- **Tally Prime integration: excluded and deferred; DSEW's written acceptance required.**
- Every module or depth marked "future phase" in the Technical Proposal, including AI, Hindi, payroll, MRP, traceability, full quality system, contracts and risk, procurement and inventory extensions.
- E-way bill, WhatsApp, attendance-device integration, customer portal.
- Historical transaction migration.
- Hardware, networking, UPS, operating-system licences, barcode devices and the Tally licence.
- GST on fees (18%).
- Support after the warranty period (an AMC is quoted separately).
- Escrow or source-access arrangements (unresolved; see document 4).
- Independent penetration testing.
- DSEW staff time.

3. Dependencies on DSEW

Dependency	Needed by
Nominated product owner and department leads	Start
Sample documents and formats	Week 1
Server survey answers and a non-intrusive visit	Week 1
Decisions on numbering, release authority and test templates	End of week 1
Written acceptance of the Tally Prime exclusion	Before the order is confirmed
UAT participants and scenarios	Two weeks before go-live

4. Information we need

Business and process

1. A walk-through of one recent job from enquiry to dispatch.
2. Your document numbering convention for drawings, BOMs, quotations and test reports.
3. Who drafts, reviews, approves and releases drawings, BOMs and test records; is self-approval ever allowed?
4. How revisions are handled today and what has gone wrong.

Samples (anonymised if needed)

A drawing, a released BOM, a quotation, a manufacturing traveller, a test report or certificate, a packing list and a delivery challan.

Quality

1. The tests per product family (up to 3 for Phase 1) and acceptance limits.
2. How test instruments and calibration are tracked today.

Infrastructure survey (no changes made)

1. Server make, model, OS edition and exact build, CPU, RAM, free storage, current workloads.
2. Is Hyper-V available and licensed, and is a dedicated Linux VM permitted?
3. LAN only, or remote access over VPN; who administers the network.
4. Do shop-floor phones reach the internal server name over HTTPS and trust its certificate?
5. Backup destination, IT owner, acceptable recovery time and data-loss window.
6. Outbound-network policy; UPS capacity.

Commercial

1. Target start date and any fixed deadline.
2. Contract signatory, NDA process and counsel contact.

5. Decisions in week 1

Decision	Why it matters
Document numbering convention	Identifies every record
Release authority and separation of duties	Controls who releases BOMs, documents and tests
Test templates for up to 3 product families	Sets the structured testing scope
Server approach	Determines installation plan