Integrated Operations Platform

Technical and Commercial Proposal

Prepared for

D & S Electric Works

109, Industrial Area Extension, Rau, Indore 453331, Madhya Pradesh

Prepared by

PlotArmour

GSTIN 07TQDPS9711L1ZT

+91 87440 69597

Date 20 October 2026 **Validity** 60 days

Status: NEGOTIATION DRAFT, pending company approval. Not for sending until commercial scope, IP terms and company details are confirmed.

Confidential. Prepared for DSEW only.

Contents

1. Proposal: Verity for DSEW page 3

2. Delivery, Deployment and What We Need page 7

3. Licence and Ownership page 10

Page numbers refer to the combined package. Each individual PDF is numbered from 1.

Proposal: Verity for D & S Electric Works

Prepared for: D & S Electric Works (DSEW), 109, Industrial Area Extension, Rau, Indore 453331, Madhya Pradesh
Prepared by: PlotArmour, GSTIN 07TQDPS9711L1ZT, +91 87440 69597, [address and email]
Date: 20 October 2026
Valid for: 60 days

> **Status: NEGOTIATION DRAFT, pending company approval.** Items in [square brackets] are open company decisions. The company details, terms and ownership clauses are not final until the company approves them in writing.

1. What we are offering

Verity is our own operations platform. We own it. We are offering DSEW a **perpetual licence to use Verity, configured for DSEW, for a one-time fee.** Everything below is part of Verity itself: there is no separate bespoke code base to maintain.

We configured the scope from your enquiry **and from our own understanding of how DSEW works**: an engineered, one-off product only stays trustworthy if you can show that what was approved is what was built, and that nothing left the factory without its checks. So Phase 1 centres on that chain: quotation, revision-controlled BOM, controlled documents, manufacturing, structured test records and dispatch, rather than on a long list of screens.

One-time licence and implementation fee (ex GST)	**₹4,00,000**
GST at 18% (illustrative; IGST is expected because our GSTIN is registered in Delhi and DSEW is in Madhya Pradesh; confirmed at invoicing)	₹72,000
Total including GST	**₹4,72,000**
Licence	Perpetual, for DSEW's own business, one site, up to 15 named users
Annual or per-user licence fee	None for what is listed in section 2
Delivery	About 11 weeks from the effective date (document 2)

More users, more sites and new modules are quoted separately. No other phase is priced in this document.

2. What the fee includes

1. DSEW workspace, up to 10 roles and permissions, and CSV import of customers, suppliers, items and components.
2. Enquiry to quotation with kept revisions and approval, a DSEW-format quotation print, and conversion to an order and project job (milestones, tasks, timesheets, cost lines, quoted versus actual).

3. Revision-controlled bill of materials (single level): draft, review, release; a released revision cannot be edited; each manufacturing order records its exact revision.
4. Controlled documents: one agreed numbering convention, revisions, states, register, permissions, audit history.
5. Manufacturing order from a released BOM, route and operations, hold and resume, and a printable traveller in one DSEW format with the finished unit's QR identity.
6. Structured test records for up to 3 product families: readings with value, unit and tolerance, automatic pass or fail, tester and reviewer, one printable report format, and a basic instrument register with calibration due dates.
7. Quality gates: a failed or missing required check blocks completion and dispatch; an authorised override needs a reason and is audited.
8. Dispatch record, packing list and delivery challan (one format each), with partial shipments.
9. Four read-only dashboard views: quotations, jobs, production and quality.
10. A documented export of DSEW's data: records as CSV and files in their original form, with an index.
11. Installation on one DSEW Linux VM, backup and restore, 1 day administrator training and 2 days user training, administrator and user guides.
12. Testing, acceptance, and the warranty in section 5.

3. Your enquiry, module by module

Enquiry module	In this licence
A CRM	Enquiry register and customer master. Contacts, tender tracker, meetings: later
B Projects	Included (job, milestones, tasks, timesheets, cost lines)
C Quotation and sales	Included: revisions, approval, order and job. PO comparison, alternative offers: later
D Engineering and BOM	Revision-controlled single-level BOM. Multi-level BOM, ECR/ECO: later
E Documents	Controlled documents. Transmittals: later
F Manufacturing	Orders, routes, operations. Machine allocation, subcontracting: later
G Travellers	One traveller format and QR identity. Hold and witness points, lot details: later
H Quality	Gates and override. QAP/ITP, NCR/CAPA, audits: later
I Barcode and traceability	Later
J Procurement, K Inventory	Existing stock behaviour as is. Extensions: later
L MRP	Later
M Testing and equipment	Test records and basic instrument register. Maintenance, FAT packs: later
N Finance and Tally Prime	**Excluded** (section 4). Job cost visibility is under B
O HR and payroll	Later
P Dispatch	Dispatch pack and gates. E-way bill: later
Q Contracts and risk	Later
R Dashboards	Four views. Role dashboards and exports: later

Enquiry module	In this licence
S Notifications	Existing approvals. Escalations, e-mail, WhatsApp: later
AI, Hindi	Later

"Later" means not in this fee and quoted separately, after DSEW has tested the first release and told us what matters.

4. Tally Prime: excluded

Your enquiry (section N) asks for Tally Prime integration. **This proposal excludes it.** We do not price it, specify a method, or claim to meet that requirement. Tally Prime stays your accounting system, unchanged; Verity does not read or write Tally. **DSEW must accept this exclusion in writing before the order.** If you want the integration, we would review your TallyPrime setup and quote it separately.

5. After you test: fixes and additions

- **Included:** fixes for reproducible defects where the system does not meet the agreed specification, found in UAT or during the warranty of [3 months] from go-live.
- **Quoted separately:** new features, changes to approved requirements, new product families, reports, formats, integrations, users or sites. Each is recorded, quoted and approved by you in writing before any work.
- **Not included:** support after the warranty. There is no annual contract in this offer; any support would be agreed separately in writing.
- **Travel:** the fee assumes remote work apart from the site survey visit. [On-site days: company to decide whether included or charged at cost.]

6. Payment (proposed)

Each invoice carries GST at the rate then applicable. Payment terms: [15 days] from invoice.

Milestone	Share	₹ ex GST	GST 18%	₹ incl. GST
1. Start: signed order, written acceptance of the Tally exclusion, product owner named	30%	1,20,000	21,600	1,41,600
2. Mid-point: sprint 3 demonstration accepted, or deemed accepted after 5 working days	40%	1,60,000	28,800	1,88,800
3. Completion: UAT signed off and go-live gates passed (document 2). Payable anyway if DSEW-side delays hold the gates up for more than [15 working days] after UAT passes	30%	1,20,000	21,600	1,41,600
Total	**100%**	**4,00,000**	**72,000**	**4,72,000**

7. Ownership and licence in short

Verity, including everything configured or developed for DSEW, is owned by PlotArmour and is licensed, not sold. DSEW owns its business data and can export it. **Source code is not delivered.** Full terms are in document 3; several clauses are still to be settled with counsel.

8. What we have and have not verified

Verity's foundations (data isolation, permissions, audit, stock, manufacturing orders, QC checkpoints, project jobs, approvals, QR identity) exist and have been run on our test environments with fictional data. The BOM revision, controlled document and structured test capabilities are completed during Phase 1. We have **not** yet tested on DSEW's host or on Windows Server 2019, run a real-phone HTTPS upload, rehearsed the combined database, files and identity restore, or run the outage tests. These are go-live gates (document 2); **production use is blocked until they pass.**

Delivery, Deployment and What We Need

D & S Electric Works. How Phase 1 is delivered, how it runs on your premises, and what we need from you.

> **Status: NEGOTIATION DRAFT, pending company approval.**

1. Timeline: about 11 weeks

The **effective date** is the latest of: signed order; written acceptance of the Tally exclusion; product owner named; week-1 inputs delivered (sample documents, server survey answers, access). Each day DSEW is late with samples, decisions, approvals, host access or UAT moves the schedule by the same number of days.

When	What you can try
Week 1	Workshops, sample documents, server survey. Output: signed specification, numbering convention, test templates for up to 3 product families
Sprint 1 (weeks 2-3)	Workspace, roles, CSV import. **First install on the DSEW VM, HTTPS access, real-phone upload test**
Sprint 2 (weeks 4-5)	Enquiry, quotation with revisions, order and project job
Sprint 3 (weeks 6-7)	Controlled documents, revision-controlled BOM. **First backup and restore rehearsal.** Mid-point milestone
Sprint 4 (weeks 8-9)	Manufacturing order, traveller, test records, instrument register, quality gates and override
Sprint 5 (weeks 10-11)	Dispatch pack, four dashboards, data export, training, **final restore test and UAT**

Each sprint ends with a demonstration on a company-hosted test environment. DSEW has **5 working days** to accept it or report reproducible failures against the agreed criteria; a failure is corrected and shown again; no report means accepted. Sprint 5 is the heaviest, so the install and restore rehearsal are done early. **The go-live date depends on the gates in section 3 and is not promised until they pass.**

2. Environments

- **Company-hosted test environment:** sprint demonstrations and early hands-on use.
- **One DSEW Linux VM:** installed in sprint 1, used for UAT, and used as production only after the gates pass. A second production VM is not included. If the surveyed host cannot support this, a different arrangement is quoted separately.

3. Go-live gates (none completed yet)

1. Server survey complete and the DSEW host confirmed suitable.
2. Installation and HTTPS access work on the DSEW host, including a real-phone upload.
3. **Combined backup and restore** of database, files and identity configuration onto a clean environment passes.

4. Identity-provider and object-store outage behaviour tested: existing sessions keep working, new sign-ins or uploads fail clearly, quality gates stay enforced.
5. UAT scripts pass (up to 5 working days). Critical and High defects block go-live.
6. The data export reconciles with the system.

4. Running on Windows Server 2019

Verity runs on Linux. We do **not** propose running it natively on Windows Server 2019, and we do not recommend Docker Desktop or WSL for production there. The plan is one Ubuntu Server VM under the Hyper-V role on your server, or a small dedicated host. **This has not been tested on your server.** Licensing of the Windows host is for your Microsoft partner.

5. Your 15 questions, briefly

#	Question	Answer
1	Stack	TypeScript, Next.js, React, PostgreSQL 16, Keycloak, S3-compatible file storage, Docker
2	Direct on Windows Server 2019?	No: Linux VM under Hyper-V or a small separate host
3	Hardware	For 15 users: 4 vCPU, 16 GB RAM, 500 GB mirrored SSD, separate backup target, UPS. Confirmed after survey
4	Database licence	PostgreSQL, no fee
5	Browsers	Current Chrome, Edge, Firefox; Android and iOS for shop floor
6	Network, remote access	LAN; remote only through your VPN
7	Backup and recovery	Scripts exist; combined restore is a go-live gate. Recovery targets agreed with you
8	Security	TLS, role-based permissions, per-company data isolation in the database, audit trail the application cannot change or delete, MFA available in Keycloak and enabled if you ask
9	Encryption	TLS in transit; encrypted backups and disk encryption recommended, confirmed at acceptance
10	Performance	Designed for 15 named users; load test is part of acceptance
11	Offline	In-LAN use needs no internet after install; installs and upgrades need controlled internet or offline media
12	Integration, API	Permissioned REST API; no external integrations in Phase 1
13	Source code and repository	Not delivered: Verity is proprietary (document 3)
14	Test, staging, production	See section 2
-	Where Windows Server 2019 comes in	Section 4
15	Upgrades, support	Versioned releases with tested upgrade and rollback; support after warranty is agreed separately

6. Assumptions and exclusions

Assumed: up to 15 named users, one site, English only; DSEW supplies samples, decisions and a numbering convention; DSEW provides the host, TLS certificates, internal DNS, VPN access, backup storage and a network contact.

Excluded: everything marked "later" in document 1; Tally Prime integration; historical transaction migration; hardware and networking; GST on fees; support after warranty; a second VM; travel beyond the survey visit unless the company decides otherwise; independent penetration testing; DSEW staff time.

DSEW's own costs (planning estimates, not quotations): backup target and UPS ₹0.8 to 1.2 lakh; a new server only if the existing one cannot run the VM, ₹3.5 to 4.5 lakh; platform software licences: none beyond this proposal.

7. What we need from you

1. A named product owner (about 3 to 4 hours a week) and leads for quality, engineering and stores.
2. A walk-through of one recent job from enquiry to dispatch, and your numbering convention.
3. Who drafts, reviews, approves and releases drawings, BOMs and test records; is self-approval ever allowed?
4. Samples: drawing, released BOM, quotation, traveller, test report or certificate, packing list, delivery challan.
5. The tests per product family (up to 3) and acceptance limits; how instruments and calibration are tracked.
6. Server make, OS build, CPU, RAM, free storage, Hyper-V status, network and VPN set-up, backup destination, IT owner, recovery time and data-loss window you accept, outbound-network policy, UPS.
7. Written acceptance of the Tally exclusion, and agreement to the licence terms in document 3, before the order.

Licence and Ownership

D & S Electric Works. Position on section 5 of your enquiry.

> **Status: NEGOTIATION DRAFT. Not approved.** The principle in section 1 is the company's position. The clauses in section 3 are not settled and need the company's decision and counsel's review. Nothing here is a contract until signed.

1. The position

- **Verity is our proprietary software and we own it.** That includes everything configured or developed for DSEW. Customisation for DSEW becomes part of Verity.
- **DSEW receives a perpetual, non-exclusive, non-transferable licence** to use Verity for its own business, at one site, for up to 15 named users, for the one-time fee. No annual or per-user licence fee applies to that scope.
- **DSEW owns its business data**, including everything it enters or uploads, and can take a documented export (records as CSV, files in original form with an index) at handover and once more on request during warranty.
- **Source code is not delivered.** Your enquiry asked for it; we are telling you plainly that this offer does not include it.
- We do not use DSEW's confidential drawings, prices, specifications or quality formats for anyone else, under a mutual NDA.
- Platform components we use are open source (for example PostgreSQL, Keycloak, Next.js) under their own licences, listed in a licence inventory at handover.

2. Your nine questions

#	Question	Answer
1	Complete source code delivered?	No. Verity is proprietary
2	Does DSEW own the custom code and IP?	No. We own Verity and the configuration. DSEW owns its data
3	Can DSEW or another developer modify the code?	Not the code. DSEW can configure what the product allows, and request changes from us
4	Can it run without dependence on you?	It runs on DSEW's server day to day. Updates and changes to the product come from us. Runbooks for install, backup, restore and upgrade are provided
5	Proprietary frameworks, paid components, recurring licences?	Verity is licensed as above. No paid third-party components or recurring licence fees in Phase 1
6	Schema, API docs, deployment scripts, technical documents?	Deployment runbooks, administrator and user guides and API notes for what Phase 1 uses. Source code and internal design documents are not included
7	Repository access from the beginning?	No

#	Question	Answer
8	Credentials, deployment instructions, backup procedures?	Yes, through a signed handover checklist, with credentials rotated at handover
9	Use limited to DSEW; no resale?	Yes. DSEW may not resell, sublicense or share Verity. We will not resell or disclose DSEW's confidential material

3. Open points for the company and counsel

None of these is decided. No fee is included for any of them.

#	Open point
1	What DSEW can rely on if the company stops supporting Verity (continuity or escrow arrangement, if any)
2	Licence term wording, termination, and what happens to DSEW's right to use on termination
3	Whether the licence may extend to affiliates, additional sites or more users, and on what terms
4	Liability, warranty and indemnity clauses
5	Governing law and dispute resolution

This document is not ready for signature. DSEW's enquiry placed weight on source-code ownership and independence; the company's position above differs from that request, and DSEW should expect to negotiate it.